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The New Mexico Environment Department, Construction 
Programs Bureau (CPB) is pleased to provide the July 2017 
Infrastructure Development Report for water, wastewater, 
and solid waste projects administered by the Bureau.  CPB 
manages several funds in addition to providing technical 
oversight of projects for the Environmental Protection 
Agency, the Indian Affairs Department, and the New Mexi-
co Finance Authority.  Over $51 million was added to New 
Mexico’s economy through payments made to communi-
ties for projects overseen by CPB, and CPB achieved an 
overall customer satisfaction rate of 98% in fiscal year 
2017.   

CPB staff oversees water, wastewater, and solid waste pro-
jects in communities throughout New Mexico that are 
funded through a variety of sources. The funding sources 
managed by CPB include the  Capital Outlay Special Ap-
propriations Program (CO SAP), the Clean Water State Re-
volving Loan Fund Program (CWSRF), and the Rural Infra-
structure State Revolving Loan Program (RIP).   
CPB strives to ensure these projects are sustainable, envi-
ronmentally sound, of high quality, completed on a timely 
basis, and free of waste, fraud, and abuse.  More infor-
mation regarding these programs can be found on our 
website:  

https://www.env.nm.gov/cpb/cpbtop.html   
 

 
 
 
For more information regarding the Construction 
Programs Bureau, please contact Judi Kahl, CPB 
Bureau Chief, at 505.827.1055. 
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Farmington Medium Rate Activated Sludge Basin for 

Wastewater Treatment Plant Upgrades                     
Funded by CWSRF 

Aztec New Culvert at Elledge Mill Ditch and                
South Olliver Drive  
Funded by CWSRF 

 
Farmington Medium Rate Activated Sludge (MRAS)     

Basin #2 WWTP Project, Funded by CWSRF 
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Below are the number of active projects managed as of June 30th, 2017 for each financial program within CPB 
and for each program for which CPB provides technical oversight.   The numbers below are for water related  

projects which include capital purchases and water, solid waste, and wastewater structures. 
P  M   CPB  P :                       N   P     A  A  
 
Financial Programs Administered 
Capital Outlay Special Appropriations (CO SAP):                                                        207                               $63,117,724      
Subtotal                                                                  207                  $63,117,724 
 
Financial Programs Awarded 
Clean Water State Revolving Fund (CWSRF):                                                  21                              $114,216,811         
Rural Infrastructure Revolving Loan Program (RIP):                                               17                                  $9,816,395 
State and Tribal Assistance Grants (EPA STAG):                                                   3                                   $2,504,600 
Subtotal                                                       41                             $126,537,806 
 
Technical Oversight Provided by CPB to Other Entities: 
Drinking Water State Revolving Loan Fund (NMFA DWSRF):                        20                                $28,526,820 
Planning Grant Fund (NMFA PG):                                                                26                                  $1,225,000 
Water Trust Board (NMFA WTB):                                                    57                                $75,058,955 
Tribal Infrastructure Fund (IAD TIF)                                       10                                  $3,378,000 
Colonias Infrastructure Fund (NMFA CIF)               51                    $27,992,769 
Subtotal                                                    164                            $136,181,544 

 
 

TOTAL PROJECTS:                                   412               $325,837,074               
  

T  F  D   FISCAL Y  2017: 
$51,455,737 

T  F  M   FISCAL Y  2017: 
$325,837,074 
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C  W  S  R  L  F  P   
      
The Clean Water State Revolving Loan Fund Program 
(CWSRF), also known as the Wastewater Facility Construc-
tion Loan fund program, is a revolving loan fund that pro-
vides a source of low interest loans (0% - 2.375%) for 
terms of up to 30 years. The program funds a wide range 
of wastewater and storm water drainage projects that 
protect surface and ground water quality.  Funds may also 
be used for projects that control non-point source water 
pollution, such as solid waste facilities and septic tank sys-
tems.  
 
Placement on the annual Priority List is the first step in 
obtaining CWSRF funding; applications are solicited annu-
ally in March or April. 
 
CWSRF F   B … 
 
CPB executed eight CWSRF construction loan agreements 
and one amendment totaling $9,578,386 during FY 2017.  
The agreements were with;  
 The Village of Angel Fire, $582,500, ultraviolet        

disinfection and headwork screen retrofit.  
 The Village of Cuba, $1,861,132, wastewater treatment 

plant improvements, phase 2. 
 Southern Sandoval County Arroyo Flood Control    

Authority, $700,000, Calabacillas Playa protection pro-
ject. 

 The Town of Peralta, $3,000,000, wastewater collec-
tion system. 

 The Village of Los Lunas, $582,600, wastewater treat-
ment plant effluent line replacement. 

 The City of Belen, $992,154, sewer improvements. 
 The Village of Tijeras, $850,000, wastewater collection 

system. 
 The City of Santa Rosa, $760,000, lift station and   

sewer line improvements. 
 Amendment to San Juan/Harper Valley, $250,000,  

collection system. 
 
As of June 30, 2017, CPB had 21 active CWSRF loans in 
construction with an undisbursed total loan and grant 
balance of $49,471,682. There are currently 45 loans in 
repayment with a principal balance of $98,035,411.  
 
 

R  I  R  L  P   
 
The Rural Infrastructure State Revolving Loan Program 
(RIP) provides financial assistance to mutual domestic  
water consumers associations, water and sanitation      
districts, municipalities with populations less than 20,000, 
and counties with populations less than 200,000 for the 
construction or modification of water, wastewater, and 
solid waste facilities.  The interest rate is fixed at 2.375% 
and a repayment schedule of up to 20 years is allowed.  
The maximum loan amount is $2,000,000 per entity per 
year.   
 
Beginning in FY16, some grant funding has been made 
available.  Please check with CPB for future grant funding 
opportunities. 
 
RIP F   B … 
 
CPB executed five RIP construction loan agreements total-
ing $1,700,037 during FY 2017.  The agreements were 
with;  
 The City of Raton, $250,000, construction of solid 

waste transfer station and recycle facility. 
 Catron County, $250,000, landfill closure. 
 Village of Cuba, $555,555, design and construction of 

effluent reuse system. 
 Bluewater Water and Sanitation District, $294,482, 

planning and design of wastewater treatment plant 
and lagoons. 

 Estancia Valley Solid Waste Authority, $350,000,    
septage pit construction. 

 
As of June 30, 2017, CPB had 17 active RIP Construction 
Projects, with an undisbursed total loan and grant balance 
of $6,224,154. There are currently 73 loans in repayment 
with a principal balance of $14,850,701. 

vi 
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Peralta Installation of 8” Sewer Line along HWY 47  

Funded by RIP 



 

 

City of Carlsbad Water Reuse Project Phase 5A  
H  P : C   C , C  W  S  R  F   

Concrete Form and Rebar Tank Foundation 

 
The City of Carlsbad completed a preliminary engineering report in 2014 identifying modifications needed to the 
wastewater treatment facility and reuse system to support reuse of treated effluent for irrigation of up to 750 acres of 
City-owned parks, cemeteries, golf courses, and landscape facilities. The project was placed in two phases; 5A and 5B. 
Phase 5A was constructed in 2016-2017 and is the subject of this report. 
Phase 5A consisted of the construction of a new 2 million gallon reinforced concrete storage tank, a new reuse transfer 
pump station, modification to an existing reuse pump station, modification of a chlorine building, addition of electrical 
and instrumentation work at the wastewater treatment facility, and increasing the reuse pipe diameter from 10 inches to 
12 inches along a 6,800-foot segment. This was done to improve chlorination of effluent and to provide storage and 
conveyance for treated reuse water. 
Bids were opened December 15, 2015. The contract was awarded for $3,205,100 plus New Mexico gross receipts tax. 
Some savings were realized by using cement lined ductile iron (D.I.) pipe instead of grass lined D.I. reuse pipe within the 
treatment facility. Notice to Proceed was issued March 7, 2016. Substantial Completion was October 27, 2016. The pro-
ject was funded from three sources: 1) the Clean Water State Revolving Fund; 2) a Water Trust Board grant/loan; and 3) 
EPA Special Appropriation Act Project FY10 (SAAP) grant. City funds were used to match the WTB and SAAP funds.  
The CWSRF award was originally made to the City in 2010 for purposes of upgrading the wastewater treatment facility, 
then later expanded to include the phased reuse project to use the remaining $1.35 million balance. The WTB funding 
was for $2.5 million. The EPA SAAP grant was for $291,000. NMED-CPB staff worked closely with the City to secure the 
EPA grant and follow all requirements associated with the CWSRF fund and the EPA SAAP grant.  - Sara Rhoton, P.E. 

12 Inch Reuse Pipe Installation 

Tank Complete 

vii 

Placement of Tank Panels 



 

 

Town of Peralta Sewer System Installation 
Funded by RIP and CO SAP   

H  P : T   P , R  I  P  R  
L  F   

Grinder Pump Installation 

 
The Town of Peralta’s water is provided by private domestic wells, many of which are shallow (35 to less than 200 feet 
deep). This shallow groundwater has been contaminated by septic tank effluent in many areas. Protection of groundwa-
ter quality and the opportunity to form a regional wastewater system were top priorities for the town. 
Peralta worked with the Village of Bosque Farms to form a regional system through connection to the existing Bosque 
Farms sewer and wastewater treatment plant.  The Town of Peralta chose a Low-Pressure Gravity (LPG) system, which is 
the system used in neighboring Bosque Farms, as the best alternative for their system.  The LPG system features pressur-
ized sewer lines fed by individual grinder pumps at each connection.  Each residence is served by its own grinder pump. 
Each grinder pump station provides holding capacity, chopping and grinding of solids, and transport of the waste into 
the collection system.   
The town received capital outlay funding to complete design of the system and construction of Phase 1A.  The town also 
received Rural Infrastructure Program (RIP) funding to complete construction of Phase 1B.  Phase 1A included installation 
of 2, 4, 6 and 8-inch sewer lines along HWY 47. Phase 1B included installation of an 8-inch sewer line down Chughole 
Lane to tie in to Bosque Farms system and installation of over 100 individual grinder pumps. The project was complete 
and accepted by the community and their engineer on January 6, 2017.     - Andrea Pollock, E.I.T. 

Peralta 
Sewer  
System 
Ground 
Breaking 
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Installation of 6” Sewer Lines along Molina Drive 

Individual 
Grinder 

Pump Unit 



 

 

C  O  S  A  P -
 (CO SAP) 

 
Capital Outlay Special Appropriations are state 
grants for infrastructure projects that are appropri-
ated annually by the New Mexico Legislature and 
the Governor.  The funds are distributed to the 
communities through assigned state agencies, who 
then provide oversight of the expenditure of the 
funds. When projects pertain to water, wastewater, 
solid waste, or other environmental infrastructure 
project oversight is routinely provided by CPB.  
Grant agreements are executed between CPB and 
the communities for expenditure of the funds, and 
monies are disbursed through a reimbursement 
process. 
 
In the 2017 legislative session, the NMED Construc-
tion Programs Bureau received 17 reauthorized CO 
SAP appropriations valued at $2,898,324.  Eight out 
of the 17 were reauthorized for time extension only 
and the remaining nine were reauthorized for 
change of purpose and/or extension of time. Of the 
nine reauthorized projects for change in purpose, 
seven were reauthorized to NMED/CPB from other 
agencies.   
 
As of June 30, 2017, CPB was performing admin-
istration and construction oversight for 207 active 
projects with an outstanding balance of 
$34,682,360.  CPB successfully closed 92 projects 
valued at $16,977,037 from July 1, 2016 through 
June 30, 2017. 
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Ruidoso Downs Wastewater Collection System New Lift Station 
on Highway 70 Funded by CO SAP and CIF 

Clovis Reuse System Phase 1B, Additional blower Filter Unit 
Funded by CO SAP and WTB 

Upper La Plata MDWC Equipment to Excavate Around 
Existing Gas Lines For Water Capacity Project Funded by 

CO SAP and NMFA-DW Hagerman New Water Tank on Highway 70 
Funded by CO SAP and WTB 



 

 

Ancones MDWWCA  
Project Funded by CO SAP and WTB 

H  P : C  O  S  A  P  

Problem:  Two neighboring communities lacked good quality 
drinking water and storage capacity. 
Solution:  Drill a well with an adequate supply of good quality 
drinking water, a storage tank large enough to serve both 
communities, and a water line connecting all residents to the 
new well. 
Ancones and El Llanito are two small communities in northern 
Rio Arriba County that joined to form Ancones Mutual       
Domestic Water and Wastewater Consumers Association 
(MDWWCA) to provide good quality drinking water to the 
residents of both communities.  Originally, the community of 
Ancones had only shallow private wells.  El Llanito had a   
public well that contained contaminants exceeding EPA      
primary drinking water standards, so it was not in use.  El  
Llanito also has a 10,000-gallon fiberglass storage tank. 
To satisfy the need to provide quality water to both          
communities, a grant was obtained in 2013 to drill a well in 
Ancones.  The well was drilled and put into service in June 
2015, producing an adequate supply of quality water for both 
communities.  Another CO SAP grant and Water Trust Board 
funding were obtained in 2014 and used to design and     
construct a fill station so residents would have access to haul 
water from the Ancones well rather than go to La Madera or 
Espanola to buy water. 
The well and fill station in Ancones were a big improvement, 
but, it was still difficult for 
some residents, especially 
the elderly, to haul water 
for domestic use.  Ancones 
MDWCA pursued additional 
funding through the Water 
Trust Board in late 2014 to 
build a storage tank and   
water lines to serve both 
communities from the new 
well in Ancones.   
The Water Trust Board   
funding was enough to start 
a project that included a new storage tank and a distribution 
line from the fill station to the new tank.  Additional Water 
Trust Board funding was obtained in 2015 and 2016 to allow 
the project to complete a pipeline approximately two miles up 
State Road 111 to El Llanito and connect to the existing     
distribution system.   
Ancones has persevered in  
obtaining funding, meeting 
regulatory requirements and 
working with their engineer 
and contractors to design and 
build a water system that will 
serve both communities with 
potable water and provide for 
additional capacity in the     
future.  - Tom Brandt, P.E. 

SSCAFCA Bosque De Bernalillo Storm Water Project 
Funded by CO SAP 

x 

Problem: Need to increase downstream safety to protect 
adjacent property and citizens from runoff resulting from 
a100-year storm. 
Solution: Construct an arroyo diversion structure and 
open space area to divert runoff from smaller, more   
frequent storms into a meandering water quality channel 
where flow is passively treated before it returns to the 
main arroyo.  
This project is located in Bernalillo, NM along Sheriff’s 
Posse Rd. approximately 0.25 miles south of US 550.  The 
new facility is located on the Coronado Arroyo, which 
conveys storm water from portions of the City of Rio 
Rancho and the Town Bernalillo, ultimately discharging 
to the Rio Grande. The water treatment portion of this 
site is being constructed approximately 900-feet up-
stream of the confluence with the Rio Grande. 
Construction was completed on June 12, 2017.                                          
- Andrea Pollock, E.I.T. 

SSCAFCA Bosque De Bernalillo Storm Water Project  

Ancones New Tank 

Fill Station Card Reader Ancones 



County Community Project Description/Grant Text
Funding Year, 

Funding Source 
 Amount  Balance Project Status

Bernalillo
Albuquerque 
Bernalillo Co. 
Water Utility 

Plan, design and construct system for 
the Albuquerque Bernalillo County 
Water Utility Authority in Carnuel in 

FY14 CO SAP Grants  $      2,050,000  19,760$            
6/6/17: Construction of Phase 3a is complete and closed 
out. The water authority will use the remaining funding 
for design of Phase 2b.

Bernalillo
Albuquerque 
Bernalillo Co. 
Water Utility 

To plan and design a water reuse 
plant for the Albuquerque‐Bernalillo 
county water utility authority in 

FY16 CO SAP Grants  $            30,000  30,000$             6/12/17:  Grant Agreement executed on 4/11/17.

Bernalillo
Bernalillo 
County

To plan, design, construct, equip and 
furnish water and wastewater system 
improvements at the Carlito Springs 

FY14 CO SAP Grants  $          125,000  125,000$          
6/12/17: Project is in design.  Funding will be used for 
construction.

Bernalillo
Green Ridge 
MDWCA

Water Storage Project ‐ Plan/Design 
Water System Improvements

FY15 WTB  $          122,000  92,240$            
6/15/17: Received final close out documents for 
construction on 2/2/17.  Remaining funds will be used to 
refurbish the old well that contains arsenic and hook it 

Bernalillo
Isleta, Pueblo 
of

To plan, design and construct sewer 
system improvements in the Pueblo 
of Isleta in Bernalillo county

FY14 CO SAP Grants  $          230,000  230,000$          
6/12/17: The Pueblo will advertise an RFP for design 
phase services on June 18, 2017 and proposals will be 
due on 7/18/17.

Bernalillo
Isleta, Pueblo 
of

To purchase and equip trash trucks 
for the Pueblo of Isleta in Bernalillo 

FY16 CO SAP Grants  $          265,000  265,000$          
6/12/17: The Pueblo is in the process of purchasing 2 
trash trucks from Rush Truck Center.

Bernalillo Isleta, Pueblo  For the planning of the Sunset Hills  FY13 TIF $          150,000  150,000$           6/15/17: No change, Isleta has not submitted for 

Bernalillo
Quail Hollow 
MDWUA

To plan, design and construct water 
system improvements for the Quail 
Hollow mutual domestic water users 

FY14 CO SAP Grants  $          200,000  5,115$              
6/12/17: Construction is complete.  The remaining funds 
will be used for a water system PER.

Bernalillo
Tierra Monte 
WUA, Inc. 

Uranium Treatment System FY16 RIP Loans  $            38,000  28,559$            
6/14/16: The uranium treatment project was completed 
12/27/16. The remaining funds will be used to replace a 

Bernalillo
Tijeras, Village 
of

To plan, design and construct 
improvements to the water system, 
including distribution lines, in Tijeras 

FY13 CO SAP Grants  $          390,000  48,223$            
6/27/17: Construction is  complete and project is closed 
out.

Bernalillo
Tijeras, Village 
of

The Village's goal is to install a 
community‐wide collection system 
that serves all residents and provides 
services to outlying county residents. 
Phase II will provide service to 
approximately 35 residents in 11 
households. 

FY17 CWSRF  $          850,000  850,000$          
6/15/17: The village will go out to RFP for engineering 
services once the loan agreement is in place.

Bernalillo, 
Socorro,
Valencia, 
Sandoval

Interstate 
Stream 
Commission, 
Office of the 
State Engineer

Design and construct Phase 2: City of 
Rio Rancho Open Space Habitat 
Restoration project, including 50 
acres of habitat along Rio Grande in 
Rio Rancho.

FY14 WTB  $          450,000  58,785$            
6/12/16: Construction is complete. Final gravel capping 
on the trail that was used for excess material deposition 
will take place in the summer. 
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County Community Project Description/Grant Text
Funding Year, 

Funding Source 
 Amount  Balance Project Status

Catron Catron County
Construction of road and drainage 
improvements to Mineral Creek Road 
in Catron County

FY14 NMFA‐CIF  $          749,202  739,446$          
6/12/17 Construction is on going. Current construction 
completion date is 8/5/17.

Catron Catron County Closure of the Landfill FY17 RIP Loans  $          250,000  250,000$          
6/12/17 SMA is preparing scope and fee for preparation 
of plans and specs for final cap.

Catron
Reserve, 
Village of

To plan, design, construct, equip and 
furnish wastewater system 
improvements in Reserve.  The time 
of expenditure is extended through 
fiscal year 2019

FY17 CO SAP Grants  $            61,530  61,530$            

6/12/17: New reauthorized project for Reserve approved 
at State Board of Finance (SBOF) May 16, 2017 Board 
meeting. New grant agreement requiring a fiscal agent 
will be sent out to community after budget in place.

Catron

Quemado 
Mutual Water 
& Sewage 
Works 
Association

PER: Quemado MW&SWA FY17 NMFA‐PG  $            50,000  50,000$            
6/30/17 Quemado is working with WHPacific on scope 
and fee for PER

Chaves
Chaves 
County

To plan, design, construct, purchase 
and install compactors at solid waste 
convenience centers in Chaves county

FY16 CO SAP Grants  $            90,910  88,975$             06/08/2017: Design is 40 percent complete.

Chaves
Dexter, Town 
of

To plan, design and construct water 
system improvements, including 
purchase and installation of 
equipment, in Dexter in Chaves 
county.

FY13 CO SAP Grants  $          100,000  494$                  

6/7/2017: Construction is complete. On 5/15/2017, the 
town ordered 3 spare water meters with remaining funds 
using a statewide price agreement. Project is co‐funded 
with CDBG.

Chaves
Dexter, Town 
of

To plan, design and construct water 
tower improvements in Dexter in 
Chaves county

FY15 CO SAP Grants  $          100,000  31,965$            

06/07/2017: Construction is complete. Labor Standards 
Certification demonstrating compliance with minimum 
wage rate determinations is the last close out document 
needed before final disbursement can be issued.

Chaves
Dexter, Town 
of

To plan, design, construct and 
improve the water supply line in 
Dexter in Chaves county

FY16 CO SAP Grants  $          295,000  295,000$          

06/09/2017: The Bogle well produces poor quality water 
in summer months. The quality problems are not health 
hazards, but are a nuisance. NMED CPB requested on 
2/23/2017 the engineer prepare a design memo first to 
evaluate if the proposed project will improve the water 
quality. The engineer replied 05/19/207 that they do not 
have the capacity to provide such services. An RFP for 
engineering services will be drafted.
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County Community Project Description/Grant Text
Funding Year, 

Funding Source 
 Amount  Balance Project Status

Chaves
Hagerman, 
Town of

To plan, design and construct a water 
line crossing under a railroad in 
Hagerman in Chaves county

FY15 CO SAP Grants  $            25,000  22,044$            

06/08/2017: The Town is in the process of applying for 
the Burington Northern Santa Fe railroad crossing 
permit. Project is co‐funded with a Departmen of 
Transportation 2016 Capital Outlay grant.

Chaves
Hagerman, 
Town of

To plan, design, construct, equip, 
improve and install a potable water 
storage tank for Hagerman in Chaves 
county.

FY15 WTB  $          333,788  287,560$          

06/19/2017: The Town of Hagerman completed the 
project to construct a new tank and booster station 
funded with CO CO SAP and WTB. The town is 
determining if they will request authority from NMFA to 
use the remaining balance of WTB funding for other 
water storage project needs.

Chaves
Lake Arthur, 
Town of

To plan, design, construct, purchase 
and install improvements, including a 
water tank and supervisory control 
and data acquisition system 
connection, to the water system for 
Lake Arthur in Chaves county

FY15 CO SAP Grants  $            90,000  90,000$             6/9/17: Bond will be sold at the June 2017 Note sale.

Chaves
Lake Arthur, 
Town of

Design and construct wastewater 
system development

FY13 NMFA‐CIF  $          499,967  1,963$              
06/07/2017: NMED CPB received closeout documents for 
construction on 5/17/2017 and final payment on the 
construction contract made on 5/15/2017.

Chaves
Roswell, City 
of

Remove and replace portions of the 
city's existing 36 ‐inch water main 
system. Project includes; excavation, 
removal and replacement of portions 
of the 36 ‐inch water main system, in 
the same location and depth on the 
south side of Country Club Road

FY15 NMFA‐DW  $      4,790,000  2,747,632$       

06/19/2017: Notice to Proceed for construction was 
issued 4/26/2017. Large diameter valves and fiberglass 
water pipe requires long lead times for delivery. Contract 
time was suspended pending equipment delivery. 
Contract time of 120 days resumed and construction 
began 6/12/2017.

Cibola
Acoma, 
Pueblo of

To design and construct a sewer main 
extension and wastewater system 
improvements to connect the housing 
and governmental buildings to the 
north Acomita wastewater treatment 
facility at the Pueblo of Acoma in 
Cibola county

FY14 CO SAP Grants  $          218,000  111,500$          
6/5/17 TRC Construction Inc. was issued Notice to 
Proceed (NTP) on 4/14/17. Contract time is 150 calendar 
days. Construction is on going.

Cibola
Acoma, 
Pueblo of

To plan, design and construct 
expansions and upgrades to the 
North Acomita wastewater treatment 
facility at the Pueblo of Acoma in 
Cibola county

FY16 CO SAP Grants  $          235,000  235,000$          
6/5/17 No Change ‐ Pueblo is seeking additional funding 
from USDA before they start procurement of engineering 
services.
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Funding Year, 

Funding Source 
 Amount  Balance Project Status

Cibola

Bluewater 
Water & 
Sanitation 
District

New well and arsenic treatment 
system

FY16 NMFA‐DW  $      1,195,029  761,731$          

6/23/17 Stewart Brothers Drilling Company has 
completed drilling new well. Water quality tests 
underway. Construction of arsenic treatment building 
will start week of June 26th. RMCI is replacing valves and 
fire hydrants.

Cibola

Bluewater 
Water & 
Sanitation 
District

Wastewater Treatment Plant, 
Lagoons

FY17 RIP Loans  $          294,482  255,466$           6/21/17 Project design is on going.

Cibola Grants, City of 

Planning, design, and construction of 
wastewater treatment facility; new 
facilities, lift station, head works, 
treatment, sludge handling, aeration, 
disinfection, effluent disposal through 
a reuse system that includes 
conveyance storage and distribution.

FY15 CWSRF  $    16,130,000  14,729,046$    
6/20/17 NMED attended progress meeting and 
conducted site inspection. Project is on schedule.

Cibola Grants, City of 
PER to assess water system's 
distribution, storage, renovations and 
supplemental water source. 

FY17 NMFA‐PG  $            25,000  25,000$             6/12/17 City of Grants preparing RFP.

Cibola Grants, City of 
Flood Prevention Project ‐ 2nd Street 
Flood Control Improvements

FY14 WTB  $          700,000  4,962$              
6/12/17 Construction is completed and punch list items 
addressed. City and WHPacific working on final close‐out 
documents and acceptance of project.

Cibola
Milan, Village 
of

Preliminary Engineering Report FY16 NMFA‐PG  $            37,500  37,500$            
6/12/17 NMED CPB reviewed and sent comments to 
Wilson on 5/3/17. PER not approved.

Cibola
Milan, Village 
of

Flood Prevention Project ‐ Milan Tract 
Farms Diversion Channel

FY14 WTB  $      1,200,000  76,114$            
6/12/17 Contractor has remobilized and is seeding 
project as required per NPDES permit.

Cibola

Navajo 
Nation, 
Tohajiilee 
Chapter

To construct two bay garage for 
ambulances for Field Office EMS 
Building

FY14 TIF  $          500,000  51,800$            
6/5/17 Certificate of occupancy and other close‐out 
documents sent to IAD.

Cibola, 
McKinley

Navajo 
Nation, 
Ramah 
Chapter

To design and construct 
improvements and extend the 
Mountain View water system in the 
Ramah chapter of the Navajo Nation 
in Cibola county

FY14 CO SAP Grants  $          500,000  500,000$          

6/12/17 IAD did not issue grant extension for 14TIF14 
which expires on 6/30/17. Construction contract will be 
revised to allow construction within funding of this 
capital outlay grant.

Cibola, 
McKinley

Navajo 
Nation, 
Ramah 
Chapter

To design improvements for the 
sewer lagoon

FY14 TIF  $            75,000  60,000$            

6/5/17 Indian Health Services to develop land consent 
documents. Navajo Engineering and Construction 
Authority (NECA) has completed National Environmental 
Policy Act (NEPA) Clearance reports.
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Cibola, 
McKinley

Navajo 
Nation, 
Ramah 
Chapter

Construct the Mountain View Water 
Line Expansion & Improvements

FY14 TIF  $          500,000  472,823$          
6/12/17 IAD did not grant extension. Construction 
contract will be revised to allow construction with 
funding from the capital outlay grant.

Colfax
Angel Fire, 
Village of

To plan, design, construct and repair 
water storage tanks in Angel Fire in 
Colfax county

FY16 CO SAP Grants  $          190,000  190,000$          

6/5/17 HDR provided scope and fee for PER to prioritize 
tank repairs. Grantee has not returned approved 
agreement for engineering services. Once tanks have 
been prioritized, plans and specs will be prepared. 
Additional funding by NMFA DWSRF.

Colfax
Angel Fire, 
Village of

Installation of new UV disinfection 
system and new mechanical bar 
screen

FY17 CWSRF  $          582,500  582,500$          
6/12/17 Preparation of PER in progress; funding will be 
used for construction only.

Colfax
Eagle Nest, 
Village of

To plan, design, construct, purchase 
and install improvements to the 
water system, including water lines 
and appurtenances, in Eagle Nest in 
Colfax county

FY15 CO SAP Grants  $            50,000  958$                  
6/5/17 Plans and specs for Phase 3 water system 
improvements approved. Eagle Nest needs to identify 
funding for construction of Phase 3.

Colfax
Eagle Nest, 
Village of

PER: Eagle Nest, revise current PER, 
evaluate water needs 20 years, 
repairs and upgrades, prioritize water 
system maintenance plans

FY16 NMFA‐PG  $            50,000  50,000$            
6/12/17 Dennis Engineering Company preparing water 
system PER. Draft is due July 1, 2017.

Colfax
Maxwell, 
Village of

To plan, design and construct a water 
well for Maxwell in Colfax county

FY14 CO SAP Grants  $      1,000,000  924,247$           6/7/17 Final PER submitted for NMED CPB review.

Colfax
Maxwell, 
Village of

To plan, design, repair and replace 
the sewer lagoon liners in Maxwell in 
Colfax county

FY15 CO SAP Grants  $            50,000  39,922$            
6/5/17 Preparation of engineering report for the lagoon 
liner replacement project is on going.

Colfax
Miami 
MDWUA

Preliminary Engineering Report FY16 NMFA‐PG  $            50,000  50,000$            
6/14/17: Revised PER submitted to NMED for review 
5/24/17

Colfax Raton, City of
The project will consist of the 
construction of a solid waste transfer 
station/ Recycle facility.

FY17 RIP Loans  $          250,000  250,000$          

6/12/17 City working on site plan, and has received 
quote from Steel Depot on  pre‐fab building. Site plan 
and erection of building will be bid out at the end of 
June.

Colfax
Springer, 
Town of

To plan, design and construct 
improvements to sewer lagoons and 
the wastewater system in Springer in 
Colfax county

FY14 CO SAP Grants  $            75,000  13,666$            

6/11/17: Mechanical and electrical diagnostic work 
completed March 2017. Project has other CO CO SAP 
funding. Funding is insufficient to complete necessary 
repairs.
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Colfax
Springer, 
Town of

To plan, design and construct 
wastewater plant upgrades, including 
electrical systems, discharge and 
lagoon pumps, in Springer in Colfax 
county

FY15 CO SAP Grants  $            20,000  20,000$            

6/11/17: Mechanical and electrical diagnostic work 
completed March 2017. Project has other CO CO SAP 
funding. Funding insufficient to complete necessary 
repairs.

Colfax
Springer, 
Town of

To plan, design, construct and install 
water system improvements, 
including backwash water settling 
basins, at the water treatment plant 
in Springer

FY15 CO SAP Grants  $          150,000  20,697$            
6/11/17: Construction completed May 2017. Project has 
other CO CO SAP funding.

Colfax
Springer, 
Town of

To plan, design, construct and 
renovate the wastewater treatment 
plant in Springer in Colfax county

FY16 CO SAP Grants  $            20,000  20,000$            

6/11/17: Electrical and mechanical diagnostic work 
completed March 2017. Project has other CO CO SAP 
funding. Funding insufficient to complete necessary 
repairs.

Curry Clovis, City of
Water Conservation: Construction of 
Reuse Pipeline

FY14 WTB  $      3,200,000  30,836$            
6/30/17: Punchlist issued, substantial completion for 
project construction. 

Curry Texico, City of
South Water Well Field 
Improvements

FY15 WTB  $          389,000  0$                      
6/4/17: Approved change order #4 extending the 
contract time to 7/28/17.

Curry, 
Quay, 
Roosevelt

Eastern NM 
WUA

For acquisition of land and easements 
to improve the rural water system for 
the eastern New Mexico water utility 
authority in Clovis in Curry county

FY14 CO SAP Grants  $          100,000  33,635$            

06/08/2017: NMED CPB approved plans and 
specifications 03/13/2017. Funds will be used for 
engineering, easements, and construction. Project is 
expected to bid August 2017. Project is funded by CO CO 
SAP, USBR, and ENMWUA funds.

Curry, 
Quay, 
Roosevelt

Eastern NM 
WUA

To acquire easements for the interim 
ground water Cannon air force base 
interconnection phase of the eastern 
New Mexico water utility authority 
rural water system in Curry and 
Roosevelt counties

FY15 CO SAP Grants  $          110,000  104,516$          

06/08/2017: NMED CPB approved plans and 
specifications 03/13/2017. Funds will be used for 
engineering, easements, and construction. Project is 
expected to bid August 2017. Project is funded by CO CO 
SAP, USBR, and ENMWUA funds.

Curry, 
Quay, 
Roosevelt

Eastern NM 
WUA

To plan, design and construct a 
groundwater pipeline for the eastern 
New Mexico water utility authority.  
The time of expenditure is extended 
through fiscal year 2018.

FY16 CO SAP Grants  $          122,000  122,000$          

06/08/2017: NMED CPB approved plans and 
specifications 03/13/2017. Funds will be used for 
engineering and construction. Project is expected to bid 
August 2017.  Project is funded by CO CO SAP, USBR, and 
ENMWUA funds.

Curry, 
Quay, 
Roosevelt

Eastern NM 
WUA

The project will consist of the 
planning, design and construction of 
the intake facility for the Eastern New 
Mexico regional water system and 
design of an interim groundwater 
pipeline

FY13 WTB  $      4,000,000  ‐$                   

06/19/2017: Funds from WTB‐273 are fully expended, 
and were used to fund a phase of the project that will bid 
in August 2017. Project is funded by CO CO SAP, USBR, 
and ENMWUA funds.
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Dona Ana
Alto de Las 
Flores Water 
System

Complete a PER to assess water 
system improvements to source, 
storage, and distribution.

FY17 NMFA‐PG  $            50,000  50,000$            
06/12/17: A contract for the PER was signed on 03/02/17 
for a 180 day period to complete the document.

Dona Ana Anthony WSD

To plan, design, construct, purchase 
and install improvements to the 
water lines of that water and 
sanitation district in Dona Ana 
county.

FY16 CO SAP Grants  $          250,000  250,000$          
06/12/17: Bidding documents were reviewed on 
04/05/17 with several comments back to Owner.

Dona Ana Anthony WSD
Construction of water system 
improvements

FY15 NMFA‐CIF  $          786,082  786,082$          
6/9/17: NMED CPB is waiting for a resubmittal of revised 
bidding documents. 

Dona Ana Anthony WSD Construction of new lift station FY16 NMFA‐CIF  $      1,500,000  1,500,000$       
6/9/17: Funds are exclusively for construction and will 
not be used until the design is submitted and approved.

Dona Ana
Anthony, City 
of

To purchase and equip solid waste 
trucks in Anthony in Dona Ana county

FY16 CO SAP Grants  $            80,000  80,000$            
06/12/17: Owner has not submitted the final purchase 
documents or a disbursement request for the two trucks.

Dona Ana
Anthony, City 
of

Construction of a lift station, force 
main, and gravity storm drainage 
system for the creation of catch 
basins, sidewalks and roadbeds in the 
St. Anthony ponds.

FY15 NMFA‐CIF  $          688,420  161,751$          

6/9/17: Change orders have been submitted after the 
engineer, contractor, and owner have approved without 
NMED CPB review. Change Order #2 was approved, but 
there is disagreement about Change Order #3.

Dona Ana

Camino Real 
Regional 
Utility 
Authority 
(CRRUA)

To plan, design, repair and upgrade 
the waterlines and meters and to 
expand the wastewater treatment 
plant in Santa Teresa in Dona Ana 
county.

FY13 CO SAP Grants  $      3,200,000  692$                  

06/27/17: All of the construction inspection contract was 
not used, but due to the end of the fiscal year DR#9 is 
expected to be the final disbursement.
06/12/17: Project is in final stages of construction. All 
remaining funds are expected to be paid to the 
engineering consultant.

Dona Ana

Camino Real 
Regional 
Utility 
Authority 
(CRRUA)

To plan, design, construct and 
improve the north wastewater 
treatment system for the Camino 
Real Regional Utility Authority in 
Dona Ana county

FY14 CO SAP Grants  $      3,700,000  3,700,000$       
06/12/17: BECC has increased funding to $9 million. 
Project bidding is complete and the pre‐construction 
meeting is set for 07/06/17.

Dona Ana

Camino Real 
Regional 
Utility 
Authority 
(CRRUA)

To plan, design and construct well 
replacements for the Camino Real 
Regional Utility Authority in Dona Ana 
county

FY14 CO SAP Grants  $      1,750,000  1,730,435$       
06/12/17: Well 8A has been awarded, and Well 19 is out 
to bid. Both wells expected to be complete by Summer 
2018.
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Dona Ana

Camino Real 
Regional 
Utility 
Authority 
(CRRUA)

To plan, design, construct, repair and 
replace lift stations for the Camino 
Real regional utility authority in Santa 
Teresa and Sunland Park in Dona Ana 
county

FY16 CO SAP Grants  $          200,000  200,000$          

06/12/17: NMED CPB explained to CRRUA that an 
engineering evaluation and design will be required for 
the rehabilitation to be completed due to the size of the 
project.

Dona Ana

Camino Real 
Regional 
Utility 
Authority 
(CRRUA)

Design and construction of the 
replacement of Well 4 to include 
improvements to the Well 4 building, 
control panels, electrical 
components, HV AC equipment, 
disinfection system, and minor 
modifications to the discharge piping 
and shall include such other 

FY15 NMFA‐CIF  $      1,023,000  1,023,000$       
6/9/17: Change order #1 was approved on 6/5/17 to 
adjust contract time. Work is expected to last until 
3/11/18.

Dona Ana

Camino Real 
Regional 
Utility 
Authority 
(CRRUA)

Construction of the Santa Teresa 
Community Arsenic Treatment Plant

FY13 WTB  $      5,300,000  ‐$                   

06/30/17: All funds disbursed, funding fully expended. 
06/12/17: Construction has been extended into June due 
to repairs associated with a design flaw. Final payment is 
waiting on project completion along with closeout 
documents.

Dona Ana
Chamberino 
MDWCA

To purchase property and plan, 
design and construct water system 
improvements and a well for the 
Chamberino mutual domestic water 
consumers and sewer association in 
Dona Ana county

FY14 CO SAP Grants  $          100,000  46,905$            
06/12/17: Design has not been returned for review to 
date. Linked to 3345‐CIF.

Dona Ana
Chamberino 
MDWCA

Design of secondary water source FY15 NMFA‐CIF  $          200,875  200,875$           6/9/17: Waiting on a resubmittal of bidding documents. 

Dona Ana
Dona Ana 
County

To construct phase 1C of the 
wastewater system in Chaparral in 
Dona Ana county

FY16 CO SAP Grants  $          300,000  300,000$          
06/12/17: Bidding documents were reviewed on 
04/27/17, and revised bidding documents were 
submitted on 06/07/17. Also Funded by CIF.

Dona Ana
Dona Ana 
County

Plan and design improvements to 
South Central wastewater treatment 
plant

FY13 NMFA‐CIF  $          350,000  71,591$            

6/9/17: Revised bidding documents for the third phase of 
work (2,600 feet of 8 ‐inch sewer collection lines), were 
received on 6/7/17. These are the engineering funds 
working with CIF.

Dona Ana
Dona Ana 
County

Construction of phase IC Chaparral 
wastewater system

FY15 NMFA‐CIF  $          900,000  209,339$          

6/9/17: Revised bidding documents for the third phase of 
work (2,600 feet of 8 ‐inch sewer collection liens), were 
received on 6/7/17. These are the construction funds 
working with CIF.

Dona Ana
Dona Ana 
MDWCA

Construction of water system 
improvements

FY16 NMFA‐CIF  $      1,200,000  1,200,000$        6/9/17: Bidding documents were approved on 2/1/17.
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Dona Ana
Dona Ana 
MDWCA

The project will consist of installing 
two new 900,000 gallon water tanks 
for a total capacity of 1.8 million 
gallons to provide the Picacho Hills 
area with adequate fire flow and 
water supply; replacing fill and 
distribution lines to connect the new 
tank

FY16 NMFA‐DW  $      3,000,000  2,216,771$        6/9/17: Project is nearing completion.

Dona Ana
Dona Ana 
MDWCA

Design and construct water and 
wastewater improvements including 
storage tanks, transmission lines, 
wells, headworks and solids handling.

FY15 RIP Loans  $      2,000,000  2,000,000$       

06/12/17: The specific uses of these funds are to be 
determined after RIP loan 2014‐01 has been fully 
expended. This timeline has likely been extended 
because of the scope changes approved by WTB‐271.

Dona Ana
Dona Ana 
MDWCA

Picacho Hills Utility Purchase and 
System Upgrades

FY14 RIP Loans  $      2,000,000  1,064,195$       
06/12/17: Approved Wastewater Treatment Plant 
fencing project to go to bid.

Dona Ana
Garfield 
MDWCA

Design and construction of phase I 
and II for water system improvements

FY15 NMFA‐CIF  $      1,126,567  1,074,495$       
6/9/17: Seeking revised bidding documents for a new 
storage tank, well, and 12‐‐inch water transmission line.

Dona Ana
Garfield 
MDWCA

Designing the upgrade of the existing 
waterlines with approximately 32,000 
feet of new 6 ‐inch PVC waterline

FY16 NMFA‐CIF  $          263,717  66,188$            
6/9/17: Bidding documents were reviewed and 
comments provided on 5/16/17.

Dona Ana
Hatch, Village 
of

To acquire easements, rights of way, 
to plan, design, construct, equip, 
furnish water system and well control 
building improvements, including the 
purchase and installation of fencing, 
SCADA, related equipment, for the 
Hatch water system in Sierra, Luna 
and Dona Ana counties

FY15 CO SAP Grants  $          365,000  365,000$           06/12/17: Work is in construction. Also funded by WTB.

Dona Ana
Hatch, Village 
of

To plan, design, construct, purchase 
and install a meter reading system, 
including information technology and 
related equipment, furniture and 
infrastructure, in Hatch in Dona Ana 
county

FY16 CO SAP Grants  $          275,500  261,436$          
06/12/17: Bidding documents were reviewed on 
05/24/17. Revised bidding documents were sent on 
06/06/17.
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Dona Ana
Hatch, Village 
of

Water Storage Project ‐ Transmission 
Lines/Supplemental Water Well

FY15 WTB  $          414,289  278,858$           06/12/17: Project is in construction.

Dona Ana
High Valley 
WUA

Preliminary engineering report and 
environmental information document 
to prioritize and
evaluate the condition of the water 
system, including, source, treatment, 
storage, and distribution.

FY15 NMFA‐CIF  $            50,000  50,000$            
6/9/17: The PER and EA were reviewed and comments 
provided on 1/31/17. Revised document submittal is 
pending.

Dona Ana
La Union 
MDS&WA

To acquire easements and rights of 
way for and to plan, design, 
construct, purchase and equip water 
system improvements for La Union 
mutual domestic sewer and water 
association in Dona Ana county

FY14 CO SAP Grants  $          150,000  71,216$            
06/12/17: Wallace Road construction project is complete 
and in closeout. Future spending of these funds has not 
been determined.

Dona Ana
La Union 
MDS&WA

To plan, design, construct, purchase 
and install water system equipment 
for La Union mutual domestic sewer 
and water association in La Union in 
Dona Ana county

FY16 CO SAP Grants  $            75,000  75,000$            
06/12/17: After USDA RD approves their environmental 
clearance, design work can begin.

Dona Ana
La Union 
MDS&WA

To acquire easements and rights of 
way and to plan, design, construct, 
purchase and equip water system 
improvements for La Union mutual 
domestic sewer and water association 
in La Union in Dona Ana county

FY16 CO SAP Grants  $            75,000  75,000$            
06/12/17: Work is pending USDA RD approval of the EA. 
The EA was paid for with other CO CO SAP funding.

Dona Ana
La Union 
MDS&WA

To acquire easements and rights of 
way for and to plan, design, 
construct, purchase and install a 
storage tank for La Union mutual 
domestic sewer and water association 
in Dona Ana county is extended 
through fiscal year 2019.

FY17 CO SAP Grants  $            50,000  50,000$            
6/9/2017: Grant agreement amendment mailed to 
community.  Reauthorized for time extension only.  
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Dona Ana
Las Cruces, 
City of

To plan, design and construct septic 
system remediation in high‐risk areas 
in Las Cruces in Dona Ana county

FY14 CO SAP Grants  $      2,250,000  1,121,358$       

06/12/17: Salopek Sunrise Phase II Final Inspection is 
scheduled for 06/15/17. Also, the City has requested that 
payment be made on overages from earlier projects. 
Approval of these overages has yet to be determined.

Dona Ana
Las Cruces, 
City of

To plan, design and construct 
improvements to the water system 
and wells in Las Cruces in Dona Ana 
county

FY14 CO SAP Grants  $      2,000,000  430,033$          
06/12/17: Waiting on final reimbursement request and 
closeout documents from City to closeout grant.

Dona Ana
Las Cruces, 
City of

To plan, design and construct septic 
system remediation projects in Las 
Cruces in Dona Ana county

FY15 CO SAP Grants  $          170,000  170,000$          
06/12/17: Freeze lifted, and Owner is working to send 
project to bid.

Dona Ana
Las Cruces, 
City of

To plan, design, construct and replace 
septic systems in Las Cruces in Dona 
Ana county

FY16 CO SAP Grants  $          540,000  540,000$          
06/12/17: A pre‐construction meeting was held on 
05/25/17.

Dona Ana
Lower Rio 
Grande 
PWWA

To plan, design, purchase and install 
supervisory control and data 
acquisition information technology, 
including related equipment, 
furniture and infrastructure, for the 
lower Rio Grande public water works 
authority in Dona Ana county

FY16 CO SAP Grants  $            90,000  21,533$            

6‐6‐17  Contract awarded and signed with Integration 
and Control Solutions to install SCADA upgrades in the 
amount of $217,980.  Will be combined with other CO 
CO SAP and local funds.  Construction to be completed 
by 8/18/17.

Dona Ana
Lower Rio 
Grande 
PWWA

Design and construct waterline 
through various roadways.

FY14 NMFA‐CIF  $      1,034,580  1,034,580$       
6‐19‐17 Plans and specifications for water line 
construction approved on 5/30/17.  Project was 
advertised for bid on June 2, 2017.

Dona Ana
Lower Rio 
Grande 
PWWA

Purchase and repair Valle del Rio 
Water System. Upgrades to system 
include: replace waterlines, meters, 
pumps and fire hydrants, rehab 
pressure tank and storage tank and 
add backup generator, SCADA and 
new storage tank.

FY16 NMFA‐DW  $      1,185,850  644,679$          
6‐6‐17 Comments on the plans and specifications were 
sent on 3‐8‐17.  Plans have not been resubmitted to 
date.

Dona Ana
Lower Rio 
Grande 
PWWA

Lower Rio Grande PWWA Plan, 
Design Surface/Brackish Water 
Treatment Plant

FY12 WTB  $          750,000  ‐$                   
6‐30‐17 Groundwater Wellfield siting and GIS data set 
100% complete.  Funding is completely expended.  

Dona Ana
Mesilla, Town 
of

To plan, design and construct 
wastewater collection system 
improvements on McDowell road in 
Mesilla in Dona Ana county

FY15 CO SAP Grants  $          250,000  232,190$          
06/27/17: Approved Engineering Contract Amendment 
for Design.
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Dona 
Ana

Mesilla, 
Town of

To construct phase 2 of the 
wastewater collection system at 
McDowell road in Mesilla in Dona 
Ana county

FY16 CO SAP Grants  $        150,000  150,000$        
06/12/17: Design contract approved with design 
expected to be completed in October 2017. 

Dona Ana
Mesilla, Town 
of

The Project is for conveyance or 
Delivery of water to end users. In 
particular, the Project will consist of 
the design and construction of 2,400 
linear feet of 6‐‐inch waterline, two 6‐‐
inch gate valves and replacement of 
452 customer meters.

FY16 WTB  $          267,000  267,000$           06/12/17: Project has not begun.

Dona Ana
Picacho 
MDWCA

Design and construct emergency 
waterlines

FY14 NMFA‐CIF  $          259,433  228,599$          
6/9/17: Bidding documents were requested from the 
consultant on January 13, 2017. There has been no 
change to the project status.

Dona Ana
Talavera 
MDWCA

Water System Improvements FY16 RIP Loans  $            65,000  17,167$            
06/12/17: Well project is complete with Owner to 
determine what the additional funds will cover.

Dona Ana
Vista del Rey 
Estates 
MDWCA

The Association will complete a water 
PER to assess the status of the system 
and determine needed 
improvements.

FY16 NMFA‐PG  $            50,000  50,000$            
06/12/17: Negotiated contract for PER has been 
submitted for review on 06/07/17.

Dona Ana
Winterhaven 
MDWC&SWA

Design and construction of a portion 
of new force main to tie into existing 
City of Las Cruces collection system at 
Tashiro Road and installation of a 
rock wall around the perimeter of the 
lift station

FY15 NMFA‐CIF  $            48,751  32,832$            

6/9/17: The community has an agreement with Occam 
Engineers Inc. to complete the design but no bidding 
documents have been submitted to date. Design status 
was at 88% as of 2/13/17.

Eddy Artesia, City of

For phase 2 purchase and installation 
of a water meter system and 
improvements in Artesia in Eddy 
county

FY14 CO SAP Grants  $          287,500  14,375$            

06/22/2017: Closeout documents for the meter project 
have been submitted. CPB has requested community 
submit the final disbursement request. Project is co‐
funded with the city.

Eddy Artesia, City of

To plan, design, construct, purchase 
and install a water tower for the 
southwestern area of Artesia in Eddy 
county

FY16 CO SAP Grants  $          360,000  360,000$          
06/08/2017: Engineering agreement was approved by 
NMED‐CPB on 5/17/2017. Planning and design for the 
project has started.

Eddy
Carlsbad, City 
of

WWTP Renovations FY10 CWSRF  $    18,000,000  462,979$          

06/13/2017: NMED CPB sent review comments on the 
revised set of plans and specifications for Phase 5B of the 
effluent reuse project that is estimated to bid in August 
2017. Construction of Phase 5A is in closeout.
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Eddy
Carlsbad, City 
of

City of Carlsbad Effluent Reuse 
Project ‐ construction of effluent 
reuse lines.

FY10 STAG  $          291,000  291,000$          

06/19/2017: Closeout documents for project are being 
prepared. A typographical error on the EPA grant award 
is being corrected. Project is also funded with CWSRF 010 
and other CO CO SAP Funds.

Eddy
Carlsbad, City 
of

Drill 5 New Wells FY14 WTB  $      1,500,000  ‐$                   

06/13/2017: Equipment startup testing for the SCADA 
system was conducted 5/11/2017. Training for City staff 
on the variable frequency drives (VFDs) was held 
5/24/2017.

Eddy
Carlsbad, City 
of

Water Conservation Project ‐ 
Construct Improvements Effluent 
Reuse System

FY15 WTB  $      2,500,000  32,448$            
 06/13/2017: Project is also funded with CWSRF and 
other CO CO SAP funds.

Eddy
Cottonwood 
Rural Water 
Cooperative

To plan, design, purchase, construct 
and equip water system 
improvements and a building for the 
Cottonwood rural water association 
in Eddy county

FY14 CO SAP Grants  $          366,000  6,922$              

06/20/2017: Preconstruction conference held 6/16/17. 
The project bid on 4/6/2017 and was awarded on 
4/24/2017 for $3,157,563.30 without NMGRT. Project is 
co‐funded with USDA/RD.

Eddy
Loving, Village 
of

To plan, design and construct water 
system improvements in Loving in 
Eddy county

FY14 CO SAP Grants  $          200,000  121,267$          

06/09/2017: DFA lifted the freeze on the CO CO SAP that 
co‐funds the water system improvements project. The 
council is to meet in July to discuss pursing replacement 
of asbestos cement pipe, and will evaluate if sufficient 
funding is available. Funded with other CO CO SAP.

Eddy
Loving, Village 
of

To design and construct 
improvements to the sewer collection 
system in Loving in Eddy county

FY15 CO SAP Grants  $            50,000  13,042$            
06/08/2017: Preliminary design is 38 percent complete.  
Project is also funded by CDBG and, CIF.

Eddy
Loving, Village 
of

To plan, design and construct 
improvements to the water system in 
Loving in Eddy county

FY15 CO SAP Grants  $            50,000  50,000$            

06/09/2017: DFA lifted the freeze on the CO CO SAP that 
co‐funds the water system improvements project. The 
council is to meet in July to discuss pursing replacement 
of asbestos cement pipe, and will evaluate if sufficient 
funding is available. 

Eddy
Loving, Village 
of

To plan, design and construct sewer 
collection system improvements in 
Loving in Eddy county

FY16 CO SAP Grants  $            90,000  87,000$            
06/08/2017: Preliminary design is 38 percent complete. 
Project is also funded by CDBG and CIF.

Eddy
Loving, Village 
of

Design and construction of phase IV 
WWTP and sewer distribution system 
improvements

FY15 NMFA‐CIF  $          634,260  634,260$          
06/08/2017: Preliminary design is 38 percent complete. 
Project is also funded by CDBG, CIF, and other CO CO 
SAP.

Eddy
Malaga 
MDWC&SWA

Design and construction of water 
distribution system upgrades

FY16 NMFA‐CIF  $          272,523  265,391$          
06/16/2017: NMED‐CPB approved first pay requisition on 
5/12/2017. Preliminary design is 14 percent complete.
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Eddy
North Park 
MDWCA

Design and construct waterline 
connections within the North Park 
MDWCA service area

FY13 NMFA‐CIF  $          311,376  242,378$          

06/16/2017: First construction progress meeting was 
held 6/14/2017. Contract was awarded 5/15/2017 and 
Notice to Proceed issued 5/17/2017. Project is funded 
with CIF and private funds from a facility also served with 
this project.

Eddy
North Park 
MDWCA

Design and construct wastewater 
connections within the North Park 
MDWCA service area.

FY13 NMFA‐CIF  $          693,000  503,652$          

06/16/2017: First construction progress meeting was 
held 6/14/2017. Contract was awarded 5/15/2017 and 
Notice to Proceed issued 5/17/2017. Project is funded 
with CIF and private funds from a facility also served with 
this project.

Eddy
North Park 
MDWCA

Construction of phase II wastewater 
line tie to City of Artesia

FY14 NMFA‐CIF  $          173,616  173,616$          

06/16/2017: First construction progress meeting was 
held 6/14/2017. Contract was awarded 5/15/2017 and 
Notice to Proceed issued 5/17/2017. Project is funded 
with CIF and private funds from a facility also served with 
this project.

Eddy
Otis MDWC & 
SWA

Otis MDWC&SWA Water System 
Phase 6 Improvements

FY14 CO SAP Grants  $          200,000  140,452$          

06/08/2017: NMED CPB recommended approval of plans 
and specifications on 03/23/2017. The Colonias 
Infrastructure Fund needed to fund construction is not 
yet closed, awaiting a clear audit. Funded by other CO CO 
SAP and CIF. 

Eddy
Otis MDWC & 
SWA

To design, construct and equip phase 
6 improvements to the water system 
and water mains in the Otis mutual 
domestic water consumers and 
sewage works association in Eddy 
county

FY15 CO SAP Grants  $            50,000  42,459$            

06/08/2017: NMED CPB recommended approval of plans 
and specifications on 03/23/2017. The Colonias 
Infrastructure Fund needed to fund construction is not 
yet closed, awaiting a clear audit. Funded by other CO CO 
SAP and CIF.

Eddy
Otis MDWC & 
SWA

Construction of phase IV water line 
looping

FY16 NMFA‐CIF  $          497,153  497,153$          

06/08/2017: NMED CPB recommended approval of plans 
and specifications on 03/23/2017. The Colonias 
Infrastructure Fund needed to fund construction is not 
yet closed, awaiting a clear audit. Funded by other CO CO 
SAP and CIF.

Grant Grant County
Construction of phase I of North 
Hurley drainage improvements

FY15 NMFA‐CIF  $          629,608  245,956$           6/6/17: Final punch list inspection held.

Grant Grant County Design of ADA compliance in Tyrone FY15 NMFA‐CIF  $          101,770  5,902$              
6/20/17: Consultant is continuing with design for ADA 
ramps  in Tyrone town site.

Grant
Hanover 
MDWCA

To acquire land for and to plan, 
design and construct a well and well 
improvements for the Hanover 
mutual domestic water consumers 
association in Grant county

FY14 CO SAP Grants  $          100,000  100,000$          

6/22/17: Preconstruction conference by phone. The 
construction contract for drilling and deepening Hanover 
Mutual Domestic Water Consumer's Association well #2 
was awarded to Stewart Brothers, Inc.
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Grant
Hanover 
MDWCA

Design and install waterlines FY13 NMFA‐CIF  $          175,206  155,223$          
6/23/17: Preconstruction conference by phone.
6/8/17: CPB concurred on award of the construction 
contract to Stewart Brothers, Inc. drilling company.

Grant
Hanover 
MDWCA

Well Rehabilitation and potential 
replacement

FY14 RIP Loans  $            18,599  18,599$            
6/8/17: CPB concurred in award of the construction 
contract to Stewart Brothers, Inc. drilling company.

Grant
Hanover 
MDWCA

Well Rehabilitation and potential 
replacement

FY13 WTB  $          185,599  149,364$          
6/8/17: CPB concurred in award of the construction 
contract to Stewart Brothers, Inc. drilling company.

Grant
Hurley, Town 
of

To plan, design, construct and equip 
water system improvements in Hurley 
in Grant county

FY16 CO SAP Grants  $          100,000  39,395$            
6/13/17: The consultant is presently working on design 
for the well and transmission pipeline from the well site 
to the Town of Hurley.

Grant
Hurley, Town 
of

Design and construction of fresh 
water transmission pipeline

FY16 NMFA‐CIF  $      1,793,710  1,793,710$       
6/15/16: Consultant is proceeding with design, obtaining 
easements.

Grant
Santa Clara, 
Village of

To plan, design, construct, equip and 
furnish water system improvements 
in Santa Clara in Grant county

FY14 CO SAP Grants  $          174,000  36,730$            

06/12/17: Bid results have been received and approved. 
The current delay is due to lack of an agreement with 
PNM to take the power generated. Construction 
expected to begin in September 2017.

Grant
Santa Clara, 
Village of

Design and construct water system 
improvements to the Arenas Valley 
MDWCA

FY14 NMFA‐CIF  $          628,153  25,099$            
6/21/17: Received and processed project fund 
disbursements for requisitions (REQ); REQ#15, REQ#16, 
and Change Order (CO) CO#2 ‐ final.

Grant
Santa Clara, 
Village of

Design and construct water 
transmission lines

FY15 NMFA‐CIF  $          788,843  33,902$             6/20/17: Consultant will forward closeout materials.

Grant
Santa Clara, 
Village of

Water System Improvements to wells, 
possible solar array and pipe 
replacement.

FY15 NMFA‐DW  $          724,665  357,722$          

6/9/17: Work has been suspended due to a lack of a 
permit from PNM. Permit process may take up to 90 
days, and construction is expected to start in September 
2017.

Grant
Southwest 
Solid Waste 
Authority

To purchase and equip roll‐off bins 
for the Southwest solid waste 
authority in Grant county

FY16 CO SAP Grants  $            25,000  239$                  
6/12/17: The Southwest Solid Waste Authority 
determined to revert the remaining grant balance of 
$239.00. The project is closed out.

Grant
Southwest 
Solid Waste 
Authority

Design and construct for closure and 
post closure of one fourth of regional 
landfill

FY16 NMFA‐CIF  $          750,725  750,725$           6/15/17: Bid opening.

Grant
Tyrone 
MDWCA

Design and construct replacement 
waterlines

FY14 NMFA‐CIF  $          487,253  335,255$          
6/22/17: Approved CO#1 increase of $38,646.78 and 20 
days. CCD now 8/13/17.

Guadalup
e

Guadalupe 
Soil and 
Water 
Conservation 
District

Riparian Restoration: remove salt 
cedar and Russian olive in the Pecos 
River corridor from Santa Rosa Lake 
to Sumner Lake

FY15 WTB  $          450,000  266,664$          
6/14/17: Clearing and removal of invasive species is 
ongoing.

Guadalup
e

Sangre de 
Cristo 
MDWCA

PER Sangre de Cristo MDWCA FY16 NMFA‐PG  $            50,000  50,000$             6/8/17: A professional services agreement was executed.
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Guadalup
e

Santa Rosa, 
City of

Improvements to the Golf Course Lift 
Station include: two new submersible 
pumps (and a third as spare), new lift 
station equipment, new safety grate 
for wetwell, new wet well coating, 
and electrical controls with VFD's. 

FY17 CWSRF  $          760,000  760,000$          
6/20/17: On 5/12/17 Professional services agreement 
with HDR Engineering Inc. for lift station design and 
construction management was executed.

Guadalup
e

Vaughn, Town 
of

To plan, design and construct water 
system improvements in Vaughn in 
Guadalupe county

FY14 CO SAP Grants  $            30,000  6,917$              
6/12/17: Village and Consultant are waiting on release of 
CDBG funds to be used for construction.

Guadalup
e

Vaughn, Town 
of

The purpose of designing and 
constructing the closure of the 
municipal solid waste cells in the 
Vaughn landfill

FY16 RIP Loans  $          244,759  69,798$             6/15/17: Final inspection was held on 6/15/17.

Harding
Mosquero, 
Village of

To design, construct and equip 
wastewater system improvements 
and monitoring wells in Mosquero in 
Harding county

FY14 CO SAP Grants  $            30,000  25,024$            

6/11/17: Quotes solicited for monitoring well 4/25/16 
and cost exceeded project budget, quotes re‐solicited 
8/2/16 and still exceeded budget; Negotiations with 
drillers to obtain costs within budget in October 2016 
were unsuccessful. Additional funding is needed. 

Harding Roy, Village of
To plan, design and construct water 
system improvements in Roy in 
Harding county

FY14 CO SAP Grants  $            40,000  ‐$                   
6/2917: All funds disbursed from this funding source. 
6/11/17: Design in progress. Project also has CDBG 
funding.

Hidalgo
Lordsburg, 
City of

To plan, design, construct and equip 
water system improvements, 
including rehabilitation of wells and 
drilling of a new well, in Lordsburg in 
Hidalgo county

FY16 CO SAP Grants  $          125,000  125,000$          
06/12/17: Bidding documents were submitted for review 
on 05/25/17.

Hidalgo
Virden, Village 
of

Extend waterlines to unserved 
customers

FY12 NMFA‐CIF  $          114,526  ‐$                   
06/27/17: All funds disbursed from this funding source. 
This portion of funding is complete. 

Hidalgo
Virden, Village 
of

Construction of water system 
improvements to install water lines 
within public rights of way to provide 
water service to homes not served by 
the water system including looping of 
existing dead water lines within 
public rights of way.

FY14 NMFA‐CIF  $          250,000  131,496$          

6/9/17: The Notice to Proceed was issued on 5/15/17 
with an expected completion date of 8/24/17. No 
requisitions have been submitted to date. Linked to CIF 
Funding.

Lea Eunice, City of
To plan, design and construct water 
and sewer system improvements in 
Eunice in Lea county

FY15 CO SAP Grants  $          115,000  115,000$          

06/07/2017: The freeze on this grant from DFA memo 
dated 01/27/17 was lifted 06/06/2017. With this news, 
the City is revisiting which sewer or water project to 
complete with this grant.
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Lea Hobbs, City of
To design and construct a sewer trunk 
line and system in Hobbs in Lea 
county

FY14 CO SAP Grants  $          650,000  ‐$                   

6/26/2017: Final disbursement was submitted and 
approved. This portion of funding has been fully 
expended. Project is funded with City funds and other CO 
CO SAP funds.

Lea Hobbs, City of
To design and construct  the water 
distribution system and utility 
extensions in Hobbs in Lea county

FY14 CO SAP Grants  $          238,000  215,051$          
06/09/2017: NMED CPB sent review comments on the 
plans and specifications on 5/17/2017. The project is 
anticipated to be ready for bid in summer 2017.

Lea Hobbs, City of

To design and construct 
improvements to the sewer system, 
including replacing the major sewer 
trunk line and manholes, in Hobbs in 
Lea county

FY15 CO SAP Grants  $          150,000  5,837$              

06/07/2017: As of 5/31/17 Project is 39% complete. 
Roadway improvements on Central and Caprock 
completed. Sewer line installations to Joe Harvey Blvd. 
compete and in service. Project is funded with City funds 
and CO CO SAP funding.

Lea Hobbs, City of

To plan, design and construct 
wastewater system improvements, 
including an aerobic digester, at the 
wastewater treatment facility in 
Hobbs in Lea county

FY15 CO SAP Grants  $          100,000  90,593$            

06/09/2017: A draft basis of design technical 
memorandum (TM) was completed 6/2/2017. This TM 
provides process calculations for the replacement 
aerobic digesters, a site layout, and evaluates 
component equipment such as jet aeration for mixing 
and blowers to provide oxygen for the aerobic process. 
Preliminary design will proceed based on this TM. The 
design is funded with other CO CO SAP and City funds. An 
application was made in April 2017 to use Clean Water 
State Revolving Loan Funds for construction.

Lea Hobbs, City of

To plan, design and construct aerobic 
digestion basins, including the 
purchase and installation of related 
equipment, at the wastewater 
reclamation facility in Hobbs in Lea 
county

FY16 CO SAP Grants  $          100,000  47,648$            

06/09/2017: A draft basis of design technical 
memorandum (TM) was completed 6/2/2017. This TM 
provides process calculations for the replacement 
aerobic digesters, a site layout, and evaluates 
component equipment such as jet aeration for mixing 
and blowers to provide oxygen for the aerobic process. 
Preliminary design will proceed based on this TM. The 
design is funded with CO CO SAP and City funds. An 
application was made in April 2017 to use Clean Water 
State Revolving Loan Funds for construction.
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Lea Hobbs, City of
To plan, design, construct and 
improve the effluent reuse system in 
Hobbs in Lea county

FY16 CO SAP Grants  $          100,000  73,300$            

06/09/2017: The City funded a Capability Report 
evaluating the use of Underground Storage and Recovery 
(USR) of treated reclaimed water. A permit application 
has been made to the NM Office of the State Engineer 
for a USR Permit, and to the NMED Groundwater Quality 
Bureau for a Discharge Permit. Preliminary engineering 
plans and specifications are in draft to support these 
permit applications. Permitting and design is co‐funded 
with the City. Funding for construction of the project is 
not yet identified.

Lea Hobbs, City of
To plan, design, construct and replace 
the sewer lines and manholes in 
Hobbs in Lea county

FY16 CO SAP Grants  $          431,000  428,000$          

06/07/2017: Construction was 19 percent complete as of 
4/3/2017. The contractor is working closely with 
businesses and the City to minimize disruption from 
construction along the Lovington Highway. Project is 
funded with City funds and other CO CO SAP funds.

Lea Hobbs, City of
To plan and design improvements to 
the wastewater reclamation facility in 
Hobbs in Lea county

FY16 CO SAP Grants  $          100,000  73,258$            

06/09/2017: A draft technical memorandum evaluating 
tertiary filtration manufacturer and systems was 
completed in March 2017. City and NMED‐CPB 
comments were provided 5/19/2017.

Lea Hobbs, City of To construct an effluent reuse system FY14 WTB  $      3,200,000  1,167,127$       

06/12/2017: The Rockwind Golf Course reuse project is 
complete. Bids were favorable and unused funds remain. 
The City has requested of the Water Trust Board to 
reauthorize use of the remaining funds for the Northeast 
Reuse Distribution system project. Funded with WTB.

Lea Hobbs, City of
Water Conservation Project ‐ Phase II 
Effluent Reuse Project

FY15 WTB  $      1,807,600  1,123,331$       

06/12/2017: The Rockwind Golf Course reuse project is 
complete. Bids were favorable and unused funds remain. 
The City has requested of the Water Trust Board to 
reauthorize use of the remaining funds for the Northeast 
Reuse Distribution system project. Funded with WTB.

Lea Hobbs, City of

Project for an Environmental 
Assessment, design of 8.5 miles 
reclaimed water line Northeast 
Distribution Segment, feasibility 
study, cost benefit analysis of existing 
elevated water tower versus 
construction of a new elevated 
reclaimed water tower.

FY16 WTB  $          586,400  586,400$          

06/12/2017: On March 23, 2017, the elevated tank study 
was finalized. A new elevated tank is recommended. On 
June 5, 2017, NMED‐CPB reviewed a draft engineering 
agreement for design and construction phase services for 
the Northeast Reuse Distribution system project. This 
project is to also be funded with other WTB, if 
reauthorization is approved by the Water Trust Board. 
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Lea Jal, City of
To plan, design and construct water 
system improvements, including 
drilling a well, in Jal in Lea county

FY15 CO SAP Grants  $          240,000  106,326$          
6/7/2017: Construction is 67 percent complete. A second 
well has been drilled and surface casing installed. Funded 
with other CO CO SAP, City, and County funds.

Lea Lea County
Lea County plan and design 
replacement of waterlines

FY14 NMFA‐CIF  $          320,602  320,602$          

06/16/2017: NMED‐CPB project manager spoke with Lea 
County Manager. Design has been prepared and will be 
submitted to NMED‐CPB for review. Some coordination 
with City of Jal water system improvement may be 
needed, allowing that project to be completed first. 
Additional funding for construction may be needed.

Lea
Lovington, 
City of

To purchase and install radio‐read 
water meters and related equipment 
in Lovington in Lea county

FY16 CO SAP Grants  $          220,000  170,182$          
 06/08/2017: Construction is 71 percent complete with a 
total of 1,318 meters installed. Funded with other CO CO 
SAP Funding.

Lea
Lovington, 
City of

To acquire land for and to plan, 
design and construct wells and water 
system improvements for Lovington 
in Lea county.

FY16 CO SAP Grants  $          100,000  97,330$            
06/05/2017: Engineer is to submit revised plans and 
specifications to NMED CPB & DWB for review week of 
6/5/2017. Funded with other CO CO SAP Funding.

Lea
Lovington, 
City of

To plan, design and construct wells in 
Lovington in Lea county is extended 
through fiscal year 2018.

FY16 CO SAP Grants  $          355,041  352,371$          

06/05/2017: Engineer is to submit revised plans and 
specifications to NMED CPB & DWB for review week of 
6/5/2017. Project is funded with other CO CO SAP and 
City funds.

Lincoln
Capitan, 
Village of

To plan, design, construct and 
rehabilitate water storage tanks in 
Capitan in Lincoln county

FY15 CO SAP Grants  $          105,000  37,795$            

6‐13‐17: The consultant is soliciting for quotes for 
recoating the village's north storage tank per NMED 
Drinking Water Bureau recommendations. A portion of 
the funds had been used previously to rehab the other 
village tank.

Lincoln
Capitan, 
Village of

To plan, design, purchase and install a 
supervisory control and data 
acquisition system for the water 
system in Capitan in Lincoln county

FY16 CO SAP Grants  $            25,000  25,000$            

6/13/17: The village is in the process of soliciting for 
quotations for a Supervisory Control and Data 
Acquisition telemetry system for remote well and tank 
controls. They plan on using village funds to supplement 
the CO SAP grant.

Lincoln
Capitan, 
Village of

Phase II waterline replacement FY15 NMFA‐CIF  $            75,000  67,500$            
6/1/17: Design in progress, approved requisition #1 
Dennis Engineering on 5/17/17.

Lincoln
Carrizozo, 
Town of

To purchase and install a sewer 
lagoon liner in Carrizozo in Lincoln 
county

FY15 CO SAP Grants  $          113,500  121$                  
6‐15‐17: Owner provided a revert letter for the balance 
of $121.00.
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Lincoln
Carrizozo, 
Town of

Waterline replacement ‐ installation 
and construction to replace old 
asbestos waterlines underneath 14th 
Street

FY14 NMFA‐CIF  $          484,000  432,655$          

6/1/17: Concurred on award of construction contract to 
Roper Construction Inc. for installation and construction 
to replace old asbestos waterlines underneath 14th 
Street.

Lincoln
Carrizozo, 
Town of

Design and construction of street 
improvements including replacement 
of waterlines

FY15 NMFA‐CIF  $          773,598  689,393$          

6/23/17: Review of contract documents and 
specifications approved. 5/23/17 CPB concurred in award 
of construction contract to Roper Construction Inc. 
Project engineers are Occam Engineers Inc. 

Lincoln
Corona, 
Village of

To plan, design and construct water 
system improvements in Corona in 
Lincoln county

FY14 CO SAP Grants  $            90,000  84,145$            

6/1/17: The construction contract was awarded on 
6/1/17 to D&R Tank of Albuquerque. The contract 
includes rehabilitation of both of the village's water 
storage tanks.

Lincoln
Corona, 
Village of

To plan, design, purchase and 
construct repairs and replacement, 
including pumps, pipe and casings, of 
Red Cloud well 7 in Corona in Lincoln 
county

FY16 CO SAP Grants  $            10,000  ‐$                    6/22/17: Project is complete all funds disbursed. 

Lincoln
Corona, 
Village of

To plan, design, purchase, construct 
and install improvements, including 
pumps, electronic level monitoring 
and data collection equipment, for 
wells in Corona in Lincoln county

FY16 CO SAP Grants  $            60,000  60,000$            
6/12/17:The drilling contractor is waiting on parts and 
wants to have variable frequency drives installed before 
installing and starting pumps.

Lincoln
Ruidoso 
Downs, City of

Plan, design and construction 
improvements to the Agua Fria sewer 
system

FY15 NMFA‐CIF  $      1,185,840  183,174$          
6/15/17: Substantial completion inspection is scheduled 
for 6‐15‐17.

Lincoln
Ruidoso 
Downs, City of

Design and construction of Agua Fria 
subdivision sewer system phase III

FY16 NMFA‐CIF  $      1,294,485  1,158,870$        5/19/17: Preconstruction conference was held.

Lincoln
Ruidoso 
Downs, City of

Water Storage Project ‐ Agua Fria 
Estates‐Waterline Replacement

FY15 WTB  $      1,661,952  1,650,718$       
6/19/17: Concurred in the recommendation of award to 
Renegade Construction.

Lincoln
Ruidoso, 
Village of

To plan, design, repair, construct, 
purchase and equip improvements to 
the Fort Stanton water lines and 
regional water systems in Ruidoso in 
Lincoln county

FY15 CO SAP Grants  $          150,000  75,190$            

6/13/17: Engineer has prepared individual Resolutions of 
Support for eight water coops and associations that are 
planned to be part of the regional system. A presentation 
will be made to these communities. An outline for the 
PER is being prepared.
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Lincoln
Ruidoso, 
Village of

To plan, design, construct and equip 
improvements to the Alto water 
treatment plant in Ruidoso in Lincoln 
county.  The time of expenditure is 
extended through fiscal year 2019.

FY17 CO SAP Grants  $          101,950  101,950$          

6/12/17: New reauthorized project for the Village of 
Ruidoso approved at SBOF May 16, 2017 Board meeting. 
New grant agreement will be sent out to community 
after budget in place.

Lincoln

Upper Hondo 
Soil and 
Water 
Conservation 
District

Watershed Restoration and 
Management ‐ Riparian Restoration

FY15 WTB  $          500,000  500,000$          
6/15/17: Clearing and removal of invasive species is 
ongoing.

Los 
Alamos

Los Alamos 
County 

Los Alamos County Kwage Mesa Non‐
Potable Line Replacement

FY16 WTB  $          538,400  538,400$           6/20/17: Plans and specs submitted to NMED 6/5/17

Luna
Columbus, 
Village of

Columbus NM: Water and 
Wastewater PER

FY16 NMFA‐PG  $            50,000  50,000$            
6/30/17: PER is not approved pending Ground Water 
Quality Bureau (GWQB) review and additional comments 
to be addressed.  

Luna
Deming, City 
of

To plan, design, construct and equip a 
new lined solid waste cell at the 
Butterfield trail regional landfill in 
Deming in Luna county.

FY13 CO SAP Grants  $          450,000  1,806$              
06/12/17: Final disbursement request received for 
approval 06/09/17.

Luna
Deming, City 
of

To construct and equip a lined solid 
waste cell at the Butterfield trail 
regional landfill in Deming in Luna 
county

FY14 CO SAP Grants  $          443,000  182,154$          

06/12/17: Construction of the most recent quarter cell is 
complete. Since these funds are allocated to construction 
and equipment only, additional work may not be 
feasible. Linked to another CO CO SAP of which Deming 
has submitted the final disbursement request.

Luna
Deming, City 
of

Design/construct Phase I and II for 
reclamation of solid waste facility

FY14 NMFA‐CIF  $          151,023  151,023$          
6/9/17: Bidding documents were reviewed with 
comments on 5/18/17.

Luna
Deming, City 
of

Design and construction for final 
closure certification Eastern portion 
landfill, includes design of storm 
water management improvements 
and final waste limits associated with 
the old landfill

FY15 NMFA‐CIF  $          487,805  487,805$           6/9/17: The project has not started.

Luna
Deming, City 
of

Water Storage: Municipal Water 
System PER

FY16 WTB  $          110,000  110,000$          
06/12/17: Contract has been reviewed by NMED CPB 
with comments back to Owner and consultant. 
Secondary review is in process.
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McKinley Gallup, City of

To plan, design and construct 
improvements, including headworks 
and aerobic digestion upgrades, for 
the wastewater treatment plant in 
Gallup in McKinley county

FY15 CO SAP Grants  $          150,000  83,781$            
6/5/17: The engineer is addressing CPB comments and 
finalizing the PER.

McKinley Gallup, City of
Construct 3.3 miles of 30‐‐inch 
diameter transmission line

FY12 WTB  $      3,788,834  ‐$                   
6/12/17 Project is completed. Waiting on final closeout 
documents and project acceptance from City of Gallup.

McKinley Gallup, City of
Water Storage ‐ Gallup Rural Navajo 
Water Supply Project 6

FY13 WTB  $      4,000,000  ‐$                   

6/12/17 Construction is approximately 50% complete. All 
WTB funds have been disbursed, remaining to be paid 
for by US Bureau of Reclamation. NMED CPB will 
continue to conduct site visits until project is closed out.

McKinley Gallup, City of
Water Storage Project ‐ Waterline 
and Storage Tank

FY15 WTB  $      4,295,167  4,295,167$        6/12/17 Final plans and specs will be submitted late July

McKinley

Navajo 
Nation, 
Baahaali‐
Chichiltah 
Chapter

To plan, design and construct a 
bathroom addition and cistern 
system for the Baahaali‐Chichiltah 
regional solid waste transfer station 
office in McKinley county is extended 
through fiscal year 2019.

FY17 CO SAP Grants  $            30,000  30,000$            
6/12/2017: Mailed grant agreement amendment to 
community for signatures. Reauthorized for time 
extension only. 

Cibola, 
McKinley

Navajo 
Nation, 
Ramah 
Chapter

To design and construct 
improvements and extend the 
Mountain View water system in the 
Ramah chapter of the Navajo Nation 
in Cibola county

FY14 CO SAP Grants  $          500,000  500,000$          

6/12/17 IAD did not grant extension for 14TIF14 which 
expires on 6/30/17. Construction contract will be revised 
to allow construction within funding of this capital outlay 
grant.

Cibola, 
McKinley

Navajo 
Nation, 
Ramah 
Chapter

To design improvements for the 
sewer lagoon

FY14 TIF  $            75,000  60,000$            

6/5/17 Indian Health Services to develop land consent 
documents. Navajo Engineering and Construction 
Authority (NECA) has completed National Environmental 
Policy Act (NEPA) Clearance reports.

Cibola, 
McKinley

Navajo 
Nation, 
Ramah 
Chapter

To Construct the Mountain View 
Water Line Expansion & 
Improvements

FY14 TIF  $          500,000  472,823$          
6/12/17 IAD did not grant extension. Construction 
contract will be revised to allow construction within 
funding of the CO CO SAP.

McKinley

Navajo 
Nation, 
Shiprock 
Chapter

To acquire rights of way and 
easements and to plan, design and 
construct a wastewater system and 
extension south of Shiprock in the 
Navajo Nation in San Juan county

FY16 CO SAP Grants  $          100,000  100,000$          
6/5/17: Grant Agreement executed on 3/6/17. No 
change in project status.
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McKinley

Navajo 
Nation, 
Standing Rock‐
TseliAhi  
Chapter

To conduct (plan) an appraisal level 
analysis of operations, maintenance 
and replacement (OM&R) for NGWSP 
Facilities including Standing Rock

FY14 TIF  $          150,000  ‐$                   
6/5/17 IAD closing out project, Report has not been 
submitted for NMED CPB review.

McKinley

Navajo 
Nation, 
Tohatchi 
Chapter

To construct a water drill well pump 
system at the Red Willow farmland in 
the Tohatchi chapter of the Navajo 
Nation in McKinley county is 
extended through fiscal year 2019.

FY17 CO SAP Grants  $              8,848  8,848$              
6/12/2017: Mailed grant agreement amendment to 
community for signatures. Reauthorized for time 
extension only. 

Mora
Agua Pura 
MDWC&MSW
A

To plan, design and construct water 
system improvements for the Agua 
Pura mutual domestic water 
consumers and mutual sewage works 
association in Chacon in Mora county

FY16 CO SAP Grants  $            50,000  50,000$            
6/11/17: Grant Agreement  executed on 4/20/2017. 
Agua Pura PER in progress funded by another CO CO SAP; 
CPB reviewed PER and provided comments 6/7/17.

Mora
Agua Pura 
MDWC&MSW
A

Preliminary Engineering Report FY15 NMFA‐PG  $            50,000  50,000$            
6/13/17: CPB reviewed PER and provided comments 
6/7/17

Mora
Rainsville 
DW&SD

Water System Improvement Project FY14 NMFA‐DW  $          182,382  74,657$            
6/14/17: Substantial completion inspection held 6/1/17 
and punch list generated

Mora
Upper Holman 
MDWCA

To plan, design and construct a 
fluoride treatment facility for the 
upper Holman community mutual 
domestic water consumers and 
mutual sewage works association in 
Holman in Mora county may include 
the acquisition of land for that 
facility.

FY16 CO SAP Grants  $          651,993  645,982$          
6/11/17: Grant agreement  executed on 1/24/17. Design 
in progress. Previous project was reauthorized to expand 
purpose.

Otero
Alamogordo, 
City of

To plan, design and construct water 
and wastewater system 
improvements, including installing 
reclaimed water lines and effluent 
water lines and purchasing rights of 
way, in Alamogordo in Otero county.

FY13 CO SAP Grants  $          243,000  ‐$                    06/12/17: Project is complete all funds disbursed

Otero
Alamogordo, 
City of

To design and construct reclaimed 
water storage ponds at the Desert 
Lakes municipal golf course in 
Alamogordo in Otero county

FY15 CO SAP Grants  $          300,000  228,938$          
06/12/17: Construction has been temporarily halted to 
redesign aesthetics of the ponds. Work is expected to 
continue and be completed in the Summer of 2017.
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Otero
Alamogordo, 
City of

To plan, design and construct a 
desalination treatment facility and 
brackish water supply system for 
Alamogordo

FY15 CO SAP Grants  $      4,000,000  3,529,855$       

06/12/17: A pre‐construction meeting was held on 
05/03/17 with Smithco Construction and CDMSmith. 
Construction work is expected to be completed in the 
Fall of 2018.

Otero
Alamogordo, 
City of

Construction of a desalination plant 
in Alamogordo

FY13 NMFA‐DW  $      1,500,000  373,105$          
6/9/17: The Snake Tank Supply Well and Monitoring 
Wells is about 50% complete. Completion is expected by 
the end of September 2017.

Otero
Cider Mill 
Farms

The Association will use the proceeds 
to complete a PER to examine the 
design, layout and the correction of 
deficiencies noted in the Water 
System Improvements PER, dated 
August 2004. 

FY16 NMFA‐PG  $            50,000  50,000$            
06/12/17: The PER was reviewed on 06/06/17 with 
comments returned to owner and consultant.

Otero
Cloudcroft, 
Village of

To plan, design and construct a water 
treatment and recycling facility, 
including purchase and installation of 
equipment, in Cloudcroft in Otero 
county

FY16 CO SAP Grants  $          576,180  537,303$          
6/11/17: WWTP construction in progress. Funding will 
also be used to complete construction of WWTP and 
finalize design and complete construction of WTP.

Otero
Cloudcroft, 
Village of

Water feasibility study FY14 NMFA‐CIF  $            32,756  32,756$             6/13/17: Water feasibility study in progress

Otero
Cloudcroft, 
Village of

PURe Water Project‐Membrane 
Bioreactor Wastewater Treatment 
Plant, including engineering services 
and equipment purchase and 
installation.

FY16 RIP Loans  $          250,000  ‐$                   
6/1/17: Construction in progress; remaining construction 
to be funded with other CO CO SAP funding. Final DR 
submitted and approved 5/25/17.

Otero
La Luz 
MDWCA

Replacement of waterlines FY15 NMFA‐CIF  $          848,526  848,526$          
06/16/2017: Bids for construction were opened 
6/13/2017.

Otero
Mescalero 
Apache Tribe

Watershed Restoration and 
Management ‐ Turkey Pen Canyon

FY15 WTB  $          750,000  750,000$          
06/19/2017: Tribal staff began thinning understory of the 
Turkey Pen Canyon watershed 6/12/2017.

Otero Otero County
Otero County design solid waste 
facility

FY14 NMFA‐CIF  $          420,595  265,238$          
06/19/2017: Preliminary design is complete, and final 
design is underway.

Otero Otero County
Otero County Convenience Center 
Upgrades

FY14 NMFA‐CIF  $          215,318  215,318$          

06/19/2017: Notice to proceed given 4/11/2017. 
Construction has started in Cloudcroft. Extension of 
electrical service has begun to the project site in Weed, 
after which construction will begin. Notice of Award was 
issued 2/15/2017 for construction contract with Lancon, 
Inc. Contract was signed by Otero County 3/9/2017. 
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Otero

Timberon 
Water & 
Sanitation 
District

To plan, design, purchase and install a 
supervisory control and data 
acquisition system for the Timberon 
water and sanitation district in Otero 
county.

FY13 CO SAP Grants  $            72,800  58,717$            

06/12/17: On 8/2/16: Bid has been approved for award 
to General Hydronics Utilities LLC. CPB has not received 
an executed contract to date. Disbursement request 
have been approved for SCADA completed by Engineers 
Inc.

Otero

Timberon 
Water & 
Sanitation 
District

To plan, design, renovate, construct, 
purchase and equip water system 
improvements in the Timberon water 
and sanitation district in Otero county

FY15 CO SAP Grants  $          100,000  100,000$           06/06/17: Funds unfrozen. Owner has been notified.

Otero

Timberon 
Water & 
Sanitation 
District

To purchase and install improvements 
to the main well, including a variable 
frequency drive and programmable 
logic controller, for the Timberon 
water and sanitation district in Otero 
county

FY15 CO SAP Grants  $            28,000  28,000$            
06/06/17: Funds available. Work depends on the 
completion of the USDA RD project that has been 
projected to be completed by the end of June 2017.

Otero

Timberon 
Water & 
Sanitation 
District

To plan, design and construct 
improvements to the electrical 
system in the Timberon water and 
sanitation district maintenance barn 
in Otero county is extended through 
fiscal year 2019.

FY17 CO SAP Grants  $            28,477  28,477$            
6/9/2017: Mailed grant agreement amendment to 
community for signatures.  Reauthorized for time 
extension only.  

Otero

Timberon 
Water & 
Sanitation 
District

Construct surface water pond liner FY14 NMFA‐CIF  $          110,000  46,582$            
06/19/2017: Construction of the lined pond is nearing 
completion. Final boulder and rock was placed around 
pond.

Otero

Timberon 
Water & 
Sanitation 
District

Design and construction of phase IV 
waterlines in Carissa Springs

FY15 NMFA‐CIF  $          236,929  222,396$          
06/16/2017: NMED CPB reviewed and approved the 
engineering invoice. Design is 56 percent complete.

Otero
Tularosa, 
Village of

To plan, design and construct 
improvements to the sewer system in 
Tularosa in Otero county

FY14 CO SAP Grants  $          360,000  316,828$          
06/12/17: Revised project has been approved for bids 
(06/06/17).
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Otero
Tularosa, 
Village of

To plan, design and construct 
improvements to the wastewater 
treatment plant and to purchase and 
install a supervisory control and data 
acquisition system and information 
technology, including related 
equipment and infrastructure, in 
Tularosa in Otero Co.

FY15 CO SAP Grants  $            75,000  75,000$            

06/12/17: Funds are available, and Bohannan Huston Inc. 
and the system operator have inquired about how the 
funds may be used to fix structural problems at the 
wastewater treatment facility.

Otero
Tularosa, 
Village of

Design for improvements to phase III 
municipal water system

FY15 NMFA‐CIF  $            88,000  22,669$            
6/9/17: Revised bidding documents are expected by the 
end of June for a potential final review. Linked to CIF 
funding which is for construction.

Otero
Tularosa, 
Village of

Design and construction of phase III 
transmission replacement line 
improvements to water system

FY16 NMFA‐CIF  $          731,976  731,976$          
06/12/17: Bidding documents were reviewed for the first 
time on 04/26/17.

Quay

Canadian 
River Soil and 
Conservation 
District

Watershed Restoration and 
Management ‐ Riparian Restoration 
Project (2016 funding)

FY16 WTB  $          600,000  150,733$          
6/14/17: Work on individual restoration projects is on 
going.

Curry, 
Quay, 
Roosevelt

Eastern NM 
WUA

For acquisition of land and easements 
to improve the rural water system for 
the eastern New Mexico water utility 
authority in Clovis in Curry county

FY14 CO SAP Grants  $          100,000  33,635$            

06/08/2017: NMED CPB approved plans and 
specifications 03/13/2017. Funds will be used for 
engineering, easements, and construction. Project is 
expected to bid August 2017. Project is funded by other 
CO CO SAP, USBR, and ENMWUA funds.

Curry, 
Quay, 
Roosevelt

Eastern NM 
WUA

To acquire easements for the interim 
ground water Cannon air force base 
interconnection phase of the eastern 
New Mexico water utility authority 
rural water system in Curry and 
Roosevelt counties

FY15 CO SAP Grants  $          110,000  104,516$          

06/08/2017: NMED CPB approved plans and 
specifications 03/13/2017. Funds will be used for 
engineering, easements, and construction. Project is 
expected to bid August 2017. Project is funded by other 
CO CO SAP, USBR, and ENMWUA funds.

Curry, 
Quay, 
Roosevelt

Eastern NM 
WUA

To plan, design and construct a 
groundwater pipeline for the eastern 
New Mexico water utility authority.  
The time of expenditure is extended 
through fiscal year 2018.

FY16 CO SAP Grants  $          122,000  122,000$          

06/08/2017: NMED CPB approved plans and 
specifications 03/13/2017. Funds will be used for 
engineering and construction. Project is expected to bid 
August 2017. Project is funded by other CO CO SAP, 
USBR, and ENMWUA funds.
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Curry, 
Quay, 
Roosevelt

Eastern NM 
WUA

The project will consist of the 
planning, design and construction of 
the intake facility for the Eastern New 
Mexico regional water system and 
design of an interim groundwater 
pipeline

FY13 WTB  $      4,000,000  ‐$                   

06/19/2017: Funds from WTB are fully expended, and 
were used to fund a phase of the project that will bid in 
August 2017. Project is funded by other CO CO SAP, 
USBR, and ENMWUA funds.

Quay

Liberty 
Mutual 
Domestic 
Water System 
Association, 
Inc.

Liberty Mutual Domestic: PER FY17 NMFA‐PG  $            50,000  50,000$            
6/1/17: Approved the professional services agreement 
with Occam Engineers Inc.

Quay
San Jon, 
Village of

Distribution System Improvements, 
Ph. II: Project will consist of planning, 
design and construction of water 
system improvements, specifically, 
replacing aging and under sized water 
lines, installation of valves and fire 
hydrants, new meter assemblies, 
reconnection of service lines and 
connection.

FY16 WTB  $          408,500  242,273$          
6/1/2017: Site visit I completed 5/3/17. Construction 
ongoing.

Quay
Tucumcari, 
City of

To plan, design, improve and replace 
water and sewer lines in the Second 
street area in Tucumcari in Quay 
county

FY16 CO SAP Grants  $          181,000  181,000$          
6/13/17: The consultant is preparing a survey of Second 
Street and design for the project.

Quay
Tucumcari, 
City of

Tucumcari Water System 
Improvements: Tank, Design and 
Construct New Tank, Testing and 
Inspections

FY16 NMFA‐DW  $      1,439,491  915,497$          

6/14/17: The tank ring foundation has been poured. The 
project is on hold until the starter ring is delivered 
7/13/17. Consultant says a time extension change order 
is forthcoming.

Rio Arriba
Agua Sana 
Water Users 
Association

Water Conservation Project ‐ Design 
Arsenic treatment facility

FY15 WTB  $          175,893  168,166$          
6/14/17 Project ready to go to bid once approval is 
received from the DWB.

Rio Arriba
Agua Sana 
Water Users 
Association

Construction Install Arsenic 
Treatment Facility

FY16 WTB  $          579,386  578,156$          
6/13/17 Plans and specs have been approved.  Project is 
ready to be advertised for bids for construction once 
approved by DWB.

Rio Arriba
Alcalde 
MDWA&SWA

To design and construct a water well 
for the Alcalde mutual domestic 
water consumers and sewage works 
association in Rio Arriba county

FY14 CO SAP Grants  $          125,000  4,420$              

6/13/17 Pilot well project in closeout.  Alcalde is 
considering funding options for full development of the 
well, including expansion of existing arsenic treatment 
facility, and replacement of existing media.
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Rio Arriba
Alcalde 
MDWA&SWA

To plan, design and construct a well, 
pump house and water treatment 
system for the Alcalde mutual 
domestic water consumers' and 
mutual sewage works association in 
Rio Arriba county

FY16 CO SAP Grants  $            50,000  15,075$            

6/13/17 Pilot well project in closeout.  Alcalde is 
considering funding options for full development of the 
well, including expansion of existing arsenic treatment 
facility, and replacement of existing media.

Rio Arriba
Ancones 
MDW&WWCA

To plan, design and construct a water 
system and improvements for the 
Ancones mutual domestic water and 
wastewater consumers association in 
Rio Arriba county

FY16 CO SAP Grants  $          150,000  150,000$          
6/13/17 Tank complete, water line to El Llanito near 
complete, service connections in progress.

Rio Arriba
Ancones 
MDW&WWCA

The project is for storage, conveyance 
or delivery of water to end users. The 
project will consist of financing the 
costs of installing 18,825 linear feet of 
6 and 8 ‐inch PVC waterline, 24 gate 
valves, 2 pressure reducing valve 
stations, 19 fire hydrants. 

FY16 WTB  $          717,831  183,997$          
6/13/17 The tank and water line to El Llano are 
complete.  Work continues on service lines.  This phase 
of project nearly complete.

Rio Arriba
Canjilon 
MDWC&MSW
A

To plan, design and construct water 
system improvements for the Canjilon 
mutual domestic water consumers 
and mutual sewage works association 
in Rio Arriba county

FY15 CO SAP Grants  $          100,000  90,316$            
6/13/17 Construction contract awarded to Apple 
Mountain Construction.

Rio Arriba
Canjilon 
MDWC&MSW
A

To plan, design and construct 
improvements for the Canjilon 
mutual domestic water consumers 
and mutual sewage works association 
in Canjilon in Rio Arriba county

FY16 CO SAP Grants  $          100,000  100,000$          
6/13/17 Construction contract awarded to Apple 
Mountain Construction.

Rio Arriba
Canones 
MDWC & SWA

To connect distribution lines and a 
tank and to purchase and install 
meters for the Canones mutual 
domestic water consumers and 
mutual sewage works association in 
Rio Arriba county

FY14 CO SAP Grants  $          150,000  104,955$          

6/13/17 Emergency repairs have been completed, 
including connecting new tank to existing system.  
Negotiation in progress with contractor to continue 
remaining parts of the project.
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Rio Arriba
Chama, 
Village of

To plan, design and construct a 
wastewater treatment plant in 
Chama in Rio Arriba county

FY14 CO SAP Grants  $      7,000,000  951,270$          

6/13/17 Construction is approximately 75% complete.  
Oxidation ditch equipment installation in progress.  
Finish work on lab and electrical in progress as well as 
completion of yard piping and entrance works.

Rio Arriba
Chama, 
Village of

To plan, design and construct a water 
treatment pod for Chama in Rio 
Arriba county

FY16 CO SAP Grants  $          106,000  13,548$            
6/13/17 Construction nearly complete.  Punch list items 
in progress.

Rio Arriba
Chama, 
Village of

Constructing a new wastewater 
treatment plant is necessary to 
comply with EPA and State 
Regulations and mandates. 

FY16 RIP Loans  $      1,200,000  1,200,000$       
6/13/17 Construction is approximately 75% complete.  
Oxidation ditch equipment partially installed, work in 
other areas in progress.

Rio Arriba
Chama, 
Village of

Design and Construct Treatment 
Module

FY14 WTB  $          980,000  883,561$          
6/13/17 Construction nearly complete.  Punch list items 
in progress.

Rio Arriba
Espanola, City 
of

To plan, design, construct and 
upgrade water lines on Riverside 
drive in Espanola in Rio Arriba 
County. The time of expenditure is 
extended through fiscal year 2019.

FY17 CO SAP Grants  $            16,000  16,000$             6/9/17: Bonds to be sold at the June 2017 Note sale.

Rio Arriba
Espanola, City 
of

To plan, design, construct and 
improve water lines on Riverside 
drive in Espanola.  The time of 
expenditure is extended through 
fiscal year 2019.

FY17 CO SAP Grants  $            20,000  20,000$            

6/9/17: New reauthorized project for the City of 
Espanola approved at SBOF May 16, 2017 Board 
meeting. New grant agreement will be sent out 
community after budget in place.

Rio Arriba
Espanola, City 
of

Water and Wastewater Infrastructure 
Improvements

FY03 STAG  $      1,831,600  ‐$                   
6/13/17 Project complete, awaiting closeout documents 
from City.

Rio Arriba
La Asociacion 
de Agua de los 
Brazos

To plan, design and construct water 
system improvements for La 
Asociacion de Agua de los Brazos in 
Los Brazos in Rio Arriba county

FY14 CO SAP Grants  $            30,000  18,964$            
6/13/17  Community is considering options for use of 
remaining funds.

Rio Arriba
La Asociacion 
de Agua de los 
Brazos

To plan, design and construct water 
system improvements for La 
Asociacion de Agua de los Brazos in 
Los Ojos in Rio Arriba county

FY15 CO SAP Grants  $            50,000  50,000$            
6/13/17 Funds have been unfrozen; project may 
proceed.

Rio Arriba
La Asociacion 
de Agua de los 
Brazos

Preliminary Engineering Report FY15 NMFA‐PG  $            50,000  50,000$            
6/13/17 A revised PER was submitted to DWB in 
response to comments 6/6/17.
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Rio Arriba
La Madera 
MDWCA

To plan, design and construct water 
system improvements, including 
tanks, pumps, hydrants, lines and 
meters, for La Madera mutual 
domestic water consumers 
association in Rio Arriba county is 
extended through fiscal year 2019.

FY17 CO SAP Grants  $            48,200  48,200$            
6/9/2017: Grant agreement amendment mailed to 
community.  Reauthorized for time extension only. 
Community is considering Amec for engineering services.

Rio Arriba
Ohkay 
Owingeh, 
Pueblo of

To plan, design and construct a 
wastewater treatment plant in Ohkay 
Owingeh in Rio Arriba county

FY14 CO SAP Grants  $          103,950  10,350$            

6/13/17: Indian Health Services (IHS) ‐ Indian Health 
Service Sanitation Facilities Construction Program will 
proceed with design of the wastewater system now that 
planning is complete.

Rio Arriba
Ojo Caliente 
MDWCA

To plan, design and construct water 
system improvements, including 
water supply wells and a treatment 
facility, for the Ojo Caliente mutual 
domestic water consumers 
association in Rio Arriba and Taos 
counties

FY14 CO SAP Grants  $          130,000  58,809$            
6/13/17 Two pilot wells drilled, but produced minimal 
water.  The existing well will be rehabilitated after all.

Rio Arriba
Ojo Caliente 
MDWCA

Water System Improvements: design 
install uranium treatment system and 
transmission line to route water from 
well 1 and 2 for treatment.

FY14 NMFA‐DW  $          737,000  232,221$          

6/13/17 New well did not produce an adequate quantity 
of water, another location was drilled, but also didn't 
produce enough water. Consequently, existing Well No. 
2 will be rehabilitated after all. Treatment building 
completed, Well No. 2 rehabilitation designed.

Rio Arriba
Ojo Sarco 
MDWC/MSW
A

To plan, design and construct 
improvements to the water system 
for the Ojo Sarco mutual domestic 
water consumers and mutual sewage 
works association in Rio Arriba county

FY14 CO SAP Grants  $            30,000  22,216$            

6/13/17 Work so far includes concrete well covers, some 
water meter replacement, well house renovation, and 
installation of flush hydrants.  Planned for summer 2017 
is replacement of some water lines and additional flush 
hydrants.

Rio Arriba
Rio Arriba 
County

To plan, design, construct, equip and 
expand the wastewater treatment 
system and plant at the county 
detention center in Tierra Amarilla in 
Rio Arriba county

FY14 CO SAP Grants  $          100,000  45,854$             6/14/17 Design approximately 60% complete.
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Rio Arriba
Rio Arriba 
County

To plan, design, construct and equip 
improvements and an expansion to 
the wastewater treatment plant and 
effluent disposal fields at the county 
detention center in Tierra Amarilla in 
Rio Arriba county

FY15 CO SAP Grants  $          100,000  100,000$           6/13/17 Design continues.

Rio Arriba
Rio Arriba 
County

PER, design and construction of WW 
Treatment System

FY16 CWSRF  $      1,410,000  1,410,000$        6/14/17 Design approximately 60% complete.

Rio Arriba
Santa Clara, 
Pueblo of

Waterline Replacement/Metering ‐ 
Water System Improvements

FY14 WTB  $          666,666  37,215$             6/13/17 Construction complete, project in closeout.

Rio Arriba
Santa Clara, 
Pueblo of

Watershed Restoration and 
Management ‐ Watershed 
Restoration 

FY15 WTB  $      1,000,000  1,000,000$        6/13/17 Work on watershed restoration continues.

Rio Arriba
Vallecitos 
MDWCA

To plan, design, construct and equip 
water system improvements, 
including a water tank, water lines 
and a treatment system, for the 
Vallecitos mutual domestic water 
consumers association in Rio Arriba 
county

FY16 CO SAP Grants  $            50,000  50,000$            
6/13/17 Construction contract awarded, construction 
started.

Rio Arriba
Valley Estates 
MWSA

Install uranium treatment, including 
new building and pump

FY13 WTB  $          300,000  21,115$            

6/15/17 A contract with Martin/Martin has been 
executed for engineering services on the tank project.  
The use of the remaining WTB funding has been 
approved for this purpose, including engineering and 
construction.  Revised plans and specs for the tank 
project have been approved by CPB and DWB.

Rio 
Arriba, 
Santa Fe

Santa Cruz 
WA

To design and construct water system 
improvements for the Santa Cruz 
regional water association in Rio 
Arriba and Santa Fe counties

FY14 CO SAP Grants  $      1,600,000  623,259$           6/11/17: Construction in progress.

Rio 
Arriba, 
Santa Fe

Santa Cruz 
WA

Design and construction of water 
system improvements, including 
uranium treatment systems, new 
water storage tanks, and new 
waterlines, and property acquisition 
for water system improvements.

FY13 RIP Loans  $          120,000  31,043$             6/14/17: Construction in progress.
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Roosevelt
Causey, 
Village of

To plan, design and construct water 
system improvements in Causey in 
Roosevelt county

FY14 CO SAP Grants  $          100,000  91,366$            

6/7/2017: The Village of Causey has pumped, treated 
and tested their backup well without success to 
eliminate positive total coliform results. The Village is 
discussing acquisition of a different well as backup 
supply. The grant might be used to construct fencing and 
a well house for this well.

Roosevelt
Eastern NM 
WUA

Regional Water system‐Construction FY14 WTB  $      3,200,000  2,218,335$       

06/19/2017: WTB approved time extension needed for 
WTB funding, and will close on other WTB funding. 
Project is expected to bid for construction in August 
2017. Project is funded by other CO CO SAP, USBR, and 
ENMWUA funds.

Roosevelt
Eastern NM 
WUA

Water Storage Project ‐ 
Easements/ROW

FY15 WTB  $      1,541,569  1,541,569$       

06/19/2017: WTB approved time extension needed for 
WTB funding, and will close on other WTB funding. 
Project is expected to bid for construction in August 
2017. Project is funded by other CO CO SAP, USBR, and 
ENMWUA funds.

Curry, 
Quay, 
Roosevelt

Eastern NM 
WUA

For acquisition of land and easements 
to improve the rural water system for 
the eastern New Mexico water utility 
authority in Clovis in Curry county

FY14 CO SAP Grants  $          100,000  33,635$            

06/08/2017: NMED CPB approved plans and 
specifications 03/13/2017. Funds will be used for 
engineering, easements, and construction. Project is 
expected to bid August 2017. Project is funded by other 
CO CO SAP, USBR, and ENMWUA funds.

Curry, 
Quay, 
Roosevelt

Eastern NM 
WUA

To acquire easements for the interim 
ground water Cannon air force base 
interconnection phase of the eastern 
New Mexico water utility authority 
rural water system in Curry and 
Roosevelt counties

FY15 CO SAP Grants  $          110,000  104,516$          

06/08/2017: NMED CPB approved plans and 
specifications 03/13/2017. Funds will be used for 
engineering, easements, and construction. Project is 
expected to bid August 2017. Project is funded by other 
CO CO SAP, USBR, and ENMWUA funds.

Curry, 
Quay, 
Roosevelt

Eastern NM 
WUA

To plan, design and construct a 
groundwater pipeline for the eastern 
New Mexico water utility authority.  
The time of expenditure is extended 
through fiscal year 2018.

FY16 CO SAP Grants  $          122,000  122,000$          

06/08/2017: NMED CPB approved plans and 
specifications 03/13/2017. Funds will be used for 
engineering and construction. Project is expected to bid 
August 2017.  Project is funded by other CO CO SAP, 
USBR, and ENMWUA funds.

Curry, 
Quay, 
Roosevelt

Eastern NM 
WUA

The project will consist of the 
planning, design and construction of 
the intake facility for the Eastern New 
Mexico regional water system and 
design of an interim groundwater 
pipeline

FY13 WTB  $      4,000,000  ‐$                   

06/19/2017: Funds from WTB‐273 are fully expended, 
and were used to fund a phase of the project that will bid 
in August 2017. Project is funded by other CO CO SAP, 
USBR, and ENMWUA funds.
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Roosevelt Elida, Town of

To plan, design, construct and equip 
improvements to the water system, 
including the purchase and 
installation of fire hydrants, service 
connections, meter readers and 
related equipment, in Elida in 
Roosevelt county

FY16 CO SAP Grants  $            50,000  1,154$              
06/09/2017: NMED CPB sent draft comments on the 
revised set of plans and specifications on 6/9/2017.

Roosevelt
Portales, City 
of

To plan, design and construct fire 
protection and water circulation 
upgrades in Portales in Roosevelt 
county

FY15 CO SAP Grants  $            30,000  24,565$            
06/08/2017: Design is 22 percent complete. Project is co‐
funded with City and CO SAP funding.

Roosevelt
Portales, City 
of

To plan, design and construct fire 
protection and water system 
improvements in Portales in 
Roosevelt county

FY16 CO SAP Grants  $          170,000  164,664$          
06/08/2017: Design is 22 percent complete. Project is co‐
funded with City and CO SAP funding.

Roosevelt
Portales, City 
of

New WWTF to replace old, outdated 
plant

FY14 CWSRF  $    26,580,000  1,867,295$       
6/15/17:  Construction of wastewater treatment plant is 
complete.  Project is in close‐out phase.

Roosevelt
Portales, City 
of

Water Storage Project ‐ Plan/Design 
Water System Improvements

FY15 WTB  $          560,000  181,195$          

06/13/2017: NME‐ CPB sent comments on revised plans 
and specifications for the rehabilitation of the Lime 
Street Tank on 5/31/2017. NMED‐CPB sent comments on 
the revised plans and specifications for the rehabilitation 
of the Johnson Hills Tanks on 6/12/20

San Juan Aztec, City of
Wastewater Collection System 
Upgrades

FY13 CWSRF  $      5,400,000  2,938,487$       
6/12/17 Substantial completion walk through held on 
5/2/17. Punch list will be generated and final completion 
by 6/30/17 15 days ahead of construction schedule.

San Juan
Bloomfield, 
City of

To plan, design and construct an 
alternate water supply diversion in 
Bloomfield in San Juan county

FY16 CO SAP Grants  $          222,000  222,000$          

6/5/17 Project progress meeting held on 5/30/17. Layne 
scheduled start drilling exploratory wells on July 12th 
and complete work by July 28th. Preparation of final 
report will then follow.

San Juan
Bloomfield, 
City of

To plan, design and construct an 
effluent reuse project, including 
improvements to the wastewater 
treatment plant, in Bloomfield in San 
Juan county.

FY16 CO SAP Grants  $          840,000  840,000$           6/5/17 CH2M has started preparing PER.
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San Juan
East 
Culpepper 
Flats DWCA

Environmental Information 
Document (EID) to support 
environmental compliance and 
permitting for the East Culpepper 
Flats 574 Regional Pipeline 
Connection Project.

FY16 NMFA‐PG  $            50,000  50,000$            
6/19/17 BHI and subconsultant Marron have addressed 
NMED CPB comments and have submitted final EID for 
NMED CPB review and approval.

San Juan
Farmington, 
City of

Wastewater Treatment Plant 
Improvements: Phase III

FY15 CWSRF  $    22,000,000  7,983,023$       
6/12/17 Construction is on going and approximately 60% 
complete.

San Juan
Farmington, 
City of

Replace and upgrade waterlines FY16 NMFA‐DW  $      3,200,000  2,589,330$       
6/29/17: Site visit completed 6/29/17, construction 50 
percent complete. 5/12/17 Construction is on going, 
notice to proceed date 5/1/17.

San Juan
Lee Acres 
WUA

The Association will use the proceeds 
of this loan to perform waterline 
replacement and upgrades consisting 
of replacing 3 and 4‐‐inch pipe with 6 
and 8‐‐inch pipe on the Association's 
main distribution line that extends 
along U.S. Highway 64, from the Farm

FY15 NMFA‐DW  $      1,477,277  505,738$          

6/12/17: Cheney Walters Echols Inc. (CWE) engineers are 
working on NMDOT permits. Once permits are 
completed Phase 2 will be change ordered into Adame 
construction contract and Adame will be remobilized to 
start work.

San Juan

Navajo Dam 
Domestic 
Water 
Consumers & 
Sewer Works 
Cooperative

To purchase and install water meters 
for the Navajo dam domestic water 
consumers and mutual sewage works 
cooperative in San Juan county

FY15 CO SAP Grants  $            60,000  ‐$                    6/29/17 Meters installed and final DR approved. 

San Juan

Navajo Dam 
Domestic 
Water 
Consumers & 
Sewer Works 
Cooperative

To replace residential water meters 
for the Navajo dam domestic water 
consumers and mutual sewage works 
cooperative in San Juan county

FY16 CO SAP Grants  $            10,000  ‐$                   
6/29/17 Installation of meters is completed and final 
disbursement approved.

San Juan
Northstar 
DWC

Preliminary Engineering Report FY17 NMFA‐PG  $            50,000  50,000$             6/12/17 Preparation of PER by BHI is on going.

San Juan
San Juan 
County

To plan, design and construct regional 
water systems in San Juan county.

FY17 CO SAP Grants  $      3,000,000  3,000,000$        6/12/2017: Bonds to be sold at the June 2017 Note sale.
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San Juan
San Juan 
County

The Harper Valley Subdivision 
wastewater collection system would 
be tied into the VWSD system.  The 
existing collection system for the 
subdivision would be utilized.

FY15 CWSRF  $          998,281  405,557$          
6/12/17 Site inspection completed on 5/22/17. 
Construction of project is ongoing and is approximately 
50% complete.

San Juan Upper La Plata
8‐‐inch waterline improvements and 
water storage tank

FY16 NMFA‐DW  $      1,400,000  979,815$          
6/12/17 NMED CPB recommended approval of meter bid 
package. Bids will open on 6/19/17.

San 
Miguel

Chapelle 
MDWCA

Preliminary Engineering Report FY16 NMFA‐PG  $            50,000  50,000$            

6/13/17: Revised PER submitted to NMED 4/5/17. DWB 
provided comments 4/26/17. CPB approval of PER 
pending meeting with Chapelle MDWCA, engineer, and 
DWB to address DWB comments.

San 
Miguel

Chapelle 
MDWCA

Water System Improvements FY16 RIP Loans  $            90,000  70,532$            
6/13/17: Construction in progress. Project funded with 
other CO CO SAP and RIP 00007 funding.

San 
Miguel

East Pecos 
MDWCA

To plan, design and construct a sewer 
line between the east Pecos area and 
the water treatment plant in the west 
Pecos area in San Miguel county

FY16 CO SAP Grants  $            98,000  98,000$            
6/11/17:  Grant agreement executed on 4/20/17. 
Contracts for engineering, survey, and geotech executed 
May 2017. Design in progress.

San 
Miguel

El Creston 
MDWCA

To plan, design and construct 
improvements to a water system for 
El Creston mutual domestic water 
consumers association in San Miguel 
county

FY16 CO SAP Grants  $            65,000  44,189$            
6/11/17: Construction of Phase 1 completed May 2017. 
Project also has other CO CO SAP and WTB funding.

San 
Miguel

El Valle Water 
Alliance

Water Storage Project ‐ Rehabilitation 
of Supply Well

FY15 WTB  $          882,278  279,709$          
6/13/17: Project has other CO CO SAP funding to 
construct tank in La Sacatosa and waterlines in San Juan 
and San Miguel del Vado. Construction in progress.

San 
Miguel

Gabaldon 
MDWCA

To plan, design and construct water 
system improvements, including a 
water supply well and treatment 
facility, for the Gabaldon mutual 
domestic water consumers 
association in Gabaldon in San Miguel 
county

FY14 CO SAP Grants  $          750,000  610,613$          
6/11/17: Exploratory well drilled was unsuccessful (dry), 
alternate well site selection in progress.

San 
Miguel

Las Tusas 
MDWCA

To plan, design and construct water 
system improvements for Las Tusas 
mutual domestic water consumers 
association in Las Tusas in San Miguel 
county

FY15 CO SAP Grants  $            35,000  35,000$            
6/11/17: Grant Agreement executed on 10/18/2016. Las 
Tusas is working on applying for RIP to provide additional 
funding for the project.  
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San 
Miguel

Las Vegas, City 
of

Sludge Handling FY13 CWSRF  $          356,000  19,107$            
6/14/17: Construction substantial completion 8/31/16; 
final inspection 11/16/16. Project closeout pending 
receipt of closeout documents.

San 
Miguel

Las Vegas, City 
of

Water system improvement project, 
phase II water tank improvements

FY16 NMFA‐DW  $          150,000  150,000$          
6/14/17: Construction complete, final inspection held 
5/31/17.

San 
Miguel

Las Vegas, City 
of

New tank and booster station to 
allow blending of Tayor Well #7 and 
to pump water to different zones

FY13 WTB  $          878,000  48,097$            
6/14/17: Construction substantial completion 8/10/16. 
Remaining funding used for Taylor Well Field operation 
plan and installation of security cameras.

San 
Miguel

Las Vegas, City 
of

Raw Water Conveyance Pipeline FY14 WTB  $      4,000,000  4,000,000$        6/14/17: Revisions to plans and specs in progress

San 
Miguel

Pecos, Village 
of

To plan, design and construct water 
system improvements and a water 
line along New Mexico highway 63 to 
connect wells and water storage 
tanks in Pecos in San Miguel county.

FY13 CO SAP Grants  $            50,000  ‐$                   

6/29/17: All funds disbursed for this funding source. Tank 
construction completed June 2016; majority of project 
funded by USDA, CO SAP funding supplemented USDA 
funding. Remaining funding to be used for well control 
upgrades and waterline; design in progress. Project has 
other CO CO SAP funding for waterline.

San 
Miguel

Pecos, Village 
of

To acquire land for and to plan, 
design and construct water system 
improvements in Pecos in San Miguel 
county

FY15 CO SAP Grants  $            30,000  30,000$            
6/11/17: Design in progress. Project has other CO CO SAP 
funding for waterline.

San 
Miguel

Pecos, Village 
of

To design and construct water and 
wastewater system improvements, 
including a lift station, an extension 
of the sewer system, replacement of 
water lines, acquisition of rights of 
way and roadway improvements, 
along Rincon road and New Mexico 
highway 63 in Pecos in San Miguel 
county

FY15 CO SAP Grants  $      1,995,000  1,849,540$       
6/11/17: Design of water and sewer lines and acquisition 
of right of way (ROW) in progress. Project has other CO 
CO SAP funding.

San 
Miguel

Rowe MDWCA

To design and construct a water 
distribution system for the Rowe 
mutual domestic water consumers 
association in San Miguel county

FY14 CO SAP Grants  $            55,000  28,173$            
6/11/17: Phase 1 construction completed May 2017. 
Phase 2 design in progress. Project also has WTB funding.
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San 
Miguel

Rowe MDWCA

To plan, design and construct water 
system improvements for the Rowe 
mutual domestic water consumers 
association in San Miguel county

FY15 CO SAP Grants  $            10,000  10,000$            

6/12/17:  Project unfrozen. Awaiting return of grant 
agreement. Project has other CO CO SAP and WTB 
funding. Phase 1 construction completed and Phase 2 
design in progress.

San 
Miguel

Rowe MDWCA
Water Storage Project ‐ Plan/Design 
Water System Improvements

FY15 WTB  $          499,500  4,267$              
6/11/17: Phase 1 construction completed May 2017. 
Phase 2 design in progress.

San 
Miguel

Tecolote 
MDWCA

To purchase and install water meters 
for the Tecolote mutual domestic 
water consumers association in 
Tecolote in San Miguel county

FY15 CO SAP Grants  $            10,000  10,000$            
6/11/17: Capital outlay freeze effective 1/23/17 memo 
issued by DFA. Capital outlay freeze lifted effective 
6/6/17.

San 
Miguel

Tecolotito 
MDWCA

To plan, design and construct water 
system improvements for the 
Tecolotito Mutual Domestic Water 
Consumers Association in San Miguel 
county

FY15 CO SAP Grants  $            10,000  10,000$            
6/12/17: Project unfrozen.  Awaiting return of grant 
agreement.

San 
Miguel

Tecolotito 
MDWCA

Preliminary Engineering Report FY15 NMFA‐PG  $            50,000  50,000$             6/14/17: PER in progress

Sandoval
Algodones 
MDWCA

To plan, design, construct and install 
an arsenic treatment system in 
Algodones in Sandoval county

FY14 CO SAP Grants  $          650,000  569,806$          

6/5/17 No change ‐ Grantee has not come to agreement 
on easement for project. Grantee working on securing 
easement and providing site certificate so that project 
may advertise for bids.

Sandoval
Bernalillo, 
Town of

To plan, design and construct 
improvements to the water system, 
including rehabilitating wells, in 
Bernalillo in Sandoval county

FY14 CO SAP Grants  $          195,000  80,473$            
6/12/17: CPB approved plans, specifications and bidding 
documents on September 29, 2016.  The project will 
advertise for bids June 2017.

Sandoval
Bernalillo, 
Town of

To purchase and install an arsenic 
treatment system for municipal 
drinking water well 2 in Bernalillo in 
Sandoval county

FY16 CO SAP Grants  $          100,000  100,000$          

6/12/17: Plans, specifications and bidding documents 
were approved by CPB on 9/28/16. The project is jointly 
funded with WTB funds.  The project will bid once the 
WTB funds are made available.

Sandoval
Bernalillo, 
Town of

To purchase and install an arsenic 
treatment system for municipal 
drinking water well 2 in Bernalillo in 
Sandoval county.

FY17 CO SAP Grants  $          200,000  200,000$          

6/9/17: New reauthorized project for the Town of 
Bernalillo approved at SBOF May 16, 2017 Board 
meeting. New grant agreement requiring a fiscal agent 
will be sent out community after budget in place.

Sandoval
Bernalillo, 
Town of

Water System Arsenic Well II FY16 WTB  $          741,250  741,250$          
6/15/17: CPB approved plans, specifications and bidding 
documents on September 29, 2016.  The project will 
advertise for bids June 2017.
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Sandoval
Cochiti, 
Pueblo of

Drainage Master Plan FY14 TIF  $            40,000  40,000$            
6/15/17: The Pueblo contracted Miller Engineering to 
prepare a Drainage Master Plan. (AP)

Sandoval
Cuba, Village 
of

To acquire property for and to plan, 
design and construct improvements 
to the wastewater system, including 
the sewer lift stations and sewer line 
extensions, in Cuba in Sandoval 
county.

FY13 CO SAP Grants  $          165,600  ‐$                   
6/27/17: All funds disbursed from this funding source. 

Sandoval
Cuba, Village 
of

To plan, design and construct water 
system improvements in Cuba in 
Sandoval county

FY16 CO SAP Grants  $            70,000  70,000$            
6/5/17 Cuba selected Souder Miller to prepare 
hydrogeological study for new well.

Sandoval
Cuba, Village 
of

The Wastewater Treatment Plant 
Phase I Project was completed in 
2012.  The WWTP Phase 2 Project to 
address the effluent requirements of 
its new NPDES Permit requires full 
project design and construction.

FY17 CWSRF  $      1,861,132  1,861,132$       
6/12/17 Pre‐bid meeting held on 5/31/17. Bids 
scheduled to open on June 28, 2017

Sandoval
Cuba, Village 
of

PER Village of Cuba FY16 NMFA‐PG  $            50,000  50,000$            
6/12/17Souder Miller is preparing scope and fee for 
review and approval by Village and NMED CPB.

Sandoval
Cuba, Village 
of

For design and build and effluent 
reuse system and a bio solids drying 
and reuse system with will then to 
construction

FY17 RIP Loans  $          555,555  555,555$          
6/12/17 Cuba Phase 2 is out to bid. Bids will be opened 
6/28/17. Souder Miller working on scope and fee for 
construction phase services and RPR.

Bernalillo, 
Socorro,
Valencia, 
Sandoval

Interstate 
Stream 
Commission, 
Office of the 
State Engineer

Design and construct Phase 2: City of 
Rio Rancho Open Space Habitat 
Restoration project, including 50 
acres of habitat along Rio Grande in 
Rio Rancho.

FY14 WTB  $          450,000  58,785$            
6/12/16: Construction is complete. Final gravel capping 
on the trail that was used for excess mateial deposition 
will take place in the summer. (AP)

Sandoval
Jemez Springs 
DWCA

Water storage tank rehabilitation FY16 WTB  $          137,050  137,050$          

6/15/17: Plans, specifications and bidding documents 
were approved 9/30/16.  The funding agreement was 
executed on March 13, 2017.  The project will go out for 
bids in July.

Sandoval
Jemez, Pueblo 
of

Water Improvements, $250,000 for 
design and related tasks for 
improvements to the water system.

FY14 TIF  $          250,000  250,000$           6/15/17: There has been no response or activity.
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Sandoval
La Jara 
MDWC&MSW
A

To plan, design and construct water 
system improvements for La Jara 
mutual domestic water consumers 
and mutual sewage works association 
in Sandoval county

FY16 CO SAP Grants  $          100,000  79,220$            
6/21/17 Final plans and specs approved, and project may 
advertise for bids.

Sandoval
Las Acequias 
de Placitas

To plan, design, construct and equip 
improvements to Las Acequias de 
Placitas water system in Placitas in 
Sandoval county.

FY13 CO SAP Grants  $          250,000  89,420$            
6/28/17: Project is in construction and will be completed 
by 6/30/17.

Sandoval

Pena Blanca 
Water and 
Sanitation 
District

To design and construct water system 
improvements, which may include 
the purchase of land and buildings for 
a water tank and for an office facility 
for the Pena Blanca water and 
sanitation district in Sandoval county

FY15 CO SAP Grants  $          143,615  143,615$          

6/12/17: An RFP was advertised 12/25/16. Proposals 
were accepted 1/31/17.  The funding freeze was lifted on 
6/6/17.  The district has ranked proposals and are ready 
to enter into negotiations with Souder Miller and 
Associates.

Sandoval
Las Acequias 
de Placitas

To plan, design and construct phase 2 
water system improvements and 
remediation in Placitas in Sandoval 
county

FY16 CO SAP Grants  $          125,000  125,000$           6/12/17: Bonds to be sold at the June note sale.

Sandoval
Las Acequias 
de Placitas

To plan, design and construct a water 
well, water storage tanks, water lines 
and a building, including purchase 
and installation of related equipment, 
in Placitas in Sandoval county

FY16 CO SAP Grants  $          100,000  100,000$           6/12/17: Bonds to be sold at the June note sale.

Sandoval
Regina 
MDWCA

PER to evaluate the water system by 
identifying operational and 
maintenance deficiencies to provide 
recommended alternatives and/or 
improvements.

FY17 NMFA‐PG  $            50,000  50,000$             6/12/17 Regina preparing RFP.

Sandoval
Rio Rancho, 
City of

To plan, design, construct and equip a 
well in Rio Rancho in Sandoval county

FY14 CO SAP Grants  $          100,000  73,438$             6/12/17: The project is currently in design phase.

Sandoval
Rio Rancho, 
City of

Water Conservation Project ‐ 
Construct‐Water Treatment

FY15 WTB  $      3,840,000  672,669$           6/15/17: Construction is 90% complete.
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Sandoval
San Felipe, 
Pueblo of

Wastewater Infrastructure 
Improvements

FY10 STAG  $          382,000  382,000$          

6/15/17: CPB notified San Felipe Pueblo that they cannot 
move forward with WWTP capacity expansion & lift 
station repair until they complete the CE process. The 
Pueblo needs to reissue consultation letters to cross 
cutters that did not provide a response. (AP)

Sandoval
San Felipe, 
Pueblo of

Historic Village Water Line Planning FY14 TIF  $          190,000  190,000$          
6/15/17: Indian Health Services is currently preparing 
design of new waterline.

Sandoval
Sandia, 
Pueblo of

To plan, design and construct a solid 
waste transfer station for the Pueblo 
of Sandia in Sandoval county

FY16 CO SAP Grants  $          130,838  130,838$          
6/5/2017 Grant Agreement executed on 6/1/2017.

Sandoval
Santa Ana, 
Pueblo of

Santa Ana Pueblo Wastewater 
Treatment Plant

FY14 TIF  $      1,423,000  1,423,000$       
6/15/17: Waiting for Pueblo to submit executed contract 
documents.(AP)

Sandoval
Santo 
Domingo, 
Pueblo of

Community Master Plan, $100,000 to 
develop a community master plan.

FY13 TIF  $          100,000  100,000$          
6/15/17: Pueblo is in the process of soliciting for 
engineering services to develop the master plan.

Sandoval

SSCAFCA 
Southern 
Sandoval 
County Arroyo 
Flood Control 
Authority

To plan, design and construct an 
arroyo diversion structure and open 
space area on Sheriff's Posse road for 
the southern Sandoval county arroyo 
flood control authority in Bernalillo in 
Sandoval county

FY16 CO SAP Grants  $          345,000  345,000$          
6/12/17: Construction is complete.  A final walk through 
meeting was held on 6/9/17.

Sandoval

SSCAFCA 
Southern 
Sandoval 
County Arroyo 
Flood Control 
Authority

To purchase the Playas and restrict 
access. Development within the 
Calabacillas Watershed is not 
widespread, leaving a large 
percentage of property undeveloped.  
However, the entire watershed has 
been subdivided.

FY17 CWSRF  $          700,000  700,000$          
6/15/17: SSCAFCA is currently in planning phase for the 
purchase of Playas in the Calabacillas Watershed.

Santa Fe

Agua Fria 
Community 
Water System 
Assoc.

To plan, design, construct and 
improve a water distribution system 
in Agua Fria in Santa Fe county

FY16 CO SAP Grants  $          100,000  100,000$          

 6/11/17: Project also has other CO CO SAP funding. 
Funding will used to repair/replace booster pumps, well 
house, construct waterline extensions, and install 
lightning protection.

Santa Fe

Agua Fria 
Community 
Water System 
Assoc.

To plan, design, construct and 
improve a water distribution system 
in Agua Fria in Santa Fe county.  The 
time of expenditure is extended 
through fiscal year 2019.

FY17 CO SAP Grants  $            25,000  25,000$            

6/9/17: New reauthorized project for Agua Fria CWSA 
approved at SBOF May 16, 2017 Board meeting. New 
grant agreement will be sent out community after 
budget in place.
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Santa Fe
Cuatro Villas 
MDWUA

Construction of new water tank and 
water lines and arsenic treatment

FY14 WTB  $      1,156,000  1,014,203$       
6/13/17: Design of water lines and arsenic treatment 
facility in progress

Santa Fe
Cuatro Villas 
MDWUA

Water Storage Project ‐ Phase IV 
Regional Water System

FY15 WTB  $      2,000,000  2,000,000$        6/13/17: Design in progress

Santa Fe
Edgewood, 
Town of

To plan, design, construct and equip 
wastewater collection, treatment and 
reuse system improvements in 
Edgewood in Santa Fe county

FY14 CO SAP Grants  $          440,000  171,796$          
6/12/17: The Town has contracted HDR Engineering, Inc. 
to prepare a technical memo evaluating treatment 
processes at the WWTF.

Santa Fe
Edgewood, 
Town of

To plan, design and construct 
wastewater system improvements, 
including collection, treatment and 
reuse systems, in Edgewood in Santa 
Fe county

FY15 CO SAP Grants  $          620,000  620,000$          

6/12/17: An agreement for engineering services was 
executed on 2/15/17 with Smith Engineering.  Smith 
Engineering held a project kick‐off meeting with the 
town on 3/3/17 and has started planning phase services.

Santa Fe
Edgewood, 
Town of

To plan, design, construct and equip a 
wastewater collection, treatment and 
reuse system for Edgewood in Santa 
Fe county

FY16 CO SAP Grants  $          360,000  360,000$          

6/12/17: Smith Engineering was procured to prepare 
design of the collection system.  The contract was 
executed on 2/15/17 and Smith Engineering is currently 
preparing design.

Santa Fe
Edgewood, 
Town of

Storm water improvements FY17 NMFA‐PG  $            37,500  37,500$            
6‐6‐17 Engineering contract signed with Bohannon 
Huston to complete the drainage plan. 5‐15‐17.

Santa Fe

Eldorado Area 
Water & 
Sanitation 
District

To plan, design and construct 
improvements for wells 2A and 2B, 
including piping modifications and a 
well house addition, for the Eldorado 
area water and sanitation district in 
Santa Fe county

FY16 CO SAP Grants  $          115,000  75,578$            

6/11/17:  Project also funded with 3593‐DW. Plans and 
specs approved and project advertised for bids April 
2017. Construction contract awarded May 2017 and pre‐
construction meeting held 6/8/17.

Santa Fe

Eldorado Area 
Water & 
Sanitation 
District

Eldorado Well 19 FY16 NMFA‐DW  $          900,000  837,474$          
6/13/17: Project advertised for bids and bids opened 
2/7/17. Award of construction contract pending Santa Fe 
County permit.

Santa Fe

Eldorado Area 
Water & 
Sanitation 
District

Eldorado WSD: Well 2A/2B Dual 
Production

FY16 NMFA‐DW  $          353,500  353,500$           6/20/17: Pre‐construction meeting held 6/8/17
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Santa Fe

Greater 
Glorieta 
Community 
Regional 
MDWC&SWA

To plan, design, construct, purchase 
and install phase 3 improvements to 
the water and sewage systems for the 
greater Glorieta community regional 
mutual domestic water consumers 
and sewage works association in 
Santa Fe county

FY15 CO SAP Grants  $            20,000  20,000$            
6/9/17: Project now unfrozen.  Awaiting return of grant 
agreement from community.  Grant agreement sent to 
community on 11/14/2016.

Santa Fe
La Cienega 
MDWA

To plan, design and construct water 
system improvements for La Cienega 
mutual domestic water consumers 
and mutual sewage works in Santa Fe 
county

FY15 CO SAP Grants  $            90,000  90,000$             6/13/2017 Grant Agreement executed on 6/9/2017.

Santa Fe
Nambe, 
Pueblo of

To plan, design, construct and 
improve the water and wastewater 
system, including the purchase and 
installation of a water tank and sewer 
lines, for the Pueblo of Nambe in 
Santa Fe county

FY16 CO SAP Grants  $          235,000  85,479$            
6/11/17: Phase 2b construction completed 1/17/17; 
additional work to expend remaining funding to be 
determined.

Santa Fe
Pojoaque 
Valley School 
District

Water Storage Project ‐ Rehabilitation 
of Water Supply

FY15 WTB  $          400,000  59,402$            
6/14/17: Well and waterline construction complete, 
awaiting delivery of booster pump skid.

Rio 
Arriba, 
Santa Fe

Santa Cruz 
WA

To design and construct water system 
improvements for the Santa Cruz 
regional water association in Rio 
Arriba and Santa Fe counties

FY14 CO SAP Grants  $      1,600,000  623,259$           6/11/17: Construction in progress.

Rio 
Arriba, 
Santa Fe

Santa Cruz 
WA

Design and construction of water 
system improvements, including 
uranium treatment systems, new 
water storage tanks, and new 
waterlines, and property acquisition 
for water system improvements.

FY13 RIP Loans  $          120,000  31,043$             6/14/17: Construction in progress.

Santa Fe
Santa Fe 
County

To plan, design and construct 
improvements to the water system in 
Chupadero in Santa Fe county

FY14 CO SAP Grants  $          100,000  72,434$            
6/11/17: Hydrogeological investigation completed; 
remaining funding used to purchase and install water 
meters
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Santa Fe
Santa Fe 
County

To plan, design and construct 
improvements, including replacement 
of the lift station facility, for the Vista 
Aurora sewer system in Santa Fe in 
Santa Fe county

FY14 CO SAP Grants  $            70,000  70,000$            

6/11/17: Engineering contract submitted to NMED for 
review 12/8/16, revised contracts submitted 1/23/17 and 
1/31/17, executed contract submitted 2/21/17 and CPB 
approved 2/22/17. Project has other CO funding; capital 
outlay freeze effective 1/23/17 per DFA memo. Capital 
outlay freeze lifted effective 6/6/17.

Santa Fe
Santa Fe 
County

To plan, design and construct 
improvements to the Vista Aurora 
sewer system in Agua Fria in Santa Fe 
county

FY15 CO SAP Grants  $            40,000  40,000$            

6/11/17: Engineering contract submitted to NMED for 
review 12/8/16, revised contracts submitted 1/23/17 and 
1/31/17, executed contract submitted 2/21/17 and CPB 
approved 2/22/17. Project has other CO CO SAP funding; 
capital outlay freeze effective 1/23/17 per DFA memo. 
Capital outlay freeze lifted effective 6/6/17.

Santa Fe
Santa Fe 
County

To plan, design and construct sewer 
line extensions through Antonio lane 
from Agua Fria road to Rufina street 
in the Agua Fria area of Santa Fe 
county

FY15 CO SAP Grants  $            50,000  50,000$            

6/11/17: Procurement of engineering services in 
progress; capital outlay freeze effective 1/23/17 memo 
issued by DFA. Capital outlay freeze lifted effective 
6/6/17.

Santa Fe
Santa Fe 
County

To plan and design utility corridors 
for Agua Fria village, including lateral 
lines and extending water lines, in 
Santa Fe county

FY15 CO SAP Grants  $          190,000  145,504$          
6/11/17: Wastewater PER approved by CPB 5/2/17; 
Water PER in progress. Project also has other CO CO SAP 
funding.

Santa Fe
Santa Fe 
County

To plan, design and construct a utility 
corridor in Agua Fria in Santa Fe 
county

FY16 CO SAP Grants  $            50,000  50,000$            
6/11/17: Grant Agreement executed on 3/9/2017. Water 
system PER in progress.

Santa Fe
Santa Fe, City 
of

Watershed Restoration and 
Management ‐ Vegetation 
Management

FY15 WTB  $          150,000  10,311$            

6/14/17: City of Santa Fe and US Forest Service Santa Fe 
National Forest have Cost Share Agreement for Santa Fe 
Municipal Watershed Management Plan which includes 
thinning and targeted prescribed burns within the 
watershed. USFS to provide labor, materials, and tools 
for implementation of plan. Thinning and prescribed 
burning work performed and ongoing.

Santa Fe
Tesuque, 
Pueblo of

Pueblo of Tesuque: Water Meter 
Installation

FY16 WTB  $          497,560  427,871$           6/20/16: Pre‐construction meeting held 6/20/16.

Sierra
Elephant 
Butte, City of

To plan, design and construct phase 4 
sewer system improvements in 
Elephant Butte in Sierra county

FY15 CO SAP Grants  $          150,000  150,000$          
6/12/17: The construction bid package for the City of 
Elephant Butte sewer collection system expansion has 
been prepared and sent to NMED for review.
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Sierra
Elephant 
Butte, City of

To plan, design and construct 
wastewater system improvements 
and collection lines in Elephant Butte 
in Sierra county

FY16 CO SAP Grants  $          200,000  200,000$          
6/12/17: The construction bid package for the City of 
Elephant Butte sewer collection system expansion has 
been prepared and sent to NMED for review.

Sierra Sierra County
To plan, design and construct a water 
system for Monticello in Sierra county

FY16 CO SAP Grants  $          100,000  100,000$          
6/6/17: The preproposal conference was held on 6/6/17.  
Proposals are due on 6/29/17.

Sierra
Truth or 
Consequences
, City of

Design and construction wastewater 
system phase II

FY14 NMFA‐CIF  $          750,000  556,468$          
6/9/17: Received the field order to stop work until 
September so dewatering won't be necessary.

Sierra
Truth or 
Consequences
, City of

Design and construction to complete 
phase 2A of Truth or Consequences 
WWTP

FY15 NMFA‐CIF  $          750,000  750,000$          
6/9/17: Received the field order to stop work until 
September so dewatering won't be necessary.

Bernalillo, 
Socorro,
Valencia, 
Sandoval

Interstate 
Stream 
Commission, 
Office of the 
State Engineer

Design and construct Phase 2: City of 
Rio Rancho Open Space Habitat 
Restoration project, including 50 
acres of habitat along Rio Grande in 
Rio Rancho.

FY14 WTB  $          450,000  58,785$            
6/12/16: Construction is complete. Final gravel capping 
on the trail that was used for excess material deposition 
will take place in the summer. 

Socorro
Magdalena, 
Village of

To design and construct a telemetry 
system for the municipal water 
system in Magdalena in Socorro 
county.

FY13 CO SAP Grants  $            50,830  ‐$                   

6/30/17: Received the final disbursement request, all 
funds disbursed, project complete. 
6/9/17: Notice of obligation was issued for the 
construction cost. The construction contract was 
awarded.

Socorro
Magdalena, 
Village of

To plan, design and construct 
supplemental well and water system 
improvements in Magdalena in 
Socorro county

FY14 CO SAP Grants  $          100,000  66,027$            
6/20/17: Preconstruction conference was held.  NTP 
dated 6/23/17.

Socorro
Magdalena, 
Village of

To plan, design, construct and equip 
water system and well improvements 
in Magdalena in Socorro county

FY15 CO SAP Grants  $            40,000  40,000$            

6/13/17: The construction contract for the village 
Supervisory Control and Data Acquisition telemetry 
system for remote control of wells and water storage 
reservoirs has been awarded. The Notice to Proceed for 
the contract will be issued this week.

Socorro
Socorro, City 
of

To plan, design, construct, expand 
and equip the wastewater treatment 
plant and wastewater collection 
system in Socorro in Socorro county

FY14 CO SAP Grants  $          400,000  17,153$             6/20/17: PER was received and is under review.

 6/30/2017 Construction Programs Bureau 44 of 51



County Community Project Description/Grant Text
Funding Year, 

Funding Source 
 Amount  Balance Project Status

Socorro
Socorro, City 
of

Wastewater Treatment Plant 
Upgrades: new mechanical bar 
screen, influent flow meter and vault, 
blower and air piping system 
improvements.

FY15 CWSRF  $          753,700  220,254$          

6/14/17: City has been purchasing equipment for the 
wastewater plant. City has inquired about using 
remaining funds to repair their sequencing batch reactor 
basin wall or extending their collection system in the 
Hope Farms area.

Socorro Socorro County FY15 CIF $            54,000  ‐$                   6/1/17: Project completed all funds disbursed

Taos
Cerro 
Regional 
MDWCA/SWA

To plan, design and construct water 
system improvements for Cerro 
regional mutual domestic water 
consumers and sewage works 
association in Cerro in Taos county

FY16 CO SAP Grants  $            45,000  38,594$            

6/13/17 The community is soliciting quotes for work to 
be done on El Rito's system.  Amended Project 
Description approved, includes water meter installation 
and well rehab work.

Taos

El Prado 
Water & 
Sanitation 
District

To plan, design, construct and 
improve the facilities and water 
systems, including the purchase and 
installation of fencing and a 
generator, for El Prado water and 
sanitation district in El Prado in Taos 
county

FY16 CO SAP Grants  $            50,000  50,000$            
6/13/17 Two of three quotes obtained for stucco and 
insulation work on pump house.

Taos
El Salto 
MDWCA

To plan and design improvements to 
the main water line for El Salto 
mutual domestic water consumers 
and mutual sewage works association 
near Arroyo Seco in Taos county

FY15 CO SAP Grants  $            25,000  25,000$            
6/9/17: Project is now unfrozen. Awaiting return of grant 
agreement from community.  RFP for engineering 
services issued 6/8/17.

Taos
El Salto 
MDWCA

Environmental Information 
Document

FY15 NMFA‐PG  $            50,000  50,000$            
6/13/17 An RFP for engineering services was issued 
6/8/17; responses due 6/18/17.

Taos

El Valle de Los 
Ranchos 
Water & 
Sanitation 
District

To plan, design and construct phase 
2D‐1B improvements to the sewer 
system for El Valle de Los Ranchos 
water and sanitation district in Taos 
county

FY16 CO SAP Grants  $            50,000  18,426$            
6/13/17 Construction in progress; problems with high 
ground water may cause some delay.

Taos

El Valle de Los 
Ranchos 
Water & 
Sanitation 
District

Installation of low pressure sewer 
lines and individual grinder pumps 
will remove the Village sector 
identified as Phase II from the use of 
septic tanks.

FY15 CWSRF  $      1,543,444  71,357$            

6/13/17 Project nearly complete.  A supplement to the 
EID has been prepared for a change in project alignment.  
Once approved, construction on this final segment can 
start.
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Taos

El Valle de Los 
Ranchos 
Water & 
Sanitation 
District

Water Storage Project ‐ Transmission 
Lines

FY15 WTB  $      1,383,541  1,244,327$        6/13/17 Design nearly complete.

Taos
Llano 
Quemado 
MDWCA

To plan, design, construct and 
renovate the Llano Quemado mutual 
domestic water consumers 
association water system, including 
water lines, a water tank and a well, 
in Llano Quemado in Taos county

FY16 CO SAP Grants  $            20,000  20,000$             6/9/17: Bonds to be sold at the June 2017 Note sale.

Taos
Questa, 
Village of

To purchase water rights for Questa 
in Taos county

FY14 CO SAP Grants  $          100,000  63,184$            
6/1/17 Negotiations continue on purchase of additional 
water rights.

Taos
Questa, 
Village of

To plan, design, construct, improve 
and extend sewer lines in Questa in 
Taos county

FY16 CO SAP Grants  $          100,000  100,000$           6/13/17:  Grant agreement executed on 6/6/2017.

Taos
Questa, 
Village of

To acquire land and to plan, design, 
construct and improve the water 
system in Questa in Taos county

FY16 CO SAP Grants  $            50,000  50,000$             6/13/17 Work on the telemetry system is planned.

Taos
Questa, 
Village of

To plan, design, construct and make 
improvements, including the 
purchase and installation of 
equipment, to water wells and the 
water system in Questa.

FY17 CO SAP Grants  $          150,000  150,000$          

6/12/17: New reauthorized project for the Village of 
Questa approved at SBOF May 16, 2017 Board meeting. 
New grant agreement requiring a fiscal agent will be sent 
out community after budget in place.

Taos
Red River, 
Town of

To plan, design, construct, purchase 
and install water system 
improvements, including water 
meters, in Red River in Taos county

FY15 CO SAP Grants  $          150,000  142,595$           6/13/17 Purchase of water meters in progress.

Taos
Red River, 
Town of

To plan, design and construct 
improvements to the wastewater 
plant and system in Red River in Taos 
county is extended through fiscal year 
2019

FY17 CO SAP Grants  $            44,404  44,404$            

6/9/2017: Grant agreement amendment mailed to 
community.  Reauthorized for time extension only.  
6/1/17 Funding will be used for work on the Wastewater 
Treatment Plant, including work on roof, replacement of 
RBC's and other improvements.

Taos
Red River, 
Town of

To plan, design and construct 
improvements to the wastewater 
plant and system in Red River in Taos 
county is extended through fiscal year 
2019.

FY17 CO SAP Grants  $            50,000  50,000$            

6/9/2017: Grant agreement amendment mailed to 
community.  Reauthorized for time extension only.  
6/1/17 Funding will be used for improvements to the 
wastewater treatment plant.
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Taos
Red River, 
Town of

To plan, design and construct 
improvements to the wastewater 
plant and system in Red River.

FY17 CO SAP Grants  $            50,000  50,000$            

6/12/17: New reauthorized project for the Town of Red 
River approved at SBOF May 16, 2017 Board meeting. 
New grant agreement will be sent out community after 
budget in place.

Taos
Red River, 
Town of

Water tank improvements FY16 NMFA‐DW  $      1,740,000  1,622,237$        6/13/17 Design progressing.

Taos
San Cristobal 
MDWCA

PER to study the entire water system 
to include upgrades to the system 
incorporating new
State and Federal regulations.

FY17 NMFA‐PG  $            50,000  50,000$            

6/13/17 The engineering agreement reached it's time 
limit of four years.  Consequently, the community 
decided to declare a Sole Source Procurement to execute 
a new contract with Medina Consulting.  The Sole Source 
Procurement process has been started.

Taos
Taos Ski 
Valley, Village 
of

To plan, design and construct phase 1 
of a wastewater treatment plant 
expansion and upgrade in Taos Ski 
Valley in Taos county

FY16 CO SAP Grants  $            50,000  50,000$            
6/13/17 MBR equipment selected, 60% design drawings 
to be submitted for courtesy review.

Taos
Taos Ski 
Valley, Village 
of

Planning‐‐Expanded treatment of 
capacity

FY16 CWSRF  $          500,000  161,473$          
6/14/17 Design is in progress.  Anticipated submittal for 
review in early August 2017, final design in late October 
and bid solicitation in late November or early December.

Taos
Taos Ski 
Valley, Village 
of

Water Storage Project ‐ Plan, Design, 
Construct‐Water System 
Improvement

FY15 WTB  $      1,640,000  1,575,222$       
6/13/17 Bids for construction of the Kachina Tank have 
been received.

Taos Taos, Town of Solar Array FY15 CWSRF  $      2,000,000  2,000,000$       
6/13/17 A Categorical Exclusion will be sought for the 
project.

Taos Taos, Town of
Design/Construct‐water system 
improvements

FY12 WTB  $      1,973,903  345,618$          
6/19/17 Several phases completed, additional work is in 
planning and design.

Taos
Trampas 
MDWC&MSW
A

To plan, design and construct water 
system improvements for Trampas 
domestic water consumers and 
mutual sewage works association in 
Taos county

FY16 CO SAP Grants  $            20,000  2,400$              
6/13/17 Contractors will be contacted for quotes on the 
installation of water meters.

Taos
Trampas 
MDWC&MSW
A

To purchase and install water meters 
for Las Trampas mutual domestic 
water consumers and mutual sewage 
works association in Taos county is 
extended through fiscal year 2019.

FY17 CO SAP Grants  $            13,915  13,915$            
6/30/2017: Grant agreement executed on 6/28/17.
6/1/17 Quotes will be solicited from contractors for 
installation of water meters.
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Taos
Trampas 
MDWC&MSW
A

Trampas EID FY15 NMFA‐PG  $            50,000  50,000$            

6/30/17 Engineer stated the new comments have been 
addressed for PER and will be resubmitted next week to 
CPB. Engineer was waiting for comments from Drinking 
Water Bureau. 4/25/17 PER reviewed and additional 
comments sent to engineer. Some EID information 
included in PER. EID will be completed once PER receives 
final approval. Also has funding thru NMFA‐PG for PER. 

Taos
Trampas 
MDWC&MSW
A

Trampas PER FY15 NMFA‐PG  $            50,000  50,000$            

6/30/17 Engineer stated the new comments have been 
addressed for PER and will be resubmitted next week to 
CPB. Engineer was waiting for comments from Drinking 
Water Bureau. 4/25/17 PER reviewed and additional 
comments sent to engineer. Some EID information 
included in PER. EID will be completed once PER receives 
final approval. Also has funding thru NMFA‐PG for EID. 

Taos
Trampas 
MDWC&MSW
A

Preliminary Engineering Report (PER) 
for remediation of elevated levels of 
uranium and fluoride in the 
community's water supply.

FY15 NMFA‐PG  $            50,000  50,000$            

6/27/17 Site visit/meeting 6/20/17, discussion of PER 
recommendations and possible funding. 4/25/17 Revised 
PER submitted and reviewed, including recommendation 
for additional testing to verify source of uranium activity 
in distribution system.  Comments sent, response will be 
submitted after review comments of DWB have been 
received by engineer.

Taos
Union Del 
Llano MDWCA

Water Storage Project ‐ Plan, Design 
Construct‐Water System 
Improvements

FY15 WTB  $          499,999  435,034$           6/11/17 Survey is complete, design is 40% complete.

Taos
Upper Arroyo 
Hondo 
MDWCA

Water System Improvements FY16 RIP Loans  $            90,000  5,416$              
6/27/17 A new master meter for the well purchased.  
Project is complete, closeout documents in process.

Taos
West Rim 
MDWUA

To purchase and install a replacement 
card reader meter system for the 
West Rim mutual domestic water 
users' association in Taos county

FY16 CO SAP Grants  $            25,000  25,000$            
6/1/17 Quotes for card reader equipment have been 
received and are being evaluated.

Torrance

Claunch‐Pinto 
Soil and 
Water 
Conservation 
District

Watershed Restoration ‐ Greater Rio 
Grande Watershed

FY15 WTB  $          600,000  10,562$             6/15/17:  Project is in construction.
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Torrance

East Torrance 
Soil and 
Conservation 
District

Watershed Restoration ‐ 
Groundwater Monitoring

FY13 WTB  $            50,000  1,521$              
6/15/17:  Last payment approved on February 28, 2017 
for quarterly monitoring data and report.

Torrance

EMWT 
Regional 
Water 
Association

The report will investigate a trunk 
line, distribution lines, and storage 
tanks and wells for Moriarty, 
Estancia, and Willard with the trunk 
line running along NM highway 41.

FY15 NMFA‐PG  $            25,000  25,000$            

6/15/17: Change of scope for the planning grant was 
approved on 12‐20‐2016 to be a water master plan 
rather than a PER.  Revised master plan will be 
resubmitted by the consultant addressing previous 
comments and will be reviewed.

Torrance

Estancia 
Valley Solid 
Waste 
Authority 
(ESVSWA)

The project consists of construction 
of an additional septage handling 
facility adjacent to the existing 
septage handling facility.

FY17 RIP Loans  $          350,000  350,000$           6/12/17: Loan agreement was executed.

Torrance
Estancia, 
Town of

Design and Construct New Well FY15 NMFA‐DW  $          532,000  479,085$          

6/15/17: CPB approved plans, specifications and bidding 
documents on 3/6/17.  The project went out to bid on 
4/25/17.  The bids came in over budget.  The Town is 
working on a plan to re‐bid the project.

Torrance
Moriarty, City 
of

To acquire water rights and to plan, 
design and construct wells and 
improvements to the water well and 
supervisory control and data 
acquisition systems and facilities in 
Moriarty in Torrance county

FY16 CO SAP Grants  $            70,000  70,000$            

6/12/17: The SCADA project went out to bid with Fox 
Builders as the lowest, responsive bidder.  Fox Builders 
was awarded the project and the pre‐construction 
meeting was held on 6/8/17.

Torrance
Moriarty, City 
of

Tank & Meters, and SCADA FY13 NMFA‐DW  $          613,000  294,764$          

6/7/17: The project went to bid 4/25/17.  The project 
was awarded to Fox Builders.  The pre‐construction 
meeting will be on 6/8/17 with the Notice to Proceed 
scheduled for 6/8/17.

Torrance
Willard, 
Village of

To repair the sewer collection system 
and sewer service connections in 
Willard in Torrance county

FY14 CO SAP Grants  $          840,000  728,794$          
6/20/17: Bohannan Huston Inc is currently preparing 
design of the sewer system.

Torrance
Willard, 
Village of

To plan, design and construct water 
system improvements, including a 
well, in Willard in Torrance county

FY15 CO SAP Grants  $            65,000  45,089$            
6/6/17:  Engineer is currently preparing a report to 
investigate an existing well and recommendation either 
to rehabilitate or drill a new well.
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Torrance
Willard, 
Village of

To plan, design and construct water 
system improvements, including a 
well, in Willard in Torrance county

FY16 CO SAP Grants  $            60,000  60,000$            

6/12/17: Grant will be used in conjunction with other CO 
CO SAP funding to either rehabilitate and existing well or 
drill a new well.  Study is underway under a contract paid 
for by another CO CO SAP to determine the project 
scope.

Union
Clayton, Town 
of

To plan, design and construct a 
ground water monitoring well in 
Clayton in Union county

FY16 CO SAP Grants  $          100,000  100,000$          
6/11/17: Town solicited proposals for monitoring well 
design and awarded engineering contract 5/31/17.

Valencia Belen, City of

To plan, design, purchase, construct 
and install a sewer line connecting 
Dennis Chavez elementary school to 
the sewer system in Belen in Valencia 
county.

FY16 CO SAP Grants  $          300,000  300,000$          

6/12/17: CPB approved plans, specifications and bidding 
documents on 5/1/17.  The project bid on 6/6/17.  The 
city board will meet 6/12/17 to approve award of 
construction to CJ Mead.

Valencia Belen, City of

The existing pipe needs to be 
removed and replaced.  The project 
also includes reconnecting all the 
existing sewer and the removal and 
replacement of all the asphalt 
pavement.

FY17 CWSRF  $          992,154  992,154$          
6/15/17: Community signed loan agreement 1/24/2017 
and currently in planning phase. Procuring engineering 
services for design. 

Valencia Belen, City of

Replace 3000 manual meters with 
new radio read meters. The system 
consists of antennas that will collect 
transmissions of readings and relay 
the data to a computer. Includes 
tamper alarms, leak detection, low 
battery and reverse flow indicators.

FY16 NMFA‐DW  $      1,298,000  1,298,000$       

6/6/17: The plans, specifications and bidding documents 
were approved by CPB.  The project will advertise for 
bids on June 7, 2017.  The bid opening is scheduled for 
July 18, 2017.

Bernalillo, 
Socorro,
Valencia, 
Sandoval

Interstate 
Stream 
Commission, 
Office of the 
State Engineer

Design and construct Phase 2: City of 
Rio Rancho Open Space Habitat 
Restoration project, including 50 
acres of habitat along Rio Grande in 
Rio Rancho.

FY14 WTB  $          450,000  58,785$            
6/12/16: Construction is complete. Final gravel capping 
on the trail that was used for excess material deposition 
will take place in the summer. (AP)

Valencia
Los Lunas, 
Village of

To construct and install 
improvements to expand the 
wastewater treatment capacity in Los 
Lunas in Valencia county may include 
planning and designing 
improvements to the wastewater 
treatment capacity in Los Lunas.

FY16 CO SAP Grants  $          152,143  152,143$          

6/12/17: Molzen Corbin submitted final plans, 
specifications and bidding documents to CPB on 6/8/17.  
CPB will approve the documents once the village submits 
an executed site certificate.  The project will advertise for 
bids in July.
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Valencia
Los Lunas, 
Village of

The existing sludge management 
facilities are at capacity and 
improvements are necessary to 
support additional growth within the 
community. There are two primary 
concerns: 1) condition  of the existing 
facilities, and 2) capacity of the 
digesters and sludge

FY16 CWSRF  $      8,123,000  8,123,000$       

6/15/17: CPB reviewed plans, specifications and bidding 
documents for the Sludge Management Improvements 
Project on 5/10/17.  Molzen Corbin is currently 
addressing the comments and preparing final design.  
CPB issued a FONSI for the project on 5/18/17.  The 
FONSI was advertised on 6/1/17 and the comment 
period will end on 7/1/17.

Valencia
Los Lunas, 
Village of

Replace the existing effluent pipeline 
with a new 24‐‐inch diameter pipe to 
ensure sufficient capacity for the next 
30+ years.

FY17 CWSRF  $          582,600  582,600$          
6/15/17: Molzen Corbin is currently preparing plans, 
specifications and bidding documents.

Valencia
Los Lunas, 
Village of

North Waterline River Crossing 
Project ‐ water system improvements

FY16 NMFA‐DW  $      2,108,626  2,108,626$       

6/15/17: The Village entered into an engineering 
agreement with Molzen Corbin to prepare design of the 
project on 5/27/17.  Molzen Corbin will prepare design 
and then submit to CPB for review.

Valencia
Peralta, Town 
of

Construction of phase 1 of this 
project is underway with connections 
of approximately 200 to 250 initial 
connections. Peralta is seeking 
funding to expand phase 1 by 
designing and construction additional 
streets and neighborhoods to phase 1 
of the system

FY17 CWSRF  $      3,000,000  3,000,000$       

6/15/17: The project is in planning phase and the Town 
has procured Molzen Corbin and Marron and Associates 
to prepare an Environmental Information Document 
(EID).

Valencia
Peralta, Town 
of

Funding will be utilized toward phase 
1B construction for the sewer 
collection system along the Chughole 
business district and residential areas 
within the Town.

FY14 RIP Loans  $      2,000,000  57,824$            

6/14/17: Molzen Corbin completed design of Honeyfield 
Road and Olguin Lane.  The contractor is currently 
installing the pressure sewer system on Honeyfield Road 
and Olguin Lane.

Valencia
Valencia 
County

To purchase water rights and to plan, 
design and construct a water well and 
system for El Cerro mission field in 
Valencia county

FY16 CO SAP Grants  $            74,000  74,000$            
6/12/17: The county has procured Molzen Corbin to 
prepare design of the irrigation system.  The county is 
also working to obtain 4 acre‐ft of water rights.
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