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15-0001TF05
NM 313 
Connection to 

San Felipe 
Pueblo

San Felipe 
Pueblo Planning 1/1/2015 1/18/2019 $200,000.00 $150,000.00 $8,999.90 $191,000.10

15-0001TF20
Waterline 
Extension

Newcomb 
Chapter

Navajo 
Nation

Planning
Design 1/1/2015 10/13/2018 $200,000.00 $200,000.00 $27,938.00 $172,062.00

15-0001TF24
Upgrade Sewer 
Line and Sewer 

Red Rock 
Chapter

Navajo 
Nation Construction 1/1/2015 12/6/2018 $680,000.00 $664,394.00 $332,466.74 $347,533.26

15-0001TF26
Johnson Road 
Improvement 

Twin Lakes 
Chapter

Navajo 
Nation Construction 1/1/2015 10/19/2018 $800,000.00 $800,000.00 $484,575.16 $315,424.84

15-0001TF29
Pueblo Place 
Subdivision Jemez Pueblo

Jemez 
Pueblo Construction 9/28/2015 10/11/2018 $1,080,610.00 $1,032,165.08 $1,000,079.67 $80,530.33

15-0001TF31
Community 
Wellness Center

Crownpoint 
Chapter

Navajo 
Nation Construction 1/1/2015 12/6/2018 $2,200,000.00 $2,200,000.00 $0.00 $2,200,000.00

16-0001-TF02
To'Hajiilee 
Water Supply 

To'hajilee 
chapter

Navajo 
Nation Planning 4/26/2016 12/21/2018 $350,000.00 $350,000.00 $118,750.00 $231,250.00

16-0001-TF03
Standing Rock 
Waterline 

Standing 
Rock Chapter

Navajo 
Nation Planning 4/26/2016 12/21/2018 $200,000.00 $200,000.00 $106,000.00 $94,000.00

16-0001-TF04
Counselor 
Chapter 

Counselor 
Chapter

Navajo 
Nation Planning 4/26/2016 12/21/2018 $160,000.00 $11,410.25 $0.00 $160,000.00

16-0001-TF05
NM 124 L22 
Intersection PER

Laguna 
Pueblo

Laguna 
Pueblo Planning 4/26/2016 1/10/2019 $70,000.00 $63,756.43 $6,407.39 $63,592.61

16-0001-TF06
Wastewater 
Reclamation 

Pojoaque 
Pueblo

Pojoaque 
Pueblo Planning 4/26/2016 2/21/2019 $60,000.00 $59,997.11 $47,997.70 $12,002.30

16-0001-TF07
Westside Water 
Improvements Isleta Pueblo

Isleta 
Pueblo Design 4/26/2016 2/14/2019 $250,000.00 $250,000.00 $0.00 $250,000.00

16-0001-TF08
Baca Thoreau 
Water Supply 

Baca Prewitt 
Chapter

Navajo 
Nation Design 4/26/2016 1/10/2019 $390,000.00 $390,000.00 $160,400.00 $229,600.00

16-0001-TF09
Public Safety, 
Judicial and 

Santa Ana 
Pueblo

Santa Ana 
Pueblo Design 4/26/2016 1/10/2019 $250,000.00 $250,000.00 $182,790.38 $67,209.62

16-0001-TF10
New Housing 
Development Taos Pueblo

Taos 
Pueblo Design 4/26/2016 1/20/2019 $310,000.00 $310,000.00 $100,066.27 $209,933.73

16-0001-TF11
Smith Lake 
Water System

Smith Lake 
Chapter

Navajo 
Nation Construction 4/26/2016 7/10/2019 $1,320,000.00 $920,578.32 $361,329.37 $958,670.63
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16-0001-TF12
Water Well 
Development 

Santa Ana 
Pueblo

Santa Ana 
Pueblo Construction 4/26/2016 6/20/2019 $2,000,000.00 $2,000,000.00 $1,032,326.89 $967,673.11

16-0001-TF13
L26 Re-
construction 

Laguna 
Pueblo

Laguna 
Pueblo Construction 4/26/2016 7/10/2019 $1,000,000.00 $0.00 $0.00 $1,000,000.00

16-0001-TF14
Water and 
Sewer Taos Pueblo

Taos 
Pueblo Construction 4/26/2016 7/10/2019 $1,500,000.00 $1,380,170.70 $1,316,845.86 $183,154.14

16-0001-TF15

Mariano Lake 
Bathroom 
Additions 

Mariano Lake 
Chapter

Navajo 
Nation Construction 4/26/2016 6/21/2019 $300,000.00 $288,429.25 $198,446.23 $101,553.77

16-0001-TF16
Littlewater 
Springs Power 

Little Water 
Chapter

Navajo 
Nation Construction 4/26/2016 6/29/2019 $173,250.00 $173,000.00 $131,500.00 $41,750.00

16-0001-TF18
Wastewater 
System 

Santa Clara 
Pueblo

Santa Clara 
Pueblo Construction 4/26/2016 6/20/2019 $1,650,000.00 $1,318,090.06 $1,044,790.34 $605,209.66

16-0001-TF20
Commercial 
Development Zuni Pueblo

Zuni 
Pueblo Construction 4/26/2016 7/30/2019 $1,622,156.00 $104,583.00 $51,004.90 $1,571,151.10

16-0001-TF21
Chichiltah 
Powerline 

Chichiltah 
Chapter

Navajo 
Nation Construction 4/26/2016 8/14/2019 $250,000.00 $250,000.00 $125,000.00 $125,000.00

17-0001-TF01
Wastewater 
Expansion 

Tesuque 
pueblo

Tesuque 
pueblo

Design
Construction 9/20/2017 1/10/2021 $750,000.00 $397,120.00 $17,176.35 $732,823.65

17-0001-TF02
Early Childhood 
Learning Center

Nambe 
Pueblo

Nambe 
Pueblo Construction 9/20/2017 1/10/2021 $780,000.00 $0.00 $0.00 $780,000.00

17-0001-TF03
Mountain View 
Estates Water 

Ramah 
Chapter

Navajo 
Nation Construction 9/20/2017 2/8/2021 $470,000.00 $355,382.75 $146,083.88 $323,916.12

17-0001-TF04
Natural Gas 
Distribution 

Acoma 
Pueblo

Acoma 
Pueblo Construction 9/20/2017 1/10/2021 $780,000.00 $0.00 $0.00 $780,000.00

17-0001-TF05
Water System 
Improvements - 

Santa Clara 
Pueblo

Santa Clara 
Pueblo Construction 9/20/2017 1/10/2021 $711,245.15 $0.00 $0.00 $711,245.15

17-0001-TF06
Arsenic 
Treatment Plant

Santa Ana 
Pueblo

Santa Ana 
Pueblo Construction 9/20/2017 1/10/2021 $780,000.00 $780,000.00 $123,030.40 $656,969.60

17-0001-TF07
Wastewater 
System San Ildefonso

San 
Ildefonso Construction 9/20/2017 1/10/2021 $780,000.00 $0.00 $0.00 $780,000.00
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17-0001-TF08
Wide Striping, 
Pavement 

Laguna 
Pueblo

Laguna 
Pueblo Construction 9/20/2017 1/10/2021 $364,258.00 $0.00 $0.00 $364,258.00

Total: $22,431,519.15 $14,899,076.95 $7,124,005.43 $15,307,513.72
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