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High-Level View
As displayed below, broadband originates from Internet Service Providers (ISP), is distributed to districts/schools
and then reaches students via end-user devices. The green area is covered by the BDCP.
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External “Pipe” Internal Equipment

Senate Bill 159
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Operational External “Pipe” Internal Equipment
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Notes Added by PSFA

UNM’s Internet purchase price is currently $2 per Mbps per month.

Network Nebraska’s 2014 Internet purchase price is $1.38 per Mbps 
per month.

In an aggregated model, the State of New Mexico’s Internet 
cost goal could be $1 per Mbps per month.
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Alternative Service Models

No. Model Current 
Annual
Cost
(Millions)

Estimated
10 Year 
Cost
(Millions)

Estimated
20 Year 
Cost
(Millions)

0. Current NM Model
(Avg. 75 Kbps/user for public schools
Avg. 183 Kbps/user for public charter schools)

$10.5 $400 M -
$1.1 B 

$800 M -
$2.2 B

1. State built and operated network N/A $567.9 $777.9

2. State built and operated open access aggregation 
network (Private sector service providers connect 
districts to aggregation network)

N/A $620.5 $1,044.5

3. Leased open access private sector aggregation 
network (Private sector service providers connect 
district to aggregation network)

N/A $314 $628

4. Managed service network for all participating 
schools and districts (Likely leveraging existing 
networks)

N/A Unknown without
Procurement (RFI/RFP)

For K-12 Schools, 1 Mbps per Student and Staff
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Estimated Capital Costs

No. Model Capital
Construction & 
Electronics
(Millions)

1. State built and operated network $357.9

2. State built and operated open access aggregation network (Private 
sector service providers connect district to aggregation network)

$196.5

3. Leased open access private sector aggregation network (Private 
sector service providers connect district to aggregation network)

$40.0

4. Managed service network for all participating schools and districts 
(Likely leveraging existing networks)

$40.0

For K-12 Schools, 1 Mbps per Student and Staff
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1)

2)

3)

There is no difference in capital 
cost with service levels of 100 
Kbps per user to 1 Mbps per user.

Same for 100 Kbps - 1 Mbps / user

BDCP Bandwidth Standard Analysis
(100 kbps per student/staff  vs. 1000 Kbps (1 Mbps) per student/staff)
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School Wide Area Network (WAN) Architecture

To connect schools currently without 
fiber, the estimated construction cost 
is $40 Million.
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External Infrastructure

Ex: A circuit ~400 
miles long is used to 
connect Kirtland to 
Shiprock (16 miles 
apart)
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Public Schools Broadband Map 
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Preliminary Findings – School Networks
Broadband Deficiencies Correction Program (BDCP)

• Based on the HP field assessment with support from schools, 
most networks require upgrades (841 locations):
• 96% require switches replacement, power back-up etc…
• 92% require wireless network upgrades
• 54% require upgrades to primary distribution equipment 

(routers, filters…)
• 37% require a way to monitor their network
• 35% require facilities upgrades (cooling, equipment 

protection against dust, water, physical damage…)
• 30% require wiring upgrades
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State Roll-up Report for 2018 Goal  
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State Roll-up Report for 2018 Goal (Continued…)

17



State Roll-up Report for 2018 Goal (Continued…)

The following handouts are available on the PSFA website.
1. CTC’s Summary of Findings and Recommendations
2. Key to Interpreting Status Reports
3. Sample Reports
4. Survey Process Guide
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ID Task Name Duration Start Finish Resource Names

1 BDCP Phase 1
2 BDCP Phase 1 Gap Analysis 253 days Wed 10/15/14 Fri 10/2/15 PSFA
4
51 PSCOC BDCP Report 0 days Mon 10/5/15 Mon 10/5/15
52
53 Statewide Broadband Initiative for Education 845 days Mon 10/5/15 Fri 12/28/18

54
55 A. Complete DoIT Broadband Initiative diagram

(Informational)
11 days Thu 10/8/15 Thu 10/22/15 DoIT

56 B. Establish Statewide Broadband Initiative goals and
objectives

0 days Mon 10/26/15 Mon 10/26/15

57 C. Develop Broadband Initiative high level plan (Requires
funding)

88 days Mon 10/26/15 Wed 2/24/16

58 D. Coordinate all statewide broadband initiatives 130 days Thu 2/25/16 Wed 8/24/16
59 E. Research broadband distribution models 241 days Mon 10/12/15 Mon 9/12/16
60 F. Select NM broadband distribution model 0 days Fri 9/23/16 Fri 9/23/16 Leadership
61 G. Implement broadband solution(s) 840 days Mon 10/12/15 Fri 12/28/18
62
63 Public Education 841 days Fri 10/9/15 Fri 12/28/18
64 Education Network Infrastructure and contract vehicles

in place
825 days Mon 11/2/15 Fri 12/28/18 PED/DoIT/PSFA

65 Funding and Resources Assessment 65 days Mon 11/2/15 Fri 1/29/16 PED/DoIT
66 Demand Aggregation 175 days Mon 11/2/15 Fri 7/1/16 DoIT
67 Statewide Procurement 413 days Mon 11/2/15 Wed 5/31/17 PSFA
68 Network Monitoring/Management ($350,000 / year) 813 days Wed 11/18/15 Fri 12/28/18 DoIT
69 Student Learning Return On Investment ($350,000 /

year)
813 days Wed 11/18/15 Fri 12/28/18 PED

70 Teaching / Learning / PARCC Readiness 849 days Mon 11/2/15 Thu 1/31/19 PED
71 Devices / Hardware (3 students : 1 device) Refresh

plan & budget
849 days Mon 11/2/15 Thu 1/31/19 PED

72 Local IT management & support (GenYES in 90 schools
$700,000 to be re authorized)

456 days Mon 11/2/15 Sat 7/29/17

73
74 Broadband Deficiencies Correction Program (BDCP)

Phase 2
1085 days Mon 11/3/14 Fri 12/28/18 PSFA/DoIT/PED

75 Existing conditions assessemnt (Phase 1) 241 days Mon 11/3/14 Mon 10/5/15 PSFA
76 Agency capabilities assessments 17 days Fri 10/9/15 Sat 10/31/15 th support from PED/DoIT
77 Creation off standards and best practices 15 days Mon 10/12/15 Fri 10/30/15 DoIT/PSFA
78 2016 BDCP Phase 2 projects 259 days Tue 10/6/15 Fri 9/30/16
79 Prioritize $90M potential 2016 projects 63 days Tue 10/6/15 Thu 12/31/15 PSCOC/PSFA
80 External infrastructure (2016 & Ongoing) 194 days Tue 10/6/15 Fri 7/1/16 PSFA/ESH
81 Internal equipment 194 days Tue 10/6/15 Fri 7/1/16 PSFA
82 Regional Aggregation Pilot(s) 194 days Tue 10/6/15 Fri 7/1/16 PSFA/DoIT
83 Sustainability strategies 255 days Mon 10/12/15 Fri 9/30/16 PED/DoIT
84 District outreach (2016 & Ongoing) 32 days Fri 10/16/15 Mon 11/30/15 PED
85 E rate consultant procurement 33 days Thu 10/15/15 Mon 11/30/15 PSFA/PED
86 Consortium creation 63 days Tue 10/6/15 Thu 12/31/15 PED
87 Procurement (2016)
88 RFI/RFP creation for 2016 E rate application 96 days Mon 10/19/15 Mon 2/29/16 PSFA/ESH/DoIT
89 RFI for broadband model selection 152 days Mon 11/2/15 Tue 5/31/16 PSFA/ESH/DoIT
90 E rate form 470 65 days Mon 11/2/15 Fri 1/29/16 PED
91 Letters of Authority (2016 & annually) 44 days Mon 11/2/15 Thu 12/31/15 PED
92 E rate (RFP) responses evaluation 44 days Mon 2/1/16 Thu 3/31/16 PSFA/PED/DoIT
93 PSCOC Awards (Infrastructure and equipment) 21 days Mon 2/1/16 Mon 2/29/16 PSCOC/PSFA
94 State funding for operations 20 days Tue 2/2/16 Mon 2/29/16 PED
95 E rate form 471 44 days Tue 3/1/16 Fri 4/29/16 PED
96 External infrastructure upgrades 649 days Tue 7/5/16 Fri 12/28/18 PSFA
97 Internal network upgrades 649 days Tue 7/5/16 Fri 12/28/18 PSFA
98
99 Other statewide broadband initiatives (may affect

broadband model selection): To Be Updated
DoIT

100 $250,000 Integration with statewide broadband
implementation analysis

15 days Mon 10/12/15 Fri 10/30/15 DoIT

101 $750,000 Expansion funding to DoIT for the NM
Broadband Program

21 days Fri 7/1/16 Fri 7/29/16 DoIT

102 DoIT Assessments for potential program sectors 195 days Mon 1/4/16 Fri 9/30/16 DoIT
103 Libraries unfunded
104 Public Health some funding available
105 Public Safety some funding available
106 Economic Development some funding available
107 Transportation some funding available
108 Sector tasks:
109 Establish goals
110 Needs Assessment
111 Funding resources
112 Establish individual plans that align with statewide

initiative

10/5
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DoIT
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