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Administrative Office of the Courts AOC 1

Aging and Long Term Services Department ALTSD 1

Border Authority NMBA 1

Central New Mexico Community College CNM 1

Clovis Community College CCC 1

Cumbres & Toltec Scenic Railroad CTSRR 1

DFA - Local Government Department DFA-LGD 2

Department of Cultural Affairs DCA 2

Department of Health DOH 2

Department of Homeland Security DHSEM 2

Department of Indian Affairs DIA 3

Department of Information Technology DoIT 3

Department of Military Affairs DMA 3

Department of Transportation DOT 3

Diné College DINE 3

Eastern New Mexico University ENMU 3

Economic Development Department EDD 3

Energy, Minerals & Natural Resources Department EMNRD 4

Game & Fish Department NMDGF 4

General Services Department GSD 5-6

Higher Education Department HED 6

Human Services Department HSD 6

Institute of American Indian Arts IAIA 6

Luna Community College LCC 6

Mesalands Community College MCC 6

Miners' Colfax Medical Center MCMC 6

Navajo Technical University NTU 6

New Mexico Environment Department NMED 6-7

New Mexico Finance Authority NMFA 7-8

New Mexico Highlands University NMHU 8

New Mexico Institute of Mining and Technology NMIMT 8

New Mexico Junior College NMJC 8

New Mexico Military Institute NMMI 8

New Mexico School for the Blind and Visually Impaired NMSBVI 8

New Mexico School for the Deaf NMSD 9

New Mexico State Fair EXPO 9

New Mexico State University NMSU 9

Northern New Mexico College NNMC 9

Office of Military Base Planning and Support OMBP 9

Office of the State Engineer/Interstate Stream Commission OSE/ISC 10

Public Education Department PED 10

San Juan College SJC 10-11

Santa Fe Indian School SFIS 11

Santa Fe Community College SFCC 11

Secretary of State SOS 11

Southwest Indian Polytechnic Institute SIPI 11

Spaceport Authority SPACE 11

State Land Office SLO 11

Supreme Court Building Commission SCBC 11

Taxation & Revenue Department TRD 11

University of New Mexico UNM 11-12

Western New Mexico University WNMU 12
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B C D E F G H I J K L M N O P Q R S T U

 G Project on schedule R No activity or bonds not sold B Appropriation expended or project complete

Y Behind schedule X Additional funds needed 
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 Appropriation 
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    Bond Sold      
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RFP Plan / Design

    Construction           

Renovation      

Other

ADMINISTRATIVE OFFICE OF THE COURTS

2011 6/30/2016 Legislative/Executive Statewide Security and Safety Enhancements  (Proj ID 11-1230) STB Y          1,032,000 1,032,000       31,410            -                      

Remaining balance for the 9th District 

Court was expended.

Expend remaining minimal balance for 

the AOC Magistrate Court Division to 

bring the project to 100% completion.

Projects 

Complete 6/30/2015

2nd District Court security project is 100% complete.  9th 

District Court security projects in Curry and Roosevelt 

counties are 100% complete.  11th District Court security 

project in Aztec is 100% complete.  The Administrative Office 

of the Courts AOC at Magistrate Courts statewide is 99% 

complete remaining minimal balance to be expended. B B B

2013 6/30/2017 Legislative/Executive Statewide

Security Equipment & Infrastructure Improvements  (Proj ID 13-

1160) STB Y          1,000,000 291,878          141,650          708,122          

Processed expenditures and 

encumbrances for AOC Mag Court 

statewide projects and the 11th District 

Court.  Processed encumbrances for 

the 9th District Court.  13th District 

Court funds fully expended.

Expend remaining encumbrances for 

the AOC, 9th District Court and 11th 

District Court.  Begin to encumber 

remaining balances for AOC and 9th 

Dist Court.

Projects in 

Construction 6/30/2017

AOC Mag Court statewide projects are 31% complete. 4th 

District Court project is 99% complete.  9th District Court is 

93% complete.  11th District Court is 100% complete. 13th 

District Court is 100% complete. G G G

  

AGING AND LONG TERM SERVICES DEPARTMENT   

2010 6/30/2014 Legislative/Executive Statewide

Senior Center Renovation - Code Compliance & On-going 

Construction Project Completion (Multiple Projects) GOB Y          5,861,300 5,736,415       -                      124,885          

Final project for Highland Senior 

Center is under construction.  Project 

is about 74% complete

Complete the renovations under the 

scope of work and close out project.

Project in 

Construction

42 grants issued:  31 for Renovation/Code Compliance and 

11 for Construction.  41 projects are closed.  Remaining 

project is 74% complete. G G G

2011

6/30/2015  

6/30/2016 Legislative/Executive Statewide

Senior Center Renovation - Code Compliance & Vehicles                  

(Multiple Projects) STB Y          3,861,000 2,957,530       18,727            903,470          

2 projects complete.  Grant 

agreements executed for remaining 

projects except Questa which needs 

alternative fiscal agent.  Reviewed 

audit for Zuni Senior Center reauth for 

compliance - agreement to be 

amended.

Continue communicating with the 

grantees for reimbursement and close 

out.   Grant agreement for Springer 

pending signatures.  Questa to identify 

an alternate fiscal agent and proceed 

with grant agreement.

Multiple projects 

in design and 

construction

48 grants issued:  28 for Renovation/Code Compliance, 19 

for Vehicles, and 1 reauth for new construction (Zuni).  All 19 

vehicles have been purchased and 10 projects are closed for 

Renovation/Code Compliance; 17 projects have grant 

agreements executed - 12 of those projects have no 

expenditures and Zuni agreement to be amended for reauth 

purpose.  Questa needs to find alternative fiscal agents for 

project to move forward.  Continue to monitor the progress of 

the projects that are in design and construction to ensure that 

they are meeting the project timelines. G Y Y

2012 6/30/2016 Legislative/Executive Statewide

Senior Center Renovation - Code Compliance, Other Alterations, 

Equipment & Vehicles  (Multiple Projects) GOB Y        10,200,500 3,247,426       524,307          6,953,074       

6 projects complete.  Worked with the 

grantees on developing scopes of 

work and finalizing grant agreements 

and to ensure projects are progressing 

according to timelines submitted.

Continue to work with the grantees 

and assist in developing scopes of 

work execute grant agreements to 

ensure projects are progressing 

according to timelines submitted.  

Follow-up calls scheduled with 

grantees that showed little to no 

progress.

Multiple projects 

in design, in 

construction, 

purchases and 

agreements 

pending

131 grants issued:  28 for Renovation/Code Compliance, 34 

for Other Alterations, 48 for Equipment, and 21 for Vehicles.  

20 projects are closed and 8 vehicles purchased; 32 

grantees show expenditures.  Finalizing grant agreements -- 

awaiting full execution pending scope of work and/or special 

conditions.  Continue to monitor the progress of the projects 

to ensure that they are meeting the project timelines. G Y Y

2013 6/30/2017 Legislative/Executive Statewide

Senior Center Renovation - Code Compliance & Meals Equipment  

(Multiple Projects) STB Y          2,614,892 1,109,714       198,132          1,505,178       

1 project completed.  Worked with the 

grantees on developing scopes of 

work and finalizing grant agreements 

and to ensure projects are progressing 

according to timelines submitted.

Continue to work with the grantees 

and assist in developing scopes of 

work execute grant agreements to 

ensure projects are progressing 

according to timelines submitted.  

Follow-up calls scheduled with 

grantees that showed little to no 

progress.

Multiple projects 

in design, in 

construction, 

purchases and 

agreements 

pending

52 grants issued:  21 for Renovation/Code Compliance and 

31 for Meals Equipment.  10 projects are closed.  15 

grantees show expenditures.  Finalizing grant agreements -- 

awaiting full execution pending scope of work and/or special 

conditions.  Continue to monitor the progress of the projects 

to ensure that they are meeting the project timelines. G G G

2014 6/30/2018 Legislative/Executive Statewide

Senior Center Renovation - Code Compliance, Other Alterations, 

Equipment & Vehicles  (Multiple Projects) GOB Y        16,443,790 30,073            30,073            16,413,717     

Bonds sold funding available.  8 

entities submitted expenditures.  

Worked with grantees on developing 

scopes of work and finalizing grant 

agreements and to ensure projects are 

progressing according to timelines 

submitted.

Continue to work with the grantees 

and assist in developing scopes of 

work execute grant agreements to 

ensure projects are progressing 

according to timelines submitted.  

Follow-up calls scheduled with 

grantees that showed little to no 

progress.

Multiple projects.  

Award letters 

sent - grant 

agreements 

pending

189 grants issued:  58 for Renovation/Code Compliance, 74 

for Equipment, 7 for Construction, and 50 for Vehicles.  8 

grantees show expenditures.  Finalizing grant agreements -- 

awaiting full execution pending scope of work and/or special 

conditions.  Continue to monitor the progress of the projects 

to ensure that they are meeting the project timelines. G

2014 6/30/2016 Garcia MP Bernalillo

Atrisco Community Adult Day Care & Respite Facility                      

(Proj ID 10-1113 Reauth to 14-2256) STB Y          1,041,693 -                      -                      1,041,693       

Audit reviewed for Executive Order 

2013-006 compliance Initiate grant agreement process.

Grant agreement 

pending

Received BOF approval for 2014 reauth change in purpose 

to purchase land and a building and to plan, design, 

renovate, construct, furnish and equip an adult day care and 

respite facility in the Atrisco community within Albuquerque. Y

  

BORDER AUTHORITY   

2013 6/30/2017 Legislative/Executive Dona Ana Santa Teresa Port of Entry Commercial Lane  (Proj ID 13-1227) STB Y             350,000 -                      -                      350,000          

Design complete.  Dona Ana County 

awarded contract to Smith and 

Aquirre.  Construction started June 10, 

2015. Construction to continue.

Project in 

Construction 12/10/2015

Final design completed.  Contract awarded to Smith and 

Aquirre.  Construction started. G G G

  

CENTRAL NEW MEXICO COMMUNITY COLLEGE   

2012 6/30/2016 Legislative/Executive Bernalillo South Valley and Main Campus Renovations (Proj ID 12-1239) GOB Y        10,500,000 5,008,738       2,721,549       5,491,262       Project funding almost 50% spent. Project to be 75% complete.

Projects under 

Construction  $13,134M 6/30/2016

Completed:  L Building interior framing, HVAC, elevator 

installed, South Valley Renovation project early work 

amendment for demolition and self-performing construction.  

CNM local bonds will pay part of the cost. G G G

2013 6/30/2017

Legislative/Executive, 

White Bernalillo Fiber Optic Loop & Site Improvements (Proj ID 13-1880) STB Y          1,000,000 267,916          52,550            732,084          

Subcontractor bids have been 

completed and the final GMP was 

established. Complete 20-30% of construction.

Projects under 

Construction  $2.065M 7/1/2016

Subcontractor bids have been completed and the final GMP 

was established. CNM local bonds will pay part of the cost. G G

2014 6/30/2018 Legislative/Executive Bernalillo Smith Brasher Hall Renovation  (Proj ID 14-1296) GOB Y        10,000,000 100,000          100,000          9,900,000       Architect contract has been awarded. Select a contractor for construction.

Grant Agreement 

Issued

Project was submitted and approved by HED.  Architect 

contract has been awarded. G

  

CLOVIS COMMUNITY COLLEGE   

2012 6/30/2016 Legislative/Executive Curry Infrastructure Improvements (Proj ID 12-1240) GOB Y             800,000 800,000          14,667            -                      

Project reached substantial completion 

- minimal balance to be expended. Project closeout. Project Complete           800,000 6/30/2015

Project has reached substantial completion - project 

closeout. B B B

2014 6/30/2018 Legislative/Executive Curry Roof Replacement  (Proj ID 14-1297) GOB Y             500,000 -                      -                      500,000          Grant agreement issued. Design completion.

Grant Agreement 

Issued Grant agreement issued - design to begin. G

  

CUMBRES & TOLTEC SCENIC RAILROAD   

2013 6/30/2017 Legislative/Executive Rio Arriba Track & Boiler Rehabilitation & Car Upgrades (Proj ID 13-1249) STB Y             850,000 657,562          66,915            192,438          

Continued locomotive and passenger 

car projects with track work resuming.

Complete the 1472-day inspection 

work on locomotive 487 and continue 

track upgrades.

Project in 

Construction           850,000 6/30/2017

Project continues with track work now taking center stage as 

other work is mostly suspended during operating season.  

Some 1472 inspection work on 487 is being finished up. G G G

  

Progress Rating

Source:  LFC Page 1 of 12
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DFA-LOCAL GOVERNMENT DEPARTMENT   

2012  

2013  

2014

6/30/2016  

6/30/2017  

6/30/2018

Governor Martinez, 

Anderson, Thomson Sandoval

Rio Rancho Regional Park Facility (Reauth IDs 12-1637-1641,             

12-1643-1645, 13-1135, 13-1762 & 14-1989) STB Y          1,608,224 1,608,224       333,425          -                      

Punch list items from Substantial 

Completion walk through were 

addressed, including handicap parking 

sign installation, sensory wall feature 

installation, shade structure "wrap up 

completed".

Anticipated opening of park to the 

public is July or August 2015.

Funds fully 

expended

All grant funds have been expended.  Other funds are being 

utilized to complete Phase 1 of the project.  Anticipated 

opening of park to the public is July or August 2015. B B B

2012 6/30/2016 Legislative/Executive Chaves

Dormitory facilities for at-risk youth program in Roswell                  

(Orig Proj 11-1284 Reauth to 12-1579) STB Y          2,000,000 279,374          124,930          1,720,626       

Interior demolition and identification of 

project savings. Finalize revised plans. Project in Design

Construction re-bid was still far over budget.  Several 

meetings occurred with the NMYCA and architect to rework 

the design to bring the cost down within budget. These plans 

are being finalized. G Y

2013 

2014

6/30/2017 

6/30/2018 Multiple Sponsors Bernalillo

Explora Science Center Addition & Exhibits                                         

(Proj IDs 13-1626 & 14-1856) STB Y          1,610,041 23,794            -                      1,586,247       

Purchase equipment and 

improvements for Explora Childrens 

and Science Museum.

Continue with on-going purchases, 

installation and construction of 

improvements.

Purchase in 

Process

Purchase of dust collection system for Fabrication dept.  

Purchase of replacement equipment for play structure.  

Purchase of Laminating machine and gunsmithing equipment 

for exhibits.  Fabrication and installation. G G G

2012 6/30/2016

Fischmann, A. Lujan, 

McMillan Dona Ana

Las Cruces East Mesa Public Safety Campus Construct                    

(Proj ID 12-1436) STB Y          1,214,000 813,388          34,376            400,612          

Design complete - construction 

started. Continue construction.

Project in 

Construction Construction started. G G G

2013  

2014

6/30/2017  

6/30/2018

Governor Martinez, 

Campos, N Salazar Mora Mora Co. Complex   (Proj ID 13-1734 & 14-1957) STB Y          2,099,000 20,990            -                      2,078,010       

Mora Co. and AOC developed a plan 

to complete Phase 2 of the 

Engineering Assessment (FAA).  Also, 

Mora Co. coordinated with DFA to 

generate a Fiscal Agent Agreement 

between AOC and Mora Co. so 

funding can be accessed for Ph. 2 

Engineering plan.

FAA to be signed and Professional 

Services Agreement finalized to begin 

Phase 2 of Engineering Assessment.

Project in 

Planning

Phase 2 of Engineering Assessment includes completion of 

surveys and Master Grading and Drainage Plan (estimate 

$39,100); and completion of Lateral System Evaluation - 

insulation inspection/reinstall, inspect walls and lateral 

bracing (estimate $51,593).  Next steps following completion 

of Phase 2 Engineering Assessment are to proceed with 

Master Plan to include buildout options based on available 

funding. R X X

2013 6/30/2017 Multiple Sponsors Dona Ana

Mesilla Valley Regional Dispatch Authority 911 Center                        

(Proj ID 13-1680) STB Y          2,250,000 22,500            -                      2,227,500       

Construction approximately 50% 

complete.

Continue construction and advertise 

bid for communication lines and 

equipment phase.

Project in 

Construction

Continue construction.  In process of purchasing equipment 

for the E911 regional facility.  NoOs to be issued once 

contracts are received.  Additional reimbursements will be 

processed. G G G

  

DEPARTMENT OF CULTURAL AFFAIRS   

2013 6/30/2015 Legislative/Executive Statewide

Cultural Facilities Completion                                                              

(Active Proj IDs 09-3096/13-1109 and 09-3097/13-1114        

Completed Proj IDs 09-3095, 09-3098, 09-3099) STB Y          3,738,000 3,359,235       -                      378,765          

13-1109:  Phase 2 contract paperwork 

being prepared.  13-1114:  Design 

completed; new ITB should be 

awarded this current quarter; other 

exhibit improvements will be initiated 

utilizing any remaining budget.

13-1109:  Phase 2 contract will begin.  

13-1114:  ITB for Heritage Garden 

phase of Rural Life Center Project will 

be awarded and construction 

underway; other exhibit improvements 

will be completed to utilize remaining 

budget.

Projects in 

Design and 

Construction               2,583 

2015 Reauth 

Extended to 

6/30/2017

Funds reauthorized in 2015 to extend time.  13-1109:  Ph 2 

exhibit design, fabrication, and installation contract is being 

prepared.  13-1114:  Balance will be used for Heritage 

Garden phase of Rural Life Center Project and other exhibit 

upgrades. G G Y

2012 6/30/2016 Legislative/Executive Statewide Public Libraries Acquisitions  (Proj ID 12-1233) GOB Y          3,000,000 649,682          294,972          2,350,318       

Processed reimbursement requests. 

The Jal, Cuba and Cochiti Lake 

libraries have spent all of their 2012 

funding.

For next quarter, an additional 25% 

spent will be the goal.

Purchases In 

Process        2,501,874 6/30/2016

All grant agreements with public libraries are in place.  Out of 

72 public libraries, 3 have expended funds and 46 have 

submitted reimbursement requests.  Spending will be closely 

monitored over the next three quarters.  G G Y

2014 6/30/2018 Legislative/Executive Statewide Public Libraries Acquisitions  (Proj ID 14-1289) GOB Y          3,000,000 5,297              5,297              2,994,703       

Seventy-five grant agreements are in 

place, libraries requesting 2014 GOB 

reimbursements.

Library directors have been 

encouraged to spend 5% of their 2014 

GOBs by Sept. 26th.

Purchases In 

Process        2,985,996 

Given that most of the libraries are spending their 2012 GOB 

funds currently, most will not spend much of their 2014 GOB 

monies until the 2012 funds are exhausted.  Four (4) libraries 

have submitted 2014 GOB reimbursement requests. G

2012 6/30/2016 Legislative/Executive Statewide Tribal Libraries Acquisitions  (Proj ID 12-1232) GOB Y             700,000 233,201          145,291          466,799          

Processed reimbursement requests.  

Shiprock library spent all funding and 

San Felipe spent all funding for 

construction.

For next quarter, an additional 25% 

spent will be the goal.

Purchases In 

Process - Some 

In Construction           513,954 6/30/2016

Nine of 19 tribal libraries are using funds for construction, 

with those funds monitored separately from library acquisition 

funds.  Of the 19 allocations -  2 have expended funds and 7 

have submitted reimbursement requests.  Spending will be 

closely monitored over the next three quarters. G G Y

2014 6/30/2018 Legislative/Executive Statewide Tribal Libraries Acquisitions  (Proj ID 14-1290) GOB Y             800,000 2,296              2,296              797,704          

All tribal library grant agreements were 

received as of mid-April.  POs are in 

place and libraries are requesting 

2014 GOB reimbursements.

Library directors have been 

encouraged to spend 5% of their 2014 

GOBs by Sept. 26th.

Purchases In 

Process           796,296 

Given that most of the libraries are spending their 2012 GOB 

funds currently, most will not spend much of their 2014 GOB 

monies until the 2012 funds are exhausted.  Pojoaque Public 

Library has submitted reimbursement requests. G

2013 6/30/2017 Legislative/Executive Statewide Cultural Facilities Completion & Equipment  (Proj ID 13-1247) STB Y          2,500,000 1,280,855       531,937          1,219,145       

MNH&S - Longhorn Construction at 

60% completion.  NHCC landscape 

contracts in drafting stages.  Bosque 

Redondo exhibit contract plans 

proceeding.

Substantial completion for MNH&S Ed 

Wing construction by July 24, 2015.  

Phased NHCC landscape site 

improvements bids will be obtained.  

Bosque contract plans will be 

solidified.

Project in 

Construction           650,500 6/30/2017

$1.05 million to complete Natural History Museum education 

wing construction underway.  CNMA shelving complete.   

$400.0K allocated to complete NHCC campus through 

priority landscape improvements.   $150.0K expended for 

NHCC Performing Arts equipment.   $400.0K allocated to 

complete Bosque Redondo exhibits. Completion expected 

June 2017 . G G G

2013 6/30/2017 Legislative/Executive Statewide Cultural Facility Repairs and Maintenance  (Proj ID 13-1248) STB Y          3,000,000 2,288,344       48,336            711,656          

MOA loading dock roof complete.  

History Museum groundwater pump 

PO issued, design underway.  NPDES 

permit for History Museum submitted 

to EPA Region 6 with modifications.

History Museum pump filters will be 

installed.

Project in 

Construction           299,144 6/30/2017

Highest priority projects addressed across DCA with majority 

complete.  Completed projects include NHCC HVAC and 

roof, MNHS HVAC and security upgrades, Space wireless for 

security, Taylor store improvements, Camino doors, FRHM 

fence, MOA library foundation stabilization and loading dock 

roof repair, Halpin re-roof and clean-up improvements, 

MOIFA storage, Exhibits sewer, Lab of Anthro roof. G G G

  

DEPARTMENT OF HEALTH   

2013 6/30/2017 Legislative/Executive San Miguel

Behavioral Health Institute at Las Vegas (Meadows) - Ph. 2 

Completion - FF&E   (Proj ID 13-1527) STB Y             900,000 900,000          65,870            -                      

Final items were purchased during the 

last quarter.  Balance of $1,065 will be 

reverted. Revert balance and close project.

Purchase 

Complete             64,806 6/30/2015

Purchase complete, balance of $1,065 which will revert on 

6/30/2015. B B B

  

DEPARTMENT OF HOMELAND SECURITY   

2014 6/30/2018 Legislative/Executive Statewide Natural Hazard Mitigation Grant Match  (Proj ID 14-2153) STB Y          1,000,000 -                      -                      1,000,000       

Initial major project was approved and 

funds obligated to Southern Sandoval 

County Arroyo Flood Control Authority.

 FEMA Region VI review and approval 

of additional projects in order for work 

to begin across the state and obligate 

approximately $800,000 additionally. Budgeted           167,350 6/30/2018

$167,350 obligated to Approved Applicant, Southern 

Sandoval County Arroyo Flood control authority.  Additional 

projects in review from applicants from across the state of 

New Mexico. G

2013 6/30/2015 Legislative/Executive Statewide

Lincoln & Otero Co. Flood Damage Improvements                                                  

(Orig 2008 Special Approp - Reauth 13-1126) GF N/A          4,500,000 1,244,988       -                      3,255,012       

Reauthorized to 

Extend Time

Special appropriation allocated in Laws 2008 (2nd S.S.), 

Chapter 8, Sec. 1 - reauthorized in 2013 to extend time of 

expenditure.  Reauthorized again in 2015 to extend time to 

2017.  (No update provided by agency in CPMS) R

Source:  LFC Page 2 of 12
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DEPARTMENT OF INDIAN AFFAIRS   

2012 6/30/2016 Statutorily Earmarked Statewide Tribal Infrastructure Project Fund (TIF) - Statutory 5% of STB STB Y        13,207,965 13,090,440     3,366,602       117,525          

Finalized reimbursements for ten (10) 

entities to close projects.  Funding for 

Mescalero Apache Tribe is still 

outstanding.

Continue to work with Mescalero 

Apache Tribe to move project forward.

Final Project 

Pending

28 TIF Grant Awards.  14 awards for Planning = $2.4 million 

and 14 awards for Design and Construction = $10.8 million.  

27 Projects have been closed out with total reversion amount 

= $65,877.  Project for Mescalero Apache Tribe ($117,525) 

for comprehensive plan still outstanding.  (List of projects 

available on LFC website) G G G

2013 6/30/2017 Statutorily Earmarked Statewide Tribal Infrastructure Project Fund (TIF) - Statutory 5% of STB STB Y        16,340,011 7,225,886       1,970,913       9,114,125       

Issued Notice of Obligations for TIF 

projects that have submitted contracts 

and supporting documentation.  Two 

(2) projects closed and processed 

reimbursement requests for four (4) 

entities.

Continue to issue Notice of Obligations 

for grantees that have submitted 

contracts and supporting 

documentation.  Remind grantees to 

update the CPMS monthly.

Multiple Projects 

in Planning, 

Design, and 

Construction

19 TIF Grant Awards.  8 awards for Planning Projects = 

$1,461,000 and 11 awards for Design & Construction 

Projects = $14,879,011.  Two (2) projects closed and five (5) 

Projects are moving forward and submitting reimbursements.  

Note:  Appropriation Amount does not include $300,000 for 

Administrative costs (IAD = $200,000 and DFA-LGD = 

$100,000).  (List of projects available on LFC website) G G G

2014 6/30/2018 Statutorily Earmarked Statewide Tribal Infrastructure Project Fund (TIF) - Statutory 5% of STB STB Y        14,235,640 -                      -                      14,235,640     

All Grant Agreements and CapBuds 

approved, issued Notice of Obligations 

for TIF projects that have submitted 

contracts and supporting 

documentation.

Continue to issue Notice of Obligations 

for grantees that have submitted 

contracts and supporting 

documentation.  Remind grantees to 

update the CPMS monthly.

Grant 

Agreements 

Issued

29 TIF Grant Awards.  11 awards for Construction Projects = 

$10,980,640, 12 awards for Planning Projects = $1,540,000, 

and 6 awards for Design Projects = $1,715,000.  (List of 

projects available on LFC website) G

  

DEPARTMENT OF INFORMATION TECHNOLOGY   

2014 6/30/2018 Legislative/Executive Statewide DoIT Public Safety Communications Equipment (Proj ID 14-1791) STB Y          5,000,000 3,471,614       2,604,179       1,528,386       82% of the project is complete.

Expected completion of project by 

September 30, 2015.

Purchase in 

Process - In 

Construction           635,386 9/30/2015

Completed 82% of the project which includes LMR antenna 

replacement and implementation, the Radio Console 

upgrade at the SIMMS, DPS D2 Las Vegas, and the network 

equipment statewide. G G G

  

DEPARTMENT OF MILITARY AFFAIRS   

2013  

2014

6/30/2017  

6/30/2018 Legislative/Executive Statewide Armory Renovations Statewide  (Proj ID 13-1225 & 14-1334) STB Y          1,000,000 704,138          104,603          295,862          

Projects completed and final payments 

done for replacement of the doors and 

windows and latrine remodel at 

Albuquerque armory, installation of 

four HVAC units at the Belen armory, 

and remodel of the latrines and 

showers at Roswell armory.

$200K is obligated for the Las Cruces 

design, pending the outcome the 

Special Session Capital Outlay bill.

Multiple Projects - 

Planning & 

Construction           276,377 

Coordinating with federal counterparts to prioritize projects.  

Majority of the projects have a federal match.  DMA has 

prioritize projects based on the following categories: 1a - 

Health, Safety & Environment, 1b - Critical Infrastructure, 1c - 

Mission Essential, 1d -Energy and 1e - Other.  G G G

  

DEPARTMENT OF TRANSPORTATION   

2012 6/30/2016 Legislative/Executive Bernalillo

Paseo Del Norte / I-25 Interchange - Proj ID 12-1502 ($2,268,000) 

& 12-1545 ($27,500,000) STB Y        29,768,000 29,403,775     615                 364,225          98.77% expended to date.

Utilize remaining balance.  Complete 

project and close out.

Substantial 

Completion - 

Closeout      29,768,000 6/30/2016 In final stages and project close out. G G G

2014 6/30/2018 Multiple Sponsors Dona Ana Las Cruces Streets Improve (Proj ID 14-2064) STB Y          1,036,000 -                      -                      1,036,000       

Grant Agreement issued.  Received a 

quote from Bohannan Huston for the 

design.

Continue in design.  Project to begin 

the next phase of work. Project in Design        1,036,000 6/30/2018

PO issued 4/16/2015 for $354,743.  The notice to proceed 

was issued on 5/26/2015 the project is still under design. G G

2014

Bonds Not 

Sold Multiple Sponsors San Juan East Aztec Arterial Route Construct (Proj ID 14-2088) STB N          3,819,775 -                      -                      3,819,775       

Proceed with the June 2015 Bond 

Sale.

Develop funding & phased 

construction plan with NMDOT/FHWA

Pending June 

2015 Bond Sale

Bonds to be sold in June 2015 Bond sale.  Funding request 

pending NMDOT/FHWA approval of phased construction. R

  

DINÉ COLLEGE   

2014 6/30/2018 Legislative/Executive San Juan Math and Science Building  (Proj ID 14-1320) GOB Y             500,000 -                      -                      500,000          Bonds sold spring 2015. Bonds Sold No update provided. G

  

EASTERN NEW MEXICO UNIVERSITY   

2012  

2013

6/30/2016  

6/30/2017 Legislative/Executive Roosevelt

Jack Williamson Liberal Arts Classroom Renovation                                    

(Proj 12-1238 $9M GOB - Expended & 13-1890 $4M STB)

GOB        

STB Y        13,000,000 12,892,217     33,192            107,783          

Project complete except for punch list 

items. 

Receive final invoices to submit final 

reimbursement request.

Substantial 

Completion - 

Closeout 6/30/2017

Project is complete: waiting for final invoices to submit final 

reimbursement request. G G G

2014 6/30/2018 Legislative/Executive Roosevelt Golden Student Success Center Renovation  (Proj ID 14-1295) GOB Y        11,000,000 110,000          110,000          10,890,000     Bonds have been sold.

Determine relocation spot for library 

during the remodel process. Project Planning Project still in planning process.  Architect hired. G

2012 6/30/2016 Legislative/Executive Chaves ENMU - Roswell Infrastructure Improvements  (Proj ID 12-1236) GOB Y          1,500,000 529,339          -                      970,661          Architect plans being developed.

Bid process started by end of next 

quarter.

Project Planning 

& Design        1,500,000 6/30/2016 Planning which roofs will be started. G R R

2014 6/30/2018 Legislative/Executive Chaves ENMU - Roswell Infrastructure Improvements  (Proj ID 14-1293) GOB Y          3,000,000 -                      -                      3,000,000       Bonds sold spring 2015. Bonds Sold No update provided. G

2014 6/30/2018 Legislative/Executive Lincoln ENMU - Ruidoso Main Entrance Renovation  (Proj ID 14-1294) GOB Y             325,000 3,250              3,250              321,750          Bonds have been sold.

Receive final drawings for project and 

begin construction.

Project Planning 

& Design Waiting for final drawings for project. G

  

ECONOMIC DEVELOPMENT DEPARTMENT   

2011 6/30/2016 Legislative/Executive Statewide MainStreet Capital Outlay Fund     (Proj ID 11-1294) STB Y          1,000,000 1,000,000       5,374              -                      

10 projects complete - minimal 

balance ($5,374) for final project to be 

expended.

Administer and closeout final project 

for Raton.

Projects 

Complete 8/1/2015

Grants issued to 11 communities.  10 projects complete and 

reimbursements finalized for Carlsbad $80,000; Clayton 

$150,000; Deming $15,000; Las Vegas $90,000; Silver City 

$175,000; Los Alamos $70,000; Las Cruces $100,000; Truth 

or Consequences $70,000; Nob Hill $48,000; Tucumcari 

$157,000.  Raton, $45,000 - given extension to 8/1/15 to 

expended final minimal balance and close project. B B B

2013 6/30/2017 Legislative/Executive Statewide MainStreet Capital Outlay Fund     (Proj ID 13-1252) STB Y             500,000 305,320          106,207          194,680          

Roswell – complete.  Las Vegas – 

complete, pending Reimbursement.  

Clovis – work in progress, completion 

anticipated Sept. 2015.  Silver City – 

work is more than 85% complete.  

Belen – work in progress, 39% of 

funds expended.

Submit draws as funds are expended.  

Closely monitor projects for which no 

draws have been submitted.

Projects in 

Construction

Grants issued to 5 communities Clovis $137,500; Las Vegas 

$75,000; Roswell $100,000; Silver City $137,500; Belen 

$50,000.  Roswell and Las Vegas complete. G G Y

2014 6/30/2018 Legislative/Executive Statewide Economic Development Grants - LEDA     (Proj ID 14-1347) STB Y          5,000,000 -                      -                      5,000,000       Tentative projects identified.

Begin project pipeline evaluation for 

future funding.

Project 

Evaluation Funding is for FY15. G
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 Appropriation 
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    Bond Sold      
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87

88

89
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106

107

ENERGY, MINERALS & NATURAL RESOURCES DEPARTMENT   

2014 6/30/2016 Trujillo Statewide Conservation Easements  (Proj ID 10-1314 Reauth to 14-2302) STB Y          4,839,356 4,533,942       62,648            305,414          

Restoration projects treatments on 

several acres have been completed 

projects ongoing.

Design, sampling, planning and 

construction to continue on restoration 

projects identified with the Town of 

Red River, Elephant Butte Irrigation 

District & San Juan SWCD.

Projects in 

Construction           288,766 6/30/2016

All projects have been obligated, work is ongoing and are on 

track for completion. G G G

2013 6/30/2016 Legislative/Executive Statewide State Parks & Forestry Vehicles and Equipment (Proj ID 13-1417) STB Y             500,000 500,000          3,085              -                      The project is now complete. N/A 

Purchase 

Complete 6/30/2015

EMNRD has purchased and equipped 8 law enforcement 

vehicles for state parks.  State Forestry has purchased and 

equipped 5 trucks and 4 vans for inmate and fire fighters. B B B

2013  

2014

6/30/2017  

6/30/2018 Legislative/Executive Statewide

Wildfire Mitigation at Urban Forest Interfaces                                           

(Proj IDs 13-1418 & 14-1582) STB Y          2,900,000 2,405,754       280,197          494,246          

One additional of 4 projects was 

completed for Las Vegas Gallinas.  

Final 2 projects in various stages of 

completion with significant progress 

expected during the summer of 2015.  

Expenditures processed for various 

mitigation projects to include Cimarron 

District-Black Lake and the Bernalillo 

District Bosque project.

All contracts are fully executed.  

Progress will continue on the existing 

projects currently underway and 

completion is expected during FY16.

Multiple Projects 

in Planning and 

Construction           579,130 

2013 by 

6/30/2017 

2014 by 

6/30/2018

Two of four projects have been completed, additional 

mitigation projects from 2014 funding are underway.  Work 

will continue with significant completion by the end of FY16. G G G

2013 6/30/2017 Legislative/Executive Statewide

State Parks Infrastructure Improvements Statewide                                          

(Proj ID 13-1419) STB Y          1,000,000 867,254          139,656          132,746          

Oasis comfort station is 95% complete.  

Comfort station renovations at 

Cottonwood campground at Navajo 

Lake State Park is 75% complete.

Fully complete Oasis comfort station.  

Provide temporary office space for 

Navajo State Park staff during 

renovation of Navajo visitor center.

Projects in 

Construction           118,751 

Oasis comfort station is 95% complete.  Navajo visitor center 

renovation is expected to begin in FY16. G G G

2014 6/30/2018 Legislative/Executive Statewide

Fire Crew Carriers/Vehicles and Facility Improvement Statewide             

(Proj ID 14-1583) STB Y          1,700,000 478,992          316,418          1,221,008       

Expenditures processed for gear and 

equipment for the fire fighting team.  

Facility is fully operational and staff are 

being trained for deployment to fires.  

Staff will continue to train and prepare 

themselves for fire fighting during the 

2015 season.

Project in 

Construction           956,219 6/30/2016

This project is funding the new Returning Heroes (RH) fire 

fighting program.  Facilities, crew carriers and equipment 

have be procured to support this new program initiative.  The 

program will receive five new crew carriers in June 2015 at a 

cost of $926,625 preparing for the 2015 fire season. G G G

2014 6/30/2018 Legislative/Executive Statewide Watershed Restoration Improvements Statewide (Proj ID 14-1584) STB Y          6,200,000 1,263,047       972,574          4,936,953       

Expenditures processed for various 

projects including Bernalillo Dist 

Bluewater & Hondo North, Capitan 

Dist Two Goats and Mescalero, 

Chama Dist Navajo, Cimarron Dist 

Black Lake Project and Socorro Dist 

Six Shooter projects.

NM Forestry will continue to negotiate 

contracts with the USFS for 4 

remaining projects.

Projects in 

Construction        1,928,399 6/30/2018

14 projects have been developed with 4 agreements awaiting 

signature by the USFS.  10 agreements are in various stages 

of progress. G G G

  

GAME AND FISH DEPARTMENT (GPF = Game Protection Fund, BIRF = Bond Interest Retirement Fund, HMF = Habitat Management Fund)   

2013 6/30/2017 Legislative/Executive Grant Bear Canyon Dam Safety Rules Compliance

GPF       

BIRF        

HMF N/A             969,758 -                      -                      969,758          

Determination of most effective 

alternative is complete.

Quotes are currently being obtained 

for design and engineering for Bear 

Canyon Dam modifications. In Design           167,003 6/30/2017

Alternative analysis is complete for Bear Canyon. 

Determination of most effective alternative is complete.  

Quotes for design and engineering being obtained. G Y

2013 6/30/2017 Legislative/Executive Grant Lake Roberts Dam & Spillway Safety Rules Compliance

GPF       

BIRF     

HMF N/A          3,230,242 2,852,746       -                      377,496          

Contractor is complete on spillway and 

dam upgrade. Project continues.

Substantial 

Completion           252,196 Sep-15

Contractor is  complete on spillway and dam upgrade.  Final 

completion in September 2015. G G G

2013 

2014

6/30/2017 

6/30/2018 Legislative/Executive Sandoval Seven Springs Hatchery Water Line Replacement

GPF       

BIRF     

HMF N/A          1,300,000 7,856              7,856              1,292,144       Environmental compliance underway.

Complete environmental compliance 

fall of 2015. In Design             97,336 Apr-16

Engineering and Environmental Compliance underway.  

Construction expected Fall 2016. G Y

2013 

2014

6/30/2017 

6/30/2018 Legislative/Executive Guadalupe

Rock Lake Warm Water Hatchery                                                      
Construction (A131929/1930 - $3.750M), Pipeline (A142161 - $250K) and 

Education Center (A142163 - $150K)

GPF     

BIRF N/A          4,150,000 47,864            47,864            4,102,136       

Executing contracts for engineering 

work.

Move forward with compliance and 

engineering work. In Design             48,103 Apr-16

Executing contracts to move forward with compliance and 

engineering work on Rock Lake including completion of the 

Warm Water Hatchery.  Expect construction to begin fall 

2015. G Y

2013 6/30/2017 Legislative/Executive Statewide

Statewide Facility Renovations and Wildlife Management Areas 

and Facility Improvements

BIRF     

HMF N/A             350,000 184,677          77,800            165,323          

Completed entrance and signage 

improvements.  Headquarter office 

reconfiguration in process.  Other 

projects continue.

In progress:  quotes for headquarter 

ADA compliance and Raton Area 

office parking lot paving.

Projects in 

Process             31,619 Ongoing

6 projects completed statewide.  Continue with repairs and 

striping to parking lots expected to be completed mid 

summer 2015, ADA compliance at HQ expected to be 

complete by end of September 2015, and other upgrades on 

facilities include paving parking lot at Raton Area office.  G G G

2013 6/30/2017 Legislative/Executive Santa Fe Warehouse/Headquarters Consolidation and Headquarters HVAC GPF N/A          1,250,000 1,171,401       -                      78,599            

Draft warehouse, storage and shop 

layouts are complete.  HVAC at main 

office is complete.

Engineers currently working on site 

plan layout.  Building construction 

expected by Spring of 2016.  In Design             37,313 6/30/2017

Draft warehouse, storage and shop layouts are complete.  

HVAC at main office is complete.  Building construction 

expected Spring 2016. G G G

2013 6/30/2017 Legislative/Executive Bernalillo Northwest Area Office - New GPF N/A          1,400,000 -                      -                      1,400,000       

Alternative options are being 

discussed and evaluated. Continue to research options. Project Planning                       - 6/30/2017

Discussions with the City of Rio Rancho did not result in an 

agreement.  Alternative options are being discussed and 

evaluated for an office. G Y

2013 

2014

6/30/2017 

6/30/2018 Legislative/Executive Statewide Alternative Energy Assessment GPF N/A             275,000 70,510            70,510            204,490          

Near completion of Solar Array and 

HQ.

Complete solar panel installation at 

headquarter site.  Completion of 

Assessment fall of 2015.

Projects in 

Process           204,438 6/30/2018

Alternative energy HQ assessment is complete and final 

quotes are complete.  Installation of solar panel array 95% 

complete.  Expect completion June 2015. G Y G

2014 6/30/2018 Legislative/Executive Rio Arriba

Laguna Del Campo Lake - Dam Safety Rules Compliance  (14-

2160 & 14-2162)

GPF     

BIRF N/A             500,000 -                      -                      500,000          

Received multiple quotes.  

Encumbered 89,533 for analysis to 

begin.

Select quote to move forward with 

analysis.  Complete initial analysis fall 

of 2015. Project Planning             89,533 6/30/2018

Currently seeking quotes for alternative analysis to determine 

best approach for dam repair. G Y

2014 6/30/2018 Legislative/Executive Statewide Shooting Ranges  (14-2166) GPF N/A             250,000 1,089              1,089              248,911          

Total encumbrances of $139,414 for 

projects in Santa Fe, Clovis and 

Albuquerque.

Work on compliance application for 

Santa Fe shooting range property.  

Complete conceptual design plan for 

shooting range in Clovis and archery 

park in Albuq. Project Planning           138,325 6/30/2018

Encumbered $121,606 for SWCA to complete all compliance 

requirements for the Recreation and Public Purposes Act 

application for property near Santa Fe for a shooting range 

(total cost $137,797).  Will spend about  60K this year and 

the remaining in FY16.  Also encumbered  $17,808 for 

Horizons of New Mexico to create conceptual designs for 

shooting range in Clovis and archery park at Valle de Oro in 

Albuquerque. G Y

2014 6/30/2018 Legislative/Executive Taos Comanche Creek Fish Migration Barrier  (14-2167 & 41-2168)

GPF         

HMF N/A             500,000 53,160            53,160            446,840          Environmental compliance underway. To begin construction by Fall 2015.

Construction to 

Start             32,195 

Engineering plans complete.  Environmental compliance 

underway.  Expect construction to begin Fall 2015. G Y

2014 6/30/2018 Legislative/Executive Statewide

Landscapes and Wildlife Habitats Statewide (Big Game 

Enhancement Fund)  14-2159 BGE N/A             400,000 191,293          98,828            208,707          

Move to 98% expended or 

encumbered on projects.

Complete project expenditures by fall 

2015. In Construction           208,467 Ongoing

Approaching 98% of total Habitat Project appropriations 

encumbered or expended to date for wildlife habitat 

improvement and wildfire mitigation projects.  Restoration 

projects are located across jurisdictional boundaries in 

important big game habitat on all five national forests in New 

Mexico, and across Bureau of Land Management and State 

Land Office landscapes throughout the state. G G G
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138
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GENERAL SERVICES DEPARTMENT   

2013 6/30/2015 Legislative/Executive Multiple Co.

Camp Sierra Blanca/Eagle Nest/Maloof/YDDC.  Proj #A073695 - 

Reauth to 11-1171 then 13-1127 STB Y          1,000,000 846,759          -                      153,241          Completed 1 project - YDDC

Complete YDDC paving project by 

6/30/2015

Project in 

Construction           153,127 6/30/2015

CYFD statewide used to fund multiple projects both design 

and construction. Currently 1 project in process - YDDC 

paving. G G G

2014 6/30/2015 Legislative/Executive Dona Ana

JP Taylor Center Gym/Weight & Vocational Rms.  Proj #A083009 - 

Reauth 11-1145 then 12-1588 then 14-2270 STB Y          3,200,000 2,832,843       199,633          367,157          Completed 90% of construction

Complete remaining 10% of 

construction and close out project by 

6/30/2015

Project in 

Construction           367,157 6/30/2015 Currently in construction. G G G

2014 6/30/2016 Legislative/Executive Bernalillo

YDDC Infrastructure Improvements/Loma Cottage Renovation            

Proj #A083007 - Reauth to 12-1574 then 14-2264 STB Y          1,000,000 656,871          -                      343,129          

Received contracts to begin 

construction

Complete 2 projects - 1 Loma Cottage 

floor, 1 YDDC paving

Project in 

Construction           202,755 6/30/2016 Currently 2 projects in process - 1-Loma Cottage, 1-YDDC G G G

2011 6/30/2016 Legislative/Executive

Bernalillo, 

Dona Ana

YDDC and John Paul Taylor Center (JPTC) Improvements                   

Proj # A111283 STB Y          2,000,000 1,737,378       98,026            262,622          

11 projects complete - 5 JPTC, 6 

YDDC completed Complete 7 projects - 3 YDDC, 4 JPTC

Project in 

Construction           234,439 6/30/2016

CYFD statewide used to fund multiple projects, both design 

and construction.  Currently 7 projects in process - 3 YDDC, 

4 JPTC. G G G

2013 6/30/2017 Legislative/Executive

Bernalillo  

Dona Ana CYFD - Infrastructure Improvements at Facilities   Proj #A131230 STB Y          2,000,000 873,798          168,774          1,126,202       

Completed 7 projects - 4 YDDC, 3 JP 

Taylor

Complete 7 projects - 3 YDDC, 4 JP 

Taylor

Project in 

Construction           147,362 6/30/2017

CYFD statewide used to fund multiple projects both design 

and construction.  Currently 7 projects in process - 3-YDDC, 

4 JPTC. G G G

2014 6/30/2015 Legislative/Executive Statewide

Dept of Health facility patient health & safety  Proj #A101277                              

(Reauth 14-2301) STB Y          2,400,000 2,400,000       65,307            -                      

Completed 8 projects - 2 NMBHI, 3 NM 

Rehab, 1 LLC,  1 Fort Bayard, 1 Old 

NMRC

Complete remaining 4 projects with 

minimal balance and close out fund by 

6/30/2015

Projects 

Complete             16,149 6/30/2015

DOH statewide used to fund multiple projects both design 

and construction.  Final completion of 4 remaining projects - 

1 Vets home and 3 NMBHI B B B

2014 6/30/2015 Legislative/Executive San Miguel

DOH - Facility continued construction - New Meadows & Ponderosa              

Proj #101275 Reauth to 14-2291 STB Y          7,000,000 7,000,000       52,254            -                      Client move in. Pay final invoices and close out project Project Complete             41,634 6/30/2015 Project in warranty. B B B

2013 6/30/2015 Legislative/Executive Statewide

Department of Health Facility Patient Health & Safety -                                        

Proj # A093079 & A093080 (Reauth to 13-1132 & 13-1133) STB Y          4,000,000 3,861,952       1,590              138,048          

Completed 5 projects, includes 

asbestos testing.

Receive final invoices to close out 

projects by 6/30/2015.

Substantial 

Completion - 

Closeout           135,504 6/30/2015 Multiple projects at NMBHI.  Project closeout. G G G

2011 6/30/2016 Legislative/Executive San Miguel

Facility Patient Health & Safety at NMBHI in Las Vegas                   

Proj # A111285 STB Y          3,000,000 1,072,732       77,708            1,927,268       4 projects completed Complete 8 projects

Project in 

Construction        1,422,730 6/30/2016

NMBHI fund used for multiple projects both design and 

construction.  Currently 8 projects in process. G Y Y

2013 6/30/2015 Legislative/Executive Chaves

DOH Facilities Statewide  Proj #A076051 Reauth 13-1148                   

(Orig - Southern NM Rehab Improvements - Reauth to 11-1127)

Cig Tax 

Rev Bonds Y          2,000,000 1,470,087       -                      529,913          Remaining balance on hold. Remaining balance on hold.

On hold - 

Balance Pending

Remaining balance on hold pending availability of funds per 

Cigarette Tax Revenue certification. G G R

2013  

2014

6/30/2015  

6/30/2016 Legislative/Executive Sierra 

NM Veterans' Home Alzheimer's Skilled Nursing Unit in T or C            

Proj # A111288 to 12-1653;  A076051 to 13-1143;                                  

A083019 to 14-2300

Cig Tax 

Rev Bonds  

&  STB Y        12,500,000 1,969,894       60,369            10,530,106     Selected contractor Begin construction

Project in 

Construction           516,084 6/30/2016 Contract paperwork in process G G G

2011 6/30/2016 Legislative/Executive San Miguel

Behavioral Health Institute at LV (Meadows Long-Term Care 

Facility)   Proj #A111286 STB Y          4,300,000 4,300,000       125,806          -                      Completed phase 2

Awaiting final billing to close out 

project Project Complete             32,239 6/30/2015 Phase 2 complete B B B

2012 6/30/2016 Legislative/Executive San Miguel

Behavioral Health Institute at LV (Meadows Long-Term Care 

Facility)  Proj # A121275 STB Y          4,700,000 3,764,735       1,873              935,265          

Completed Meadows phase 2.  

Completed 60% of La Planta design

Complete La Planta roof design and 

admin

Project in 

Construction               7,231 6/30/2016

DOH statewide used to fund multiple projects both design 

and construction.  La Planta in design G G G

2013 6/30/2017 Legislative/Executive San Miguel

Behavioral Health Institute at LV (Meadows Long-Term Care 

Facility)   Site Prep Work for Phase 3     Proj #A131239 STB Y          2,100,000 137,304          127,717          1,962,696       Design in process 98% complete

Complete design, begin process for 

project construction Project in Design             47,507 6/30/2017 Design in process for demolition G Y

2013 6/30/2017 Legislative/Executive Statewide DOH - Patient Health & Safety Upgrades Statewide Proj #A131235 STB Y          4,000,000 1,679,878       438,326          2,320,122       Completed 12 projects

Complete 7 projects - 1-Meadows, 3-

FBMC, 1-NMBHI, 2-Vets Home

Project in 

Construction           183,900 6/30/2017

DOH statewide used to fund multiple projects both design 

and construction.  Currently working on 7 projects G G G

2013 6/30/2017 Legislative/Executive Statewide

DOH - Facility Upgrades at NMBHI, NMSVH, Sequoyah                        

Proj #A131236 STB Y          1,500,000 500,279          -                      999,721          3 projects in planning were discussed

Prepare paperwork for planned 

projects

Project in 

Construction           277,460 6/30/2017

DOH statewide used to fund multiple projects both design 

and construction.  Currently 1 NMBHI-HVAC project in 

process, 2 NMBHI projects in planning and 1 Sequoyah 

project in planning. G G G

2013 6/30/2017 Legislative/Executive Bernalillo DOH - State Scientific Lab Building Repairs    Proj #A131228 STB Y          3,000,000 1,470,843       69,341            1,529,157       Completed electrical analysis Start electrical upgrades

Project in 

Construction           122,840 6/30/2017 Project in construction G G G

2013  

2014

6/30/2015  

6/30/2016 Legislative/Executive Dona Ana

Santa Teresa Port of Entry                                                                             

(Reauths 13-1115 & 14-2273 - 14-2276,  14-2272 CLOSED 

($2.5M) STB Y          6,519,006 4,511,676       595,030          2,007,330       

Reached substantial completion on 

original construction

Canopy/Annex bldg. design to be 

completed

Substantial 

Completion           240,146 6/30/2015 Construction in process.  Reauthorized until 6/30/2017. G G G

2012  

2013

6/30/2016 

6/30/2017 Legislative/Executive Santa Fe

DPS - NM Law Enforcement Academy Dorms                                  

Proj # A121276 ($3M) and Proj #A131240 ($600K) STB Y          3,600,000 3,600,000       61,819            -                      Completed project

Awaiting final invoices to close out 

project Project Complete               3,682 6/30/2015 Project Complete B B B

2013 6/30/2017 Legislative/Executive Rio Arriba DPS - Espanola State Police District Office    Proj #A131237 STB Y          3,500,000 35,000            -                      3,465,000       Completed programming phase Complete schematic phase Project in Design                       - 6/30/2017 Schematic Phase 3 parts - 2/3 complete. G Y

2013 6/30/2017 Legislative/Executive San Miguel

DPS - Las Vegas State Police District Office - Secondary Access 

Road & Equipment    Proj #A131238 STB Y             800,000 150,173          45,434            649,827          Design work completed Start construction Design Complete             21,389 6/30/2017 A/E value engineering in process G Y

2011 6/30/2016 Legislative/Executive Multiple Co. SNMCF, CNMCF, and WNMCF HVAC Upgrades   Proj #A111282 STB Y        10,000,000 9,916,827       125,714          83,173            

Completed 2 projects - 1 SNMCF 

HVAC, 1 WNMCF Engineering

Complete 2 projects - 1-CNMCF 

HVAC, 1 WNMCF electrical entrance.

Project in 

Construction             47,453 12/30/2015

Corrections statewide used to fund both design and 

construction projects.  Currently 2 projects in process - 1-

CNMCF HVAC, 1 WNMCF electrical entrance. G G G

2011 6/30/2016 Legislative/Executive

Dona Ana, 

Valencia SNMCF & CNMCF Kitchen Remodel    Proj #A111281 STB Y          2,900,000 604,390          13,834            2,295,610       Completed 3 SNMCF projects

CNMCF Kitchen-new scope will be 

added to A/E services contract as an 

amendment.  Issues with A/E request 

for Amendment.  Negotiating with A/E 

based on contract requirements and 

scope.

In Design & 

Construction           155,600 8/28/2015 CNMCF kitchen currently in schematic design G Y Y

2011 6/30/2016 Legislative/Executive Statewide Statewide Correctional Facility Infrastructure    Proj #A111289 STB Y          2,000,000 1,946,048       -                      53,952            37 projects have been completed Complete 7 projects

Project in 

Construction             50,922 12/31/2015

Corrections statewide used to fund multiple projects both 

design and construction.  Currently 7 projects in process. G G G

2012 6/30/2016 Legislative/Executive

Valencia, 

Cibola

CNM & WNM Correctional Facilities - HVAC/Infrastructure                 

Proj # A121272 STB Y          3,400,000 2,279,847       1,060,984       1,120,153       

Completed 80% CNMCF HVAC project 

and 75% WNMCF HVAC

Complete 20% CNMCF HVAC project 

and 25% WNMCF HVAC

Project in 

Construction        1,119,417 6/30/2016 2 projects progressing - 1 CNMCF HVAC, 1 WNMCF HVAC G G Y

2013 6/30/2017 Legislative/Executive

Cibola 

Valencia

CNM & WNM Correctional Facilities - HVAC/Infrastructure 

Upgrades     Proj # A131233 STB Y          4,800,000 2,850,209       1,062,902       1,949,791       

Completed 1 project WNMCF water 

heater

Complete 2 - WNMCF projects 1 

electrical entrance and 1 HVAC

Project in 

Construction        1,888,865 6/30/2017

Corrections statewide used to fund multiple projects both 

design and construction.  2 WNMCF in process. G G G

2013 6/30/2017 Legislative/Executive Statewide Correctional Facility Security Upgrades Statewide   Proj #A131234 STB Y          2,500,000 2,332,306       318,730          167,694          Completed 13 projects

Complete 7 projects - 2 Plaza Maya, 3 

PNM, 1 SNMCF, 1 CNMCF

Project in 

Construction           157,107 6/30/2017

Corrections statewide used to fund multiple projects both 

design and construction.  Currently 7 projects in process - 2 

Plaza Maya, 3 PNM, 1 SNMCF, 1 CNMCF G G X

2013  

2014

6/30/2017  

6/30/2018 Legislative/Executive Statewide Correctional Facility Repairs Statewide  Proj #A131242 & #A141336 STB Y          5,500,000 3,615,650       1,267,147       1,884,350       Completed 24 projects Complete 21 projects

Project in 

Construction        1,466,814 6/30/2018

Corrections statewide used to fund multiple projects both 

design and construction.  Currently 21 projects in process. G G G

2009  

2014 6/30/2016 Legislative/Executive Santa Fe Executive Office Building   Proj #A093720 (2014 Reauth - No ID) GRT N/A          1,000,000 654,435          -                      345,565          RFP for Design/Build specs

New discussions with City on Historic 

Preservation criteria Project in Design           195,240 1/31/2015 Awaiting 2014 reauth from DFA G Y R

2012 6/30/2016 Legislative/Executive Santa Fe Manuel Lujan Jr. Bldg Infra & Renovation    Proj #A121277 STB Y          6,000,000 6,000,000       118,473          -                      Completed project

Waiting on final invoices to close out 

project Project Complete           118,473 6/30/2015 Project Complete B B B

2013  

2014

Bonds Not 

Sold Legislative/Executive Valencia

Los Lunas Substance Abuse Treatment Cntr                                                                                                       

Proj #A121281 Reauth to 14-2305 ($5M) & #A131244 ($1M) STB N          6,000,000 -                      -                      6,000,000       

$3M reauthorized in 2015 session for 

two new projects.

Waiting for bonds to be sold for $3M 

portion.

Portion 2015 

REAUTH

2015 session reauths:  $1.5M to Women's Transitional Living 

Facilities.  $500,000 to Valencia County Crisis Triage Center 

Facility.  FMD will not certify bonds for remaining $3M for Los 

Lunas Drug and Substance Abuse facility. R

Source:  LFC Page 5 of 12
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 Appropriation 
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 Total Amount 
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    Bond Sold      

Grant Agreement 
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    Construction           
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151
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2013 6/30/2017 Legislative/Executive Santa Fe

Commission of Public Records - Facility Expansion                                                                

Proj #A131241 STB Y             600,000 547,676          161,174          52,324            Project on hold Project on hold Project Planning             45,124 6/30/2017

Architect hired for design.  Project on hold pending additional 

funds for construction. G G Y - X

2013 6/30/2017 Legislative/Executive Bernalillo

Dept Workforce Solutions - TIWA Building Improvements   

#A131231 STB Y          1,500,000 109,963          41,043            1,390,037       

Purchase order was issued to A/E to 

prepare bid docs for ceiling and 

lighting project.  Design is complete

Receive funding from Legislature to 

continue projects

Design Complete 

- REAUTH             63,288 6/30/2017 Reauthorized in 2015 session to change the language G Y X

2014 6/30/2017 Legislative/Executive Bernalillo NMDA Tissue Digester   Proj #A131229 Reauth to 14-2263 STB Y          2,800,000 43,040            43,040            2,756,960       RFP issued for design/construction Complete contracts to begin design Project in Design             43,040 6/30/2017 Contract in process G R

2013 6/30/2017 Legislative/Executive Grant

FMD - Ft. Bayard Medical Ctr - Decommission/Demolition                        

Proj #A131232 STB Y          4,300,000 36,207            36,207            4,263,793       

Completed archaeological studies and 

testing for hazardous materials of land

Complete phase 2 and 3 of RFP, 

prepare contract for design/demo Project Planning             37,341 6/30/2017

Delay due to Hazardous Materials Investigation to avoid as 

much risk as possible.  Proceeding with Phase 2 RFP. G R

2011 6/30/2016 Legislative/Executive Statewide FMD - Statewide Facility Repairs    Proj # A111290 STB Y          4,000,000 3,368,575       96,690            631,425          Completed 70 projects Complete 14 remaining projects

Project in 

Construction           145,899 6/30/2016

GSD statewide funding multiple projects both design and 

construction.  Currently 14 project in process G G G

2013 6/30/2017 Legislative/Executive Statewide

FMD -  Statewide Facility Renovations & Decommission/Demolition 

Proj #A131243 STB Y          4,500,000 3,109,993       838,140          1,390,007       Completed 81 projects Complete 49 projects

Project in 

Construction           780,265 6/30/2017

Statewide funding used for multiple projects both design and 

construction, currently working on 49 projects G G G

  

HIGHER EDUCATION DEPARTMENT   

2012 6/30/2016 Legislative/Executive Statewide Academic Library Acquisitions Statewide (Proj ID 12-1234) GOB Y          3,000,000 2,485,651       123,469          514,349          Processing draws.

Continue to process draws.  Expend 

this bond so we can begin expending 

the 2014 GOB.

Purchase in 

Process - Ad/Bid 6/30/2016 Anticipate 100% expended by 12/1/15. G G G

2014 6/30/2018 Legislative/Executive Statewide Academic Library Acquisitions Statewide (Proj ID 14-1291) GOB Y          3,500,000 -                      -                      3,500,000       Bonds sold - grant agreements signed.

Anticipate expend 5% of bond in 6 

months.

Grant 

Agreements Grant Agreements signed. G

  

HUMAN SERVICES DEPARTMENT   

2011 6/30/2016 Legislative/Executive Statewide ASPEN eligibility system replacement  Proj ID 11-1298 STB Y          8,100,000 7,833,873       209,590          266,127          

Quality control and customer service 

corrections and system improvements 

continue in the implementation phase.

Continued quality control, customer 

service and system improvements.

Substantial 

Completion - 

Closeout        8,100,000 

ASPEN Project is complete - quality control and system 

improvement phase. G G G

  

INSTITUTE OF AMERICAN INDIAN ARTS (IAIA)   

2013 6/30/2017 Legislative/Executive Santa Fe Fitness & Wellness Facility - Plan & Design (Proj ID 13-1564) STB Y             500,000 -                      -                      500,000          

Architecture firm chosen.  Design has 

started.

Continue working on design and begin 

construction.  

Project in Design 

REAUTH

Reauthorized in 2015 session to add "construction" to 

language.  Design has started with the architects based on 

input from the faculty and staff. G Y

2014 6/30/2018 Legislative/Executive Santa Fe Multipurpose Fitness and Performing Arts Center  (Proj ID 14-1321) GOB Y          2,000,000 20,000            20,000            1,980,000       Bonds sold spring 2015. Bonds Sold No update provided. G

  

LUNA COMMUNITY COLLEGE   

2012 6/30/2016 Legislative/Executive San Miguel Vocational Education Complex Renovation (Proj ID 12-1244) GOB Y          4,000,000 692,278          338,854          3,307,722       

Construction is complete on the Auto 

Collision Building.  Portion of project 

designed and approved by HED.

Construction to begin on second 

building.  Have architect continue 

planning and design for the renovation 

of the remaining two buildings.

Project in 

Construction        3,553,507 5/1/2016

Auto Collision Building has been complete and the final close-

out is being completed.  Architect is moving forward on the 

remaining 3 buildings to plan, design and bid of projects. G Y R

2013 6/30/2017 Legislative/Executive Colfax Springer Campus Renovations (Proj ID 13-1881) STB Y             300,000 28,649            22,649            271,351          Architect still on preliminary plan.

Plan and design progress at least 

50%.

Project in Plan 

and Design           297,000 5/1/2017 Architect has begun plan and design, and project inspection. G Y

2014 6/30/2018 Legislative/Executive

Colfax   

Guadalupe Springer and Santa Rosa Campus Renovations  (Proj ID 14-1299) GOB Y          1,380,000 13,800            13,800            1,366,200       Grant agreement executed. HED approval. Grant Agreement Grant agreement has been executed. G

  

MESALANDS COMMUNITY COLLEGE   

2012 6/30/2016 Legislative/Executive Quay Infrastructure and Roof Renovations (Proj ID 12-1242) GOB Y          1,000,000 929,404          -                      70,596            

Final corrective work by contractor 

completed.  Warranty and O&M 

documentation submitted to A/E for 

review.

College to receive final closeout 

documentation.

Substantial 

Completion - 

Closeout

Project substantially complete.  All pay applications, including 

release of retainage, have been endorsed by A/E, and have 

been approved by the Board of Trustees.  A/E is transmitting 

record closeout documentation this week to the College. G G G

2014 6/30/2018 Legislative/Executive Quay Roof and Infrastructure Improvements (Proj ID 14-1300) GOB Y             650,000 -                      -                      650,000          Bonds sold.

Reach agreement with A/E firm for 

design services; release authorization 

to commence schematic design phase. Grant Agreement

College is working to secure design services agreement with 

A/E for renovation design scope. G Y

  

MINERS' COLFAX MEDICAL CENTER   

2012 6/30/2016 Legislative/Executive Colfax MCMC Improvements (Proj ID 12-1549) MTF N/A          1,000,000 1,000,000       -                      -                      

Project complete.  Reverted $373,660 

back to fund. Close out project. Project Closed Project complete.  Reverted $373,660 back to fund. B B B

2014 6/30/2017 Legislative/Executive Colfax

MCMC Renovate Old Hospital for Behavioral Health                                

(Proj ID 13-1932 Reauth to 14-2265) MTF N/A          3,200,000 -                      -                      3,200,000       

Completed feasibility study and 

received reauthorization.

Continue to work to determine best 

model, funding sources, etc. Project Planning

Continue to collaborate with other entities to determine best 

models for behavioral heath. Y

2014 6/30/2018 Legislative/Executive Colfax MCMC Radiology Equipment & Renovate (Proj ID 14-2170) MTF N/A          1,200,000 164,835          164,835          1,035,165       Purchased ultrasound machine. Issue RFP for CT scanner.

Purchase in 

Progress

Purchased ultrasound machine, working on RFP for CT 

scanner. G G

  

NAVAJO TECHNICAL UNIVERSITY   

2012 6/30/2016 Legislative/Executive McKinley Construct Education Wellness Center (Proj ID 12-1265) GOB Y             500,000 500,000          495,000          -                      Phase 2 - wellness center complete. Appropriation close-out.

Phase 2 

Complete

Phase 2 of the wellness and educational building (the 

wellness center) is complete.  Phase 3 for education center 

will be funded with 2014 GOB appropriation. B B B

2014 6/30/2018 Legislative/Executive McKinley Multipurpose Wellness and Education Center  (Proj ID 14-1319) GOB Y          2,000,000 20,000            20,000            1,980,000       

Phase 3 - education center - 

completed requirements to reach 

construction phase - Award completed 

April 2015. Construction administration in process.

Phase 3 in 

Construction

Completed contract award, programmatic and schematic 

design, construction documents, bidding, negotiation and 

award in April 2105.  Construction for phase 3 (education 

center) in process.  Construction estimated to be complete 

November 2015. G G G

  

NEW MEXICO ENVIRONMENT DEPARTMENT   

2011 6/30/2016 Legislative/Executive Dona Ana

Water Supply and Distribution System at Santa Teresa                         

(Proj ID 11-1296) STB Y          1,250,000 412,944          13,175            837,056          

Bid awarded for Wells #30/31 

construction.  Well #19 design 

ongoing.

Design of Well #19 submitted and 

reviewed. Project in Design        1,404,009 

Design of Well 19 is 15% complete which includes Survey, 

easement and permitting.  Will be submitting DD 7 for $9,181 

which includes the remaining 10% of the Hydrogeologic 

study as approved on 6/16/15. G Y

Source:  LFC Page 6 of 12
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2013  

2014

6/30/2017  

6/30/2018

Legislative/Executive, 

Garcia MH, Larranaga, 

Saavedra, Youngblood, 

Cervantes, Papen Dona Ana

Camino Real Regional Utility Authority (CRRUA)                                      

Water and Wastewater System Infrastructure                                                                 

(Proj ID 13-1445=$600K; 13-1450=$3.2M; 14-1727=$3.7M) STB Y          7,500,000 -                      -                      7,500,000       

13-1445:  Bid awarded to DuCross 

Construction and work has started.  13-

1450:  Comments provided for first 

review and revised bidding documents 

submitted.  14-1727:  Waiting on 

bidding document review by 

NADBank/BEIF.  NMED CPB has 

approved the bidding docs.

13-1445:  Ongoing work on Lift Station 

#7.  13-1450:  Approval of the bidding 

documents and possibly go to bid.  14-

1727:  Receive procurement 

comments from NADBank and finalize 

bidding documents. Project in Design

13-1445:  Current Substantial Completion date is 9/9/15. The 

first change order to determine the limits of the 8 inch force 

main has been reviewed and approved. The first pay 

estimate and disbursement request is expected before the 

end of June 2015.  13-1450:  NMED received a revised 

submittal on May 20, 2015  comments sent for additional 

review and possible approval.  All these funds are slated to 

be used for construction.  14-1727:  Waiting on review by 

NADBank/BEIF.  Current timeline is to complete the review in 

late June of early July 2015.  Once bidding documents are 

approved by all parties, project award should occur within 90 

days. G Y

2014 6/30/2018 Legislative/Executive Dona Ana

Camino Real Regional Utility Authority (CRRUA) Well Replacement   

(Proj ID  14-1728) STB Y          1,750,000 -                      -                      1,750,000       

Bid for Well #30/31 has been awarded 

to Smithco Construction.

Construction on Wells #30 and #31 to 

begin.

Construction 

Contract 

Awarded

The Well # 30 Replacement and Well # 31 Electrical Rehab 

has bid and construction dollars of roughly $300,000 will be 

used from this grant.  Remaining funds are earmarked for 

use on Wells 8A, 14 and 19. G

2013 6/30/2017

Clahchischilliag, 

Strickler, T. Taylor, 

Neville, Sharer San Juan

Kirtland Valley Acres Wastewater System Improvements                              

(Proj ID 13-1488) STB Y          2,000,000 239,312          47,874            1,760,688       

Project awarded, notice to proceed 

issued, and construction started. Continue with construction.

Project in 

Construction        2,000,000 Notice to proceed issued on 5/1/15  construction ongoing. G G G

2013  

2014

6/30/2017  

6/30/2018

Legislative/Executive, 

Brandt, Harper, Lewis, 

Powdrell-Culbert Sandoval

Rio Rancho Water System & Water Line Improvements                         

(Proj IDs 13-1499=$1.075M - CLOSED and 14-1732=$1.4M) STB Y          2,475,000 1,675,820       600,820          799,180          

Contractor has completed work on 8 

sites.

Will continue replacing service lines 

that are not copper.

Project in 

Construction

Site inspection conducted.  Construction approximately 30% 

complete - work complete on Arizona St., Vancouver Court, 

Hillcrest Drive, Bermuda Drive, Vancouver Place, Victor 

Lane, Atlantic Road and Bhutan Drive. G G G

2014 6/30/2018 Legislative/Executive Rio Arriba

Chama Wastewater Treatment Plant   (Proj IDs 14-1724=$7M STB 

& 14-2154=$1M AGSF)

AGSF        

STB Y          8,000,000 -                      -                      8,000,000       

Design complete/approved.  PER in 

place with engineers.

Solicit bids for construction, award 

construction contract. Project in Design

Design approved, project to be advertised for bid in first week 

of June. G G

2014 6/30/2018 Legislative/Executive Otero Alamogordo Desalinization System   (Proj ID 14-1726) STB Y          4,000,000 -                      -                      4,000,000       

Design is back on track with first 

submittal expected in the Fall of 2015. Execute grant agreement.

Project in Design  

REAUTH

Community returned grant agreement, but NMED CPB is 

awaiting corrections to resolution to execute grant 

agreement.  Reauthorized for a change in purpose in the 

2015 Legislative session. G G

2014 6/30/2018 Legislative/Executive Statewide River Stewardship & Restoration  (Proj ID 14-1706) STB Y          2,300,000 -                      -                      2,300,000       

12 project approved with budgets 

totaling $2.3 million. 

Grantees/Contractors signed 

agreements/contracts. 

Agreements/contracts will be 

executed.  Drawdown of funds will 

begin upon execution of 

agreements/contracts.

Grant 

Agreements 

Pending

An RFP was issued in June 2014,  12 projects were selected 

in September 2014.  Agreements/contracts were signed by 

Grantees/Contractors and are being routed for signature by 

NMED and the State Purchasing Division.  (No change in 

status from March quarterly) G

2014 6/30/2018

Legislative/Executive, 

Archuleta, Martinez R., 

Soules Dona Ana Las Cruces Septic System Remediation   (Proj ID  14-1624) STB Y          2,250,000 -                      -                      2,250,000       

Lantana Phase II in construction and 

Salopek Phase II approved for bid.

Construction completed in the Lantana 

Subdivision and future phase bid 

documents received for review.

Design & 

Construction 

Phases

Lantana Phase II is in construction.  Salopek Phase II is 

about to go to bid.  Hacienda Acres work is nearing the final 

design with the final public meeting occurring on 6/3/15. G G G

2014 6/30/2018 Legislative/Executive Dona Ana Las Cruces Water System & Wells  (Proj ID  14-1737) STB Y          2,000,000 -                      -                      2,000,000       Rebid of monitoring wells completed.

Monitoring wells construction 

completed and redrilling plans for 

Wells #29, 31 and 32 approved. Project in Design

Griggs Walnut Monitoring Wells single bid was received, 

award of project pending concurrence from NMED.  Water 

Wells No. 29, 31, 32 final design sent to NMED for approval. G G

2014 6/30/2018

Legislative/Executive, 

White Bernalillo

Bernalillo Co. Sanitary Sewer System for Water Utility Authority in 

Carnuel    (Proj ID  14-1600) STB Y          2,050,000 -                      -                      2,050,000       

Construction phase 1 & 2 completed.  

Began design work for phase 3.

Approve design for phase 3 water 

system.  Bid project. In Design - Ph 3

Phase 3 design has begun by BHI.  These funds to be used 

toward construction of phase 3. G G G

2014 6/30/2018

Legislative/Executive, 

Griego P San Miguel

Pecos/Rincon Rd-NM 63 Sewer System & Lift Station                            

(Proj ID  14-1685) STB Y          1,995,000 -                      -                      1,995,000       

Reauthorized for a change in purpose 

in the 2015 Legislative session. Execute grant agreement.

Grant Agreement 

Pending  

REAUTH

Requires special terms and conditions - fiscal agent.  

Reauthorized for a change in purpose in the 2015 Legislative 

session. Y

2014 6/30/2018

Legislative/Executive, 

Sanchez M Valencia Los Lunas Wastewater Treatment Expansion    (Proj ID  14-1723) STB Y          1,900,000 689,700          689,700          1,210,300       Awarded construction contract. Complete construction. In Construction 10/12/2015

Construction is approximately 40% complete.  Expected 

completion date 10-12-15. G G G

2014 6/30/2018 Legislative/Executive

Rio Arriba   

Santa Fe

Santa Cruz Water Association Water System Improvements                   

(Proj ID  14-1743) STB Y          1,600,000 -                      -                      1,600,000       

Grant agreement mailed to community 

for signatures.

Determine fiscal agent and execute 

grant agreement

Grant Agreement 

Pending

Grant agreement mailed to community for signatures, 

requires a revised Agreed Upon Procedures document be 

submitted to the State Auditor for review and approval. Y

2014 6/30/2018

Legislative/Executive, 

Campos P Colfax Maxwell Water Well    (Proj ID  14-1610) STB Y          1,000,000 -                      -                      1,000,000       

Community advertised request for 

proposals (RFP) for engineering 

services, grant agreement executed.

Start project begin planning 

document/PER.

Grant Agreement 

Executed

The selection committee has met and have chosen to follow 

up on references of an engineering firm to begin the process 

of completing a PER for this project. G

  

NEW MEXICO FINANCE AUTHORITY   

2012 6/30/2016 Statutorily Earmarked Statewide Colonias Infrastructure Project Fund - Statutory 5% of STB STB Y        13,207,965 8,958,792       1,130,794       4,249,173       

Five (5) projects fully expended 

funding for quarter.  Projects continue 

to be drawn down.

Projects continue to drawdown.  

Balance(s) of reverted/cancelled 

projects will be re-awarded in the 2015 

cycle.  

Multiple Projects 

in Planning, 

Design, and 

Construction

39 grants/loans closed and encumbered.  Fifteen (15) 

projects completed.  All entities are on target to complete 

projects timely, funding reimbursement requests are now 

coming in steady and no major issues noted to date.  (List of 

projects available on LFC website) G G G

2013 6/30/2017 Statutorily Earmarked Statewide Colonias Infrastructure Project Fund - Statutory 5% of STB STB Y        16,640,011 6,049,115       1,701,173       10,590,896     

One (1) project fully expended funding 

for quarter.  Projects continue to be 

drawn down.  Village of Columbus has 

met EO compliance and will move 

forward with the closing.

Projects continue to drawdown.  

Securing the final award.

Multiple Projects 

in Planning, 

Design, and 

Construction

37 projects approved - all grants/loans closed and 

encumbered except for Village of Columbus.  Four (4) project 

completed.  All entities are on target to complete projects 

timely.  (List of projects available on LFC website) G G

2014 6/30/2018 Statutorily Earmarked Statewide Colonias Infrastructure Project Fund - Statutory 5% of STB STB Y        14,235,640 35,161            35,161            14,200,479     

10 more projects pending closing 

(securing the funding); Three projects 

(Lake Arthur; Desert Aire MDWCA and 

Hope) were unable to become EO 

compliant; funds were reverted on 

6/4/2015 and will be reawarded in the 

2015 cycle. 

Remaining 10 projects will secure the 

funding agreement(s).  Continued 

drawdown of funds.

Grant/Loan 

award closings

39 projects approved and obligated to future loan closings.  

Working on completing and closing grant/loan awards for the 

remaining entities approved for funding.  (List of projects 

available on LFC website) G

2012 6/30/2016 Statutorily Earmarked Statewide Water Project Fund - Statutory 10% of STB STB Y        26,795,507 21,123,379     711,679          5,672,128       

Contracts secured for all 22 grants.  

One (1) project fully expended funding 

for quarter; remaining projects 

continue to drawdown.

Remaining 9 projects moving forward 

with expenditures.  Anticipating two 

projects to be completing expended by 

next quarter.

Multiple Projects 

in Planning, 

Design, and 

Construction

25 initial grants approved, 2 grants were declined (Village of 

Milan - $759,535 and Wagon Mound - $170,500) and Santa 

Fe County - La Bajada did not meet RTP deadline and 

returned funding ($200,000).  The remaining 22 grants have 

secured contracts.  13 projects fully expended.  Remaining 9 

projects are moving forward and submitting expenditures.  

Balance from cancelled projects re-awarded in the 2014 

cycle.  (List of projects available on LFC website) G G G
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(Appropriations ≥ $1 million / 2009-2014)

 June 2015

UPDATES PROVIDED BY STATE AGENCIES

1

2

3

B C D E F G H I J K L M N O P Q R S T U
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 Appropriation 
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217
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219

220
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223

224

2013 6/30/2017 Statutorily Earmarked Statewide Water Project Fund - Statutory 10% of STB STB Y        36,938,535 14,251,622     3,355,408       22,686,913     

Contracts secured for 34 projects.  

Two projects (Las Vegas and Gallup) 

submitted Readiness to Proceed 

(RTP) items and are pending closing 

schedule for securing the funds.  4 

projects have fully expended funds for 

quarter.

Secure funding of remaining projects.  

Continued draw downs from projects. 

Multiple Projects 

in Planning, 

Design, and 

Construction

35 initial grants approved, 2 entities declined funding (Blanco 

MDWCA $162,735 and San Jon $1,313,605) and Hatch did 

not meet readiness to proceed deadline and returned funding 

($416,855).  From the cancelled projects, 4 new awards were 

approved.  Of the 36 final awards, 34 projects have secured 

contracts and projects are moving forward and submitting 

expenditures - Twelve (12) projects fully expended.  Working 

to secure funding for remaining 2 projects.  Balance from 

cancelled projects may be re-awarded in the 2014 cycle.  

(List of projects available on LFC website) G G Y

2014 6/30/2018 Statutorily Earmarked Statewide Water Project Fund - Statutory 10% of STB STB Y        33,048,300 5,002,668       4,646,431       28,045,632     

8 projects are pending closing; 2 of the 

8 projects (Las Vegas and Milan) were 

given extensions for submissions of 

RTP items; reverted funding from 2 

projects will be re-awarded in June 

2015 cycle.  One project closed.

Five projects are currently scheduled 

to close in next quarter; one project 

(Cuatro Villas MDWCA) is pending 

obligation consent from USDA.

Grant/Loan 

award closings

24 projects were awarded; funding returned from two 

projects that could not meet readiness to proceed deadline 

($1,101,065).  One (1) project fully expended.  Working on 

completing and closing grant/loan awards for the remaining 

entities approved for funding.  Balance of returned funds 

may be re-awarded in 2015 cycle.   (List of projects 

available on LFC website) G

  

NEW MEXICO HIGHLANDS UNIVERSITY   

2012  

2013

6/30/2016  

6/30/2017 Legislative/Executive San Miguel

Trolley Building Renovation/Construction & Infrastructure                         

(Proj ID 12-1246 GOB and 13-1893 STB)

GOB        

STB Y          8,300,000 779,611          54,827            7,520,389       Construction plans were completed.

Construction will be on-going up 

through July 31, 2016.

Project in 

Construction

A general contractor has been awarded.  Construction is 

scheduled to begin late June. G G G

2014 6/30/2018 Legislative/Executive San Miguel Infrastructure Improvements  (Proj ID 14-1303) GOB Y          5,000,000 54,004            54,004            4,945,996       

Plans for the data drop, fire 

suppression and domestic hot water 

upgrades, electrical distribution 

upgrade, and laser lab were started or 

completed.  Security cameras have 

been ordered.

Work to begin on the electrical 

distribution upgrade.  Dark areas on 

campus are being addressed.  Road 

reconstruction/pothole project and 

door replacement to be completed.

Planning and 

Purchase Critical infrastructure projects are in-progress. G G

  

NEW MEXICO INSTITUTE OF MINING & TECHNOLOGY   

2012  

2013

6/30/2016  

6/30/2017 Legislative/Executive Socorro

Geology Building                                                                                     

Proj ID 12-1247 (GOB) $18M - CLOSED and 13-1895 (STB) $6M

GOB        

STB Y        24,000,000 23,132,586     631,371          867,414          

100% completion.  Awaiting final 

invoice. Project closeout.

Substantial 

Completion - 

Closeout 6/30/2015

Building is complete.  Awaiting final invoice from Construction 

Co. G G G

2014 6/30/2018 Legislative/Executive Socorro Chemistry Building  (Proj ID 14-1304) GOB Y        15,000,000 545,692          545,692          14,454,308     

Completion of Project Design 

Development Drawings.

Commence the Construction 

Document Phase of the Project and 

submit for the required approvals. Project in Design

The Chemistry Building is currently on schedule and is in the 

Design Development Phase of the Architectural Contract. G G

  

NEW MEXICO JUNIOR COLLEGE   

2012 6/30/2016 Legislative/Executive Lea Infrastructure Improvements   (Proj ID 12-1241) GOB Y          3,300,000 2,523,747       456,162          776,253          

Air handler in Administration Building 

is complete.  Pannell Library air 

handler replacement has begun.

To begin work on replacing air handler 

in Watson Hall and Mansur Hall.

Project in 

Construction           598,085 

December 

2015

Tunnel repairs are complete.  Work on air handlers, piping, 

water lines and electrical is ongoing. G G G

2014 6/30/2018 Legislative/Executive Lea Health and Wellness Learning Center  (Proj ID 14-1298) GOB Y          5,000,000 50,000            50,000            4,950,000       CMAR is in place.

Completion of design and construction 

documents. Project in Design Project is in the design stage. G G

  

NEW MEXICO MILITARY INSTITUTE   

2013 6/30/2017 Legislative/Executive Chaves Boilers and Chillers Replacement (Proj ID 13-1894) STB Y          1,000,000 820,953          415,832          179,047          

Phase 2 has been completed.  Phase 

3 is in the process of being awarded.

Phase 3, and thus the entire project, 

should be completed.

Project in 

Construction

NMMI is adding funds to this project from its own fund 

balances.  Phase 1 and Phase 2 of the project is completed 

and Phase 3 is about to get underway.  Overall expected 

date of completion is July 2015  revised . G G G

2014 6/30/2018 Legislative/Executive Chaves Marshall Hall Renovation  (Proj ID 14-1305) GOB Y          4,800,000 48,000            48,000            4,752,000       Bonds sold spring 2015. Bonds Sold No update provided. G

  

NEW MEXICO SCHOOL FOR THE BLIND & VISUALLY IMPAIRED   

2013 6/30/2017 Legislative/Executive Otero NMSBVI Health Services & Jack Hall Renovation  (Proj ID 13-1939) PSCOF Y             838,000 120,849          42,222            717,151          

Completed RFP solicitation.  Received 

one proposal over budget.  Reviewed 

proposal and submitted request of 

approval for finding from PSCOC.

Begin construction immediately 

following PSCOC approval at June 30 

PSCOC meeting. Project in Design

Received one proposal during RFP construction solicitation.  

Waiting on approval for construction funding from PSCOC at 

the June 30 PSCOC meeting. G G

2013 6/30/2017 Legislative/Executive Otero NMSBVI Infrastructure and Site Improvements  (Proj ID 13-1940) PSCOF Y          2,900,000 1,942,117       692                 957,883          Completion of project.

Finalizing all invoices still outstanding.  

NMSBVI will make a request for 

reauthorization of funds to cover 

additional work under a Phase II 

scope.

Substantial 

Completion - 

Closeout Construction 100% complete.  Final invoices forthcoming. G G G

2013 6/30/2017 Legislative/Executive Otero NMSBVI Watkins Education Center Renovation  (Proj ID 13-1941) PSCOF Y          5,500,000 278,368          -                      5,221,632       

Asbestos surveying ongoing and 

technical specifications for asbestos 

encasement in crawlspace identified.

Completion of asbestos technical 

specifications and RFP draft form 

completed to proceed with contractor 

solicitation, construction costs 

identified and asbestos work 

completed. Project in Design

Project design near completion.  Waiting on few details once 

access to building is achievable.  Building currently closed 

due to asbestos identified.  RFP for asbestos encasement in 

the crawlspace and abatement elsewhere is in draft form. G G

2014 6/30/2018 Legislative/Executive Otero

NMSBVI Ditzler Auditorium/Rec Center & Infrastructure 

Improvements (Proj ID 14-2172) PSCOF Y          4,116,993 168,554          -                      3,948,439       Asbestos surveying ongoing.

Identify final asbestos abatement and 

submit RFP for abatement solicitation, 

review and submit costs for asbestos 

abatement to PSCOC for funding 

consideration. Project in Design

Project design near completion.  Preparing technical 

specifications for RFP for asbestos abatement. G G

2014 6/30/2018 Legislative/Executive Otero

NMSBVI Quimby Gym & Natatorium Renovation & Infrastructure 

Improvements (Proj ID 14-2173) PSCOF Y          1,844,015 -                      -                      1,844,015       

Drafting RFP for solicitation of design 

professional.

Complete RFP solicitation and award a 

design professional contract by first 

quarter of 2016. Drafting RFP

RFP for solicitation of design professional in draft form.  RFP 

solicitation held until late 2015 due to projects assigned 

before being held up due to Historical Preservation Division 

discussions. G Y

2014 6/30/2018 Legislative/Executive Otero

NMSBVI Resident Cottages Construct & Infrastructure 

Improvements (Proj ID 14-2174) PSCOF Y          2,294,411 -                      -                      2,294,411       

Drafting RFP for solicitation of design 

professional.

Complete RFP solicitation and award a 

design professional contract by first 

quarter of 2016. Drafting RFP

RFP for solicitation of design professional in draft form.  RFP 

solicitation held until late 2015 due to projects assigned 

before being held up due to Historical Preservation Division 

discussions. G Y
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NEW MEXICO SCHOOL FOR THE DEAF   

2013 6/30/2017 Legislative/Executive Santa Fe NMSD Infrastructure Improvements   (Proj ID 13-1935) PSCOF Y          7,000,000 -                      -                      7,000,000       

Board approved the design.  RFP went 

out and three submitted proposals.  

Two will be interviewed on the 17th.

Offer the contract to one of two 

companies which submitted proposals 

and start construction in July. Project in Design

Design is complete and a presentation was given to the 

school's board of regents which approved the drawings.  

RFP went out and three submitted their proposals.  Staff 

reviewed the proposals and will interview two companies on 

June 17. G Y

2014 6/30/2018 Legislative/Executive Santa Fe NMSD Cartwright Hall Renovation   (Proj ID 14-2175) PSCOF Y          7,038,365 -                      -                      7,038,365       

Meetings with architect to discuss 

departmental space needs, locations, 

building investigation, layout studies, 

option drawings and materials.

Continue to meet on a regular basis 

leading up to the design of Cartwright 

and Delgado Halls. Project in Design

Since the last quarter, NMSD met with the architects April 14, 

May 15, May 21, and June 2. G G

  

NEW MEXICO STATE FAIR    

2013 6/30/2017

Legislative/Executive, 

Stapleton Bernalillo State Fair Infrastructure Improvements  (Proj ID 13-1525) STB Y          1,070,000 831,006          154,648          238,994          

Ongoing upgrades to infrastructure, 

landscaping, concrete.  Electrical and 

HVAC upgrades to School Arts, Flower 

Bldg, etc.

Continue upgrades to NMSF grounds.  

Electrical/Fiber upgrades.  Deferred 

maintenance, HVAC, EPA, roofing and 

stucco work.

Project in 

Construction

Ongoing upgrades to infrastructure, roofing, stucco work, 

concrete.  Electrical and HVAC upgrades to NMSF grounds. G G G

2014 6/30/2018 Legislative/Executive Bernalillo

State Fair Sewer & Electrical Upgrades and Roof Repair                             

(Proj ID 14-1746) STB Y          1,000,000 515,485          96,232            484,515          

Continue maintenance & upgrades on 

grounds throughout fair. 

Continue maintenance and upgrade 

sewer and electrical infrastructure, roof 

repairs, etc..  

Project in 

Construction

Electrical/Fiber/infrastructure upgrades, sewer line flushing, 

roofing various buildings. G G G

  

NEW MEXICO STATE UNIVERSITY   

2012 6/30/2016 Legislative/Executive Dona Ana Hershel Zohn & Branson Library   (Proj ID 12-1535) STB Y          5,000,000 4,858,452       105,538          141,548          

Some change order work was 

completed and warranty items were 

addressed. Complete project closeout.

Substantial 

Completion - 

Closeout             65,768 6/30/2015

Change order work still in process.  The AV equip is being 

tested and adjusted. G G G

2012  

2013

6/30/2016  

6/30/2017 Legislative/Executive

Dona Ana 

Torrance 

Lincoln

Hardman & Jacobs Hall Renovation & Corona Research Center 

Dormitories   (Proj ID 12-1250 GOB & 13-1906 STB)

GOB        

STB Y        22,500,000 11,394,092     4,523,924       11,105,908     

ULC Switch completed design and 

awarded contract.  Substantial 

completion for Corona.  Hardman 

Electrical made final payments and 

ULC framing completed and all bldg 

structure concrete slabs poured.

ULC Switch - proj expected to be 25% 

complete.  Hope to achieve substantial 

completion for ULC, Corona final 

completion and warranty and Hardman 

elec continues warranty period.

Project in 

Construction        7,412,823 

Corona Cabins final punch list walkthrough completed.  

Hardman Electrical project complete.  ULC Switch 

construction scheduled to begin early June. G G G

2014 6/30/2018 Legislative/Executive Dona Ana

Jett Hall, Jett Annex and Rentfrow Hall Renovation and Utility 

Infrastructure Improvements  (Proj ID 14-1307) GOB Y        19,200,000 498,138          498,138          18,701,862     

Jett Hall - Complete design dev phase.  

Rentfrow - Board approvals.

Jett Hall - Complete 50% construction 

document.  Rentfrow - Completion of 

abatement, project in bidding.

Projects in 

Design           503,735 

Jett Hall constr document phase in progress.  Rentfrow Infra 

schematic design in progress, relocation of bldg occupants in 

progress and abatement bids due early June. G Y

2012 6/30/2016 Legislative/Executive Otero

NMSU - Alamogordo Infrastructure Renovations and Improvements 

(Proj ID 12-1253) GOB Y          1,000,000 944,189          6,901              55,811            

Stud Kitchen Project began design 

phase and design team contract 

issued.  Construction completed on 

the Stud Succ Project.

Stud Kitchen Project to be awarded 

and in construction.

Project in 

Construction             14,769 

Student Kitchen project - construction documents 75% 

complete.  Student Success project complete. G G G

2014 6/30/2018 Legislative/Executive Otero

NMSU - Alamogordo Infrastructure Improvements  (Proj ID 14-

1310) GOB Y          1,000,000 21,021            21,021            978,980          

Completing almost all construction 

documents.

Start construction on Faculty upgrade 

and  hope to complete construction on 

Library Upgrade by end of Aug.

Construction 

Documents

Faculty Upgrade 95% complete on construction documents 

and the Library Upgrade construction documents are all 

complete. G

2012 6/30/2016 Legislative/Executive Eddy

NMSU - Carlsbad Infrastructure Renovations and Improvements               

(Proj ID 12-1252) GOB Y          1,000,000 889,034          5,502              110,966          

Final billing and warranty period for Sci 

Bld and Bio Lab Renov.  Contract 

awarded on Instruction Bldg.

Continue warranty period for Sci Bldg 

and Bio Lab Renov.  Substantial 

completion for Instruction bldg.

Substantial 

Completion - 

Projects in 

Construction

HVAC Sci Bldg and Bio Lab Renov are in warranty period.  

Instruction Bldg HVAC and elec roughin in progress and duct 

work install underway.  HVAC units have been ordered. G G G

2014 6/30/2018 Legislative/Executive Eddy NMSU - Carlsbad Infrastructure Improvements  (Proj ID 14-1309) GOB Y          1,600,000 -                      -                      1,600,000       Bonds sold.

Project released to PDE for 

management. Project Planning Funding index set up and project in early planning stage. G

2012 6/30/2016 Legislative/Executive Dona Ana

NMSU - Dona Ana Infrastructure Renovations and Improvements               

(Proj ID 12-1251) GOB Y          2,000,000 746,273          551,572          1,253,727       

Construction started, demolition, elec 

roughin and demolition of absorption 

chiller completed. Substantial completion.

Project in 

Construction           733,840 

New chiller, cooling tower, HVAC unit and ductwork installed, 

but not operational and interior finishes underway G G G

2014 6/30/2018 Legislative/Executive Dona Ana NMSU - Dona Ana Infrastructure Improvements  (Proj ID 14-1308) GOB Y          2,000,000 -                      -                      2,000,000       Bonds sold.

Complete traffic study.  Contract 

design services for road and electrical 

relocation. Project Planning             17,162 

Traffic study underway and preplanning meeting held with 

EPEC. G

2012 6/30/2016 Legislative/Executive Cibola

NMSU - Grants Infrastructure Renovations and Improvements                     

(Proj ID 12-1249) GOB Y          1,000,000 582,922          65,759            417,078          Substantial completion. Final completion and warranty.

Substantial 

Completion             14,351 

Project should be complete by end of June 2015 after 

receiving furniture for librarians office. G G G

2013 6/30/2017 Legislative/Executive Cibola

NMSU - Grants Infrastructure Renovations and Improvements                

(Proj ID 13-1899) STB Y             500,000 31,297            16,371            468,703          Began construction document phase. Finalize construction document phase.

Construction 

Documents             15,028 

Project is currently on construction documentation phase.  

Once constr documents are complete the project will bid. G G

2014 6/30/2018 Legislative/Executive Cibola NMSU - Grants Infrastructure Improvements  (Proj ID 14-1306) GOB Y          1,300,000 -                      -                      1,300,000       Bonds sold.

Project released to PDE for 

management. Project Planning

Funding index now set up and project in early planning 

stage. G

2014 6/30/2018 Legislative/Executive Statewide SWCD Dam Rehabilitation Statewide   (Proj ID 14-2137) STB Y          1,000,000 38,350            38,350            961,650          Hydrology reporting started. Begin inundation mapping. Project in Design           253,795 Hydrology reporting being created for first set of dams. G

  

NORTHERN NEW MEXICO COLLEGE   

2012 6/30/2016 Legislative/Executive Rio Arriba Upgrades at El Rito and Espanola Campuses   (Proj ID 12-1254) GOB Y          2,000,000 1,599,388       -                      400,612          

Campus door locks, project 7, is 100% 

complete.

Begin work on project 8, campus 

bridges and miscellaneous work, July 

2015.

Project in 

Construction             69,999 

Begin work on project 8, campus bridges and miscellaneous 

work, July 2015. G G Y

2013 6/30/2017 Legislative/Executive Rio Arriba Joseph Montoya Building Renovation   (Proj ID 13-1913) STB Y             900,000 401,923          -                      498,077          

Flooring 100% complete in rotunda.  

Boardroom and student government 

office are 100% complete.

Southside addition - in process of 

obtaining bids.

Project in 

Construction Southside addition - in process of obtaining bids. G G Y

2014 6/30/2018 Legislative/Executive Rio Arriba

Infrastructure Improvements and Land Acquisition at El Rito and 

Espanola Campuses  (Proj ID 14-1311) GOB Y          2,000,000 -                      -                      2,000,000       Bonds sold.

To NMHED Capital Outlay Committee 

in Summer 2015.

Pending HED 

Approval

Phase I Construction estimates complete and project to be 

taken to NMHED Capital Outlay Committee in Summer 2015. G Y

  

OFFICE OF MILITARY BASE PLANNING AND SUPPORT   

2014 6/30/2016 Ingle

Curry, 

Roosevelt

Cannon Air Force Base Land/Water Rights                                      

(Proj 06-0227, Reauth to 10-1299 then to 14-2266) STB Y          5,000,000 4,194,885       -                      805,115          

Several discussions with Clovis 

Committee of 50 and Cannon AFB 

leadership on the requirement to 

modernize the gate and alleviate some 

congestion outside the gate. 

Commercial traffic (trucks) back up to 

a nearby state highway as they await 

inspection.

Military Base Planning Commission 

meeting tentatively scheduled for 4 

Aug 15. One topic of discussion will be 

the use of the remaining funds.

Project in 

Construction             41,271 

Project remains active.  One option for the remaining funds is 

to address security and congestion on county/state roads 

leading to the Cannon AFB “Portales Gate.” That potential 

project depends on the progress of the USAF’s 

reconstruction of the Portales Gate expected to be funded in 

the 2016 Defense appropriation bill.  The Commission may 

request an extension of the June 2016 expiration date of the 

remaining funds. G N/A Y

  

Source:  LFC Page 9 of 12



UPDATES PROVIDED BY STATE AGENCIES
Capital Outlay Quarterly Report

(Appropriations ≥ $1 million / 2009-2014)

 June 2015

UPDATES PROVIDED BY STATE AGENCIES

1

2

3

B C D E F G H I J K L M N O P Q R S T U

 G Project on schedule R No activity or bonds not sold B Appropriation expended or project complete

Y Behind schedule X Additional funds needed 

 

Reversion 

Date Sponsor County Project Description

Funding 

Source

Bonds 

Sold

 Appropriation 

Amount 

 Total Amount 

Expended 

 Expended in 

Last Quarter 

 Current 

Balance Milestone achieved last quarter Milestone goal for next quarter Project Phase

 Amount 

Obligated 

Estimated 

Project End 

Date Project Status

    Bond Sold      

Grant Agreement 

RFP Plan / Design

    Construction           

Renovation      

Other

Progress Rating

256

257

258

259

260

261

262

263

264

265

266

267

268

269

270

271

272

273

274

275

276

277

OFFICE OF STATE ENGINEER / INTERSTATE STREAM COMMISSION   

2013 6/30/2015 Legislative/Executive Statewide

Acequia Water Storage (Proj 07-3221 SWAP to 09-3791 - $500K + 

Proj 07-4405 SWAP to 09-3790 - $1M then Reauth to 13-1145) STB Y          1,350,000 1,051,954       -                      298,046          

Funds reauthorized.  Grant agreement 

for application of a portion of the funds 

is in process.

Execute agreement for use of a 

portion of the funds on Morphy Lake 

Dam rehabilitation. Project in Design

Funds reauthorized in 2015 legislative session and budgeted 

for use. G G

2009  

2011  

2013

6/30/2016  

6/30/2017 Legislative/Executive Statewide

Indian Water Rights Settlement-Navajo/Taos/Aamodt                             

(Proj IDs 09-3009=$10M, 11-1303=$15M, 13-1432=$10M-

CLOSED) STB Y        35,000,000 28,824,898     -                      6,175,102       

Discussions with DFA & BOR on 

developing a term sheet for the 

agreement is in the process of being 

drafted.  El Prado found some water 

rights to purchase and an escrow 

agreement has been executed.

Find water rights to purchase for the 

Taos Settlement.  Continue with 

drafting the agreement with BOR.

Purchase in 

Progress

The balance in this appropriation is dedicated to the Taos 

Settlement for water right purchases. The Taos Settlement 

parties are actively  looking for water rights to purchase   The 

expended amount was contributed to BOR for both the 

Aamodt and Navajo state cost share requirements. G G Y

2013

6/30/2015  

6/30/2017 Legislative/Executive Colfax

Springer Dams 1 and 2 - Construct & Rehabilitation                            

(Proj IDs 09-3122 Reauth to 13-1107 & 13-1421) STB Y          6,693,070 2,871,593       1,029,819       3,821,477       

The outlet structure is almost 

complete. The cutoff trench has been 

excavated and backfilled with 

structural fill. The Zone 1 embankment 

has been placed, and the Zone 2 has 

been placed on the upstream side. 

The Zone 3 is being stockpiled onsite. 

SSPMP and H&H studies complete.

Finish the outlet structure, place Zone 

3 filter sand, place remaining Zone 2 

embankment, install toe drain, finalize 

spillway design and begin spillway 

construction.

Project in 

Construction and 

Design

Outlet pipe installed. I/O Tower nearing completion. Zone 1 

embankment done, Zone 2 half done, Zone 3 stockpiled 

onsite. G G G

2013  

2014

6/30/2017  

6/30/2018

Legislative/Executive, N 

Salazar, T Salazar, 

Campos, P Griego San Miguel

Bradner Dam Improvements/Construct                                                            

(Proj IDs 13-1424=$1.8M, 14-1587=$6M, 14-2158=$4M)

STB        

AGSF Y        11,800,000 1,714,885       217,841          10,085,115     

Continuing effort to complete a revised 

90% design submittal.

Engineer to continue to further effort to 

complete a revised 90% design 

submittal. Project in Design

Engineer submitted Plans, Specifications and Design Criteria 

Memorandum in support of 90% design submittal. G Y

2013  

2014

6/30/2017  

6/30/2018 Legislative/Executive Statewide

Surface & Ground Water Measurement Statewide                                    

(Proj IDs 13-1933=$1M & 14-1588=$2.1M)

PPRF     

STB Y          3,100,000 921,787          878,707          2,178,213       

Completion of several Real Time 

Meters in Cimarron District.  Complete 

field visits and cost quotes for other 

Basins statewide.

Wrap-up construction of up to 9 

Mimbres Basin meters and 3 River 

gauges D3.  Start construction in 

Lower Pecos Basin and Upper Chama 

Basin.

Project in 

Construction Continue installation of meters in Mimbres Basin - D3 G G G

2014 6/30/2018 Legislative/Executive Statewide Pecos River Compact Settlement   (Proj ID 14-2155) AGSF N/A          1,000,000 -                      -                      1,000,000       

Contract and work order issued for 

development of completion of the 

water right purchase program.

Work plan to be presented to 

Commission approval for water right 

purchase program. Project Planning

In the process of developing a water right purchase program 

for the basin. G

2014 6/30/2018 Legislative/Executive Statewide Acequias Improvements Statewide   (Proj ID 14-2156) AGSF N/A          2,000,000 7,285              5,851              1,992,715       

Announced this funding opportunity to 

acequias statewide and have them 

apply for funding for their shovel-ready 

project.  Received 12 applications for 

funding.  Received ISC Commission 

approval to proceed with funding of 

projects.

The goal for next quarter is to execute 

funding agreements with the acequias 

that were approved for funding and 

issuance of a Notice to Proceed to 

each acequia.

Grant/Application 

Process

NM Interstate Stream Commission is developing criteria for 

the distribution of these funds to acequias statewide.  ISC 

plans to administer these funds as a grant program in which 

acequias apply for the funds for construction ready projects. G

2014 6/30/2018 Legislative/Executive Statewide Water Rights for Habitat Restoration Statewide   (Proj ID 14-2157) AGSF N/A          2,000,000 -                      -                      2,000,000       

ISC Commission approved a work plan 

to look for water rights to purchase in 

specified basins. Leads on water rights to purchase. Project Planning

 ISC Commission approved a work plan to look for water 

rights to purchase in specified basins. G

  

PUBLIC EDUCATION DEPARTMENT   

2012 6/30/2016 Legislative/Executive Statewide Public School Library Acquisitions  (Proj ID 12-1235) GOB Y          3,000,000 1,914,334       63,771            1,085,666       

Processed reimbursement requests 

from school districts and charter 

schools.

Continue to approve requests to 

obligate funds and reimbursement 

requests.

Purchase in 

Process - Ad/Bid Project in progress. G N/A Y

2014 6/30/2018 Legislative/Executive Statewide Public School Library Acquisitions  (Proj ID 14-1292) GOB Y          3,500,000 -                      -                      3,500,000       Bonds sold. Issue grant agreements

Grant 

Agreements Project pending grant agreements. G

2013 6/30/2016 Legislative/Executive Statewide School Buses Statewide  (Proj ID 13-1938) PSCOF Y        13,000,000 12,614,876     -                      385,124          

All school districts who were allocated 

funds ordered their school buses and 

all buses are on route.  

Approve the pending reimbursement 

requests for 2 remaining school 

districts and close out the project.  

Substantial 

Completion - 

Closeout      13,000,000 Project in progress. G N/A G

2014 6/30/2018 Legislative/Executive Statewide School Buses Statewide  (Proj ID 14-2177) PSCOF Y          7,395,000 2,489,983       2,489,983       4,905,017       

All school buses were ordered and 

majority of them were delivered and 

are currently on route. 

To have all the school buses delivered 

and have all the school districts submit 

their reimbursement requests to PED 

for approval to close out the project. 

Purchase in 

Process - Ad/Bid

Awards were made to 27 different school districts to 

purchase 86 to-and-from school buses. G N/A G

2012 6/30/2016 Legislative/Executive Statewide Pre-Kindergarten Classrooms  (Proj ID 12-1551) PSCOF Y          2,500,000 1,953,166       321,699          546,834          

All schools have completed their 

projects.

Finalizing punch list items for TorC and 

Hatch.  Rio Rancho is awaiting 

financial close out.

Projects in 

Construction

All schools have completed their projects with the exception 

of punch list item for TorC and Hatch.  Rio Rancho is just 

awaiting financial close out. G G G

2013 6/30/2017 Legislative/Executive Statewide Pre-Kindergarten Classrooms  (Proj ID 13-1937) PSCOF Y          2,500,000 364,466          320,513          2,135,534       

All school districts who were awarded 

funds began the planning process.  All 

grant agreements have been signed.  

To continue approving the Notice of 

Obligation Forms before school 

districts begin construction.

Projects in 

Design Projects in progress. G G

2014 6/30/2018 Legislative/Executive Statewide Pre-Kindergarten Classrooms  (Proj ID 14-2176) PSCOF Y          2,500,000 -                      -                      2,500,000       

All grant agreements have been 

issued

To receive all signed grant 

agreements.

Grant 

Agreements In process G

2014 6/30/2018 Legislative/Executive Statewide

Education Technology Infrastructure for Computer-Based 

Assessments  (Proj ID 14-2178) PSCOF Y          5,000,000 17,833            17,833            4,982,167       

Prepared 10 award letters to districts 

addressing upgrades for 34 schools 

totaling $1,628,677.  Distributed RTOF 

forms to these districts and are 

reviewing and approving as they come 

in.  Completed network mapping and 

network performance analysis in 42 

schools.

Next steps in the PARCC 

Infrastructure Readiness plan include 

working with DoIT to develop and 

implement accurate and timely 

network performance monitoring for all 

schools.  Establishing GenYES teams 

at all schools identified as having 

<5kbs/sec/student.  We plan to 

replace the previous Ed Tech Plan 

documents, which are no longer 

required for eRate funding, with a 

more useful and less onerous 

reporting system that will provide 

accurate information about the current 

status and use of educational 

technology in all public and charter 

schools. Appropriated           107,000 

Contacted all schools qualifying under HB55 seeking 

documentation of infrastructure upgrades they’ve made for 

PARCC readiness, arranging with our contractors to 

complete network mapping and network performance 

analysis.  Two schools indicated that the speed test data was 

not accurate and that they had no bandwidth problems so 

they declined to participate.  Documentation from the 

remaining schools have been processed into award letters.  

We have developed a plan for PARCC Infrastructure 

Readiness to use the $5M appropriation and presented it to 

PED senior leadership. G G

  

SAN JUAN COLLEGE   

2012 6/30/2016 Legislative/Executive San Juan Infrastructure Renovations and Improvements  (Proj ID 12-1243) GOB Y          1,200,000 500,300          -                      699,700          

Project presented to HED to expend 

remaining amount.  Receiving quotes 

for roofing and other infrastructure 

repairs.

Plan to enter into contracts and begin 

work as soon as graduation is 

complete.

Project in 

Construction

Multiple infrastructure repair and maintenance projects.  

Approximately 42% of the funds have been expended. G G G
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 Appropriation 
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    Bond Sold      

Grant Agreement 

RFP Plan / Design

    Construction           

Renovation      

Other

Progress Rating
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279

280

281

282

283

284

285

286

287

288

289

290
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292

293

294

295

296
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298

299

300

301

302

303

304

305

306

307

308

309

310

311

312

313

314

315

2013 6/30/2017

Legislative/Executive, 

Bandy, Clahchischilliag, 

Strickler, T Taylor, 

Neville, Sharer San Juan School of Energy Center   (Proj ID 13-1883) STB Y          5,083,200 5,083,200       283,761          -                      

Final request for reimbursement has 

been submitted to the HED. Project closeout. Project Complete

100% of bond expended.  HED Site visit on 6/16/15 to verify 

status of full project. B B B

2014 6/30/2018 Legislative/Executive San Juan School of Science, Math and Engineering Renovation (14-1301) GOB Y          4,000,000 40,000            40,000            3,960,000       Bonds sold. Generate Grant Agreements. Grant Agreement

Local bond approved by San Juan County - will add $3M for 

a total projected project cost of $7M.  Continue with 

programming. G

  

SANTA FE INDIAN SCHOOL   

2012  

2013

6/30/2016  

6/30/2017 Legislative/Executive Santa Fe

Wellness Center Classrooms and Laboratories                                          

(Proj IDs 12-1263 & 13-1567)

GOB        

STB Y          2,008,000 20,080            -                      1,987,920       

Architects completed drawings up to 

99%.  Sent to Bureau of Indian Affairs 

for review and returned.

100% Engineering documents review 

bids and award project to contractor, 

mobilize and commence construction. Project in Design        2,008,000 6/30/2016

Completed construction documents up to 99% reviewed by 

Bureau of Indian Affairs.  RFP for Contractors announced.  

Bids received and under review, award scheduled for late 

June G Y Y

2014 6/30/2018 Legislative/Executive Santa Fe Youth Activity Complex Upgrades (14-1322) GOB Y             500,000 -                      -                      500,000          

Provided IAD with scope of work and 

budget for Intergovernmental grant 

agreement (IGA) preparation.

Anticipate Intergovernmental grant 

agreement be issued by IAD.

Grant Agreement 

Pending Dec-16

Scope of work provided, intergovernmental grant agreement 

pending from Indian Affairs Department. G

  

SANTA FE COMMUNITY COLLEGE   

2014 6/30/2018 Legislative/Executive Santa Fe Infrastructure Improvements (14-1302) GOB Y          2,000,000 -                      -                      2,000,000       Bonds sold. Generate Grant Agreements.

Grant Agreement 

Pending Grant agreement from HED pending. G

  

SECRETARY OF STATE   

2013 6/30/2016 Legislative/Executive Statewide Information Technology Hardware  (Proj ID 13-1810) STB Y          1,000,000 936,603          88,294            63,397            

Continued with hardware/equipment 

refresh.

Receive delivery of additional tabulator 

machines and complete 

implementation and close project.

Purchase in 

Process 6/30/2016

Awaiting delivery and implementation of final order of voting 

system tabulator equipment. G G G

  

SOUTHWEST INDIAN POLYTECHNIC INSTITUTE (SIPI)   

2012  

2013 6/30/2016 Legislative/Executive Bernalillo

Infrastructure Improvements and Security Enhancements                          

(Proj ID 12-1264 GOB $500K and 13-1529 STB $160,342) GOB Y             660,342 -                      -                      660,342          

Goal to transfer funds and finalize 

Agreement not achieved.

Work with DFA and complete IGA 

process and begin project.  

Grant Agreement 

Pending           500,000 6/30/2016

SIPI has requested that the IGA language be changed.  IAD 

and DFA working on issues concerning IGA and EO 

compliance.  SIPI reviewing new IGA. R

  

SPACEPORT AUTHORITY   

2014 6/30/2016 Legislative/Executive

Dona Ana, 

Sierra

Spaceport Authority (Allotments authorized in 2006, 2007 & 2008)   

Proj ID 06-2260, Reauth to 12-1651 then 14-2298 STB Y      100,000,000 99,674,257     228,938          325,743          Security equipment purchased.

General Services equipment to be 

purchased.

Project in 

Construction

Phase I construction completed.  Main gate construction 

completed. G G G

2014 6/30/2016 Legislative/Executive

Dona Ana, 

Sierra

Spaceport Improvements & Infrastructure                                                 

(Proj ID 08-4780, Reauth to 12-1615 then 14-2283) STB Y          7,500,000 2,627,706       -                      4,872,294       

Dona Ana County delivered final 

design and draft EA to BLM.

BLM reviews draft EA and puts EA out 

for public comment.  Project in Design

BLM finalizing Environmental Assessment (EA) for southern 

access road. G Y Y

2013  

2014

6/30/2017  

6/30/2018 Legislative/Executive

Dona Ana, 

Sierra Spaceport - Southern Access Road   (Proj IDs 13-1812 & 14-2028) STB Y          9,400,000 48,277            26,156            9,351,723       

Dona Ana County delivered final 

design and draft EA to BLM.

BLM reviews draft EA and put EA out 

for public comment. Project in Design

BLM finalizing Environmental Assessment (EA) for southern 

access road. G Y Y

  

STATE LAND OFFICE   

2013  

2014

6/30/2017  

6/30/2018 Legislative/Executive Santa Fe

Infrastructure Improvements                                                                               

(Proj IDs 13-1942 to 13-1944 and 14-2179 to 14-2181) SLOMF N/A          1,880,000 338,515          156,585          1,541,485       

Electrical upgrades project at 

substantial completion.  Completed 

installation of emergency stairwell 

lighting.  Morgan Hall design work 

complete.

Electrical upgrades - completion of 

motor control center.  Final evaluation 

of security upgrades possible 

installation of additional security 

cameras or lighting.  Morgan Hall 

project - submission of Invitation to Bid 

and project award.

Projects in 

Design and 

Construction             58,345 6/30/2017

Front entrance completed 10-2014.  Electrical upgrades 

project at substantial completion as of 6-12-15.  Completed 

installation of emergency stairwell lighting - possible 

installation of additional security cameras or lighting.   

Morgan Hall design complete.  Invitation to bid to be 

submitted to State Purchasing.  Wiring and sprinkler and 

ceiling projects still pending G G G

  

SUPREME COURT BUILDING COMMISSION   

2013 6/30/2017 Legislative/Executive Santa Fe Supreme Court Building Renovation   (Proj ID 13-1813) STB Y             300,000 300,000          60,583            -                      Completed cork flooring project.

Revert minimal balance and close 

project. Project Complete

Replacement of cork flooring in the Supreme Court Law 

Library completed.  All other work on this project is complete. B B B

  

TAXATION & REVENUE DEPARTMENT   

2014 6/30/2016 Legislative/Executive Santa Fe Equipment Replacement   (Proj 13-1814 Reauth to 14-2297) STB Y          1,500,000 1,001,909       -                      498,091          

Truck for MVD mobile unit received, 

payment pending.

Purchasing remittance unit and trailer 

for MVD mobile unit.

Purchase in 

Process           436,466 6/30/2016 Purchases moving forward. G N/A G

  

UNIVERSITY OF NEW MEXICO   

2012  

2013

6/30/2016   

6/30/2017

Legislative/Executive, 

Multiple Sponsors Bernalillo

Castetter Hall - Biology Building                                                                   

Proj ID 12-1256 (GOB) $3M - CLOSED and 13-1915 (STB) 

$850,000

GOB     

STB Y          3,850,000 3,580,239       570,248          269,761          Punch list completed. Sound remediation in labs.

Substantial 

Completion - 

Closeout

Construction phase - substantial completion.  Fully expended 

2012 GOB portion of $3M. G G G

2012 6/30/2016 Legislative/Executive Bernalillo Chemistry Building - Clark Hall  (Proj ID 12-1255) GOB Y        16,000,000 2,588,957       1,117,384       13,411,043     

Construction on main portion of the 

building continued.  Hazardous 

materials remediation continued.

Construction continues on main 

portion of building.

Project in 

Construction Construction Phase. G G G

2013 6/30/2017 Legislative/Executive Bernalillo Science & Math Learning Center - Ph. 2  (Proj ID 13-1922) STB Y          5,000,000 2,638,714       1,192,767       2,361,286       

Construction continues on  main 

portion of building Substantial construction completion.

Project in 

Construction Construction phase. G G G

2013 6/30/2017 Multiple Sponsors Bernalillo Farris Engineering Center - Plan & Design   (Proj ID 13-1917) STB Y             801,500 120,156          -                      681,344          

Revised final program delayed due to 

capital outlay bill not decided until 

special session.

Program completion.  Issue RFP for 

A/E design services. Project Planning Programming phase. G Y

2014 6/30/2018 Legislative/Executive Bernalillo Farris Engineering Center - Renovation   (Proj ID 14-1312) GOB Y        20,500,000 200,000          200,000          20,300,000     

Revised final program delayed due to 

capital outlay bill not decided until 

special session.

Program completion.  Issue RFP for 

A/E design services. Project Planning Planning phase.   Combined with State project ID  13-1917 G G

2014 6/30/2018 Legislative/Executive Bernalillo

UNM - Health Sciences Center - Health Educ Bldg  (Proj ID 14-

1313) GOB Y        12,000,000 120,000          120,000          11,880,000     

No progress pending the outcome of 

possible special session to address 

capital outlay. Begin project approval process. Project Planning Planning phase. G G

2014 6/30/2018 Legislative/Executive Los Alamos

UNM - Los Alamos EMS Classroom/Lab/Training   (Proj ID 14-

1314) GOB Y             500,000 5,000              5,000              495,000          

Final program and scope statement 

approved.  RFP for A/E design 

services. A/E contract issued. Programming Programming phase. G G

Source:  LFC Page 11 of 12
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318
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2012 6/30/2016 Legislative/Executive McKinley UNM - Gallup Utility Infrastructure Improvements   (Proj ID 12-1258) GOB Y          1,000,000 194,023          53,502            805,977          

Completed design and construction 

documents.  Ongoing negotiations with 

City of Gallup on the 

Intergovernmental Service Agreement.

Construction contract awarded.  

Construction begun on utility 

distribution line to buildings.

Project in 

Construction Construction phase. G G G

2014 6/30/2018 Legislative/Executive McKinley UNM - Gallup Zollinger Library Improvements   (Proj ID 14-1315) GOB Y          1,000,000 10,000            10,000            990,000          

Final program document approved and 

issued.  Project scope approved by 

Gallup Exec director.

Issue RFP for A/E services.  Design 

begins.  Board of Regents project 

approval. Programming Programming phase. G G

2012 6/30/2016 Legislative/Executive Taos

UNM - Taos Infra Renovations and Improvements  (Proj ID 12-

1259) GOB Y          3,000,000 966,551          488,136          2,033,449       

HED & SBoF approval for campus-

wide landscaping, drainage and site 

lighting upgrades project.  Completed 

design and bid for the Arts Building 

portal.

Complete campus wide landscaping, 

drainage, and site lighting 

construction.  Complete Arts Building 

portal construction.

Projects in 

Construction

Multiple projects ... some in design, some in construction.  

Part of this appropriation - $1,231,788 - was moved to 

supplement 13-1924 Core Student Success Center.  

Approved by UNM Board of Regents.  Infrastructure project 

State funding portion is $1,768,212. G G G

2013 6/30/2017 Legislative/Executive Taos UNM - Taos Core Student Success Center   (Proj ID 13-1924) STB Y          1,000,000 1,000,000       316,325          -                      

Appropriation fully expended.  

Construction continued.

Construction completion.  Furniture 

and equipment moves to new space.  

Remodel existing space.  

Commissioning

Appropriation 

Expended

Construction phase.  Appropriation fully expended - 

combined with 12-1259. B B B

2014 6/30/2018 Legislative/Executive Taos UNM - Taos Health Career Training Center   (Proj ID 14-1316) GOB Y          4,000,000 130,721          130,721          3,869,279       

Project approval from BOR, HED, and 

SBoF.  Approved 50% construction 

documents.

Complete final project design and 

issue RFP for Construction.  Begin 

project construction. Project in Design Project in Design phase. G G

2012 6/30/2016 Legislative/Executive Valencia

UNM - Valencia Infra Renovations & Improvements (Proj ID 12-

1260) GOB Y          1,000,000 754,693          -                      245,307          

Completed 100% design and 

specifications for chilled water phase 

1.   Awarded construction contract.

Construction completion expected on 

8/7/2015.

Projects in 

Construction

Three separate projects ... Infrastructure controls/HVAC, a 

loop road/parking lot, and chilled water system phase I. G G G

2014 6/30/2018 Legislative/Executive Valencia UNM - Valencia Infrastructure Improvements   (Proj ID 14-1317) GOB Y          1,000,000 -                      -                      1,000,000       SBoF project approval.

Complete design and construction 

documents. Project in Design Project in Design phase. G G

  

WESTERN NEW MEXICO UNIVERSITY   

2012 6/30/2016 Legislative/Executive Grant Infrastructure Renovations and Improvements  (Proj ID 12-1261) GOB Y          4,000,000 2,550,843       419,109          1,449,157       

Information Technology Upgrades-

video conferencing system, Classroom 

Upgrades have been completed.  

Continued progress with General 

Infrastructure Improvements and 

Signage.  

Continue with progress of identified 

infrastructure projects.

Projects in 

Construction           632,995 6/30/2016

The following project priorities are underway:  1)  Information 

Technology Upgrades - videoconferencing system.  2)  

Classroom Upgrades.  3)  General Infrastructure 

Improvements.  4)  Signage.  6)  Landscape G G G

2013 6/30/2017 Legislative/Executive Grant

Light Hall Renovations & Infrastructure Improvements                         

(Proj ID 13-1928) STB Y          2,500,000 2,393,244       22,353            106,756          

Construction of Light Hall Phase II is in 

final stages of completion with minimal 

items pending.

Complete construction of Light Hall 

Phase II.  

Project in 

Construction             84,324 6/30/2017 In the final stages of Light Hall Phase II. G G G

2014 6/30/2018 Legislative/Executive Grant

Infrastructure and Renovations to Light, Fleming and Harlan Halls                    

(14-1318) GOB Y          6,000,000 99,786            99,786            5,900,214       

Begin construction on Light Hall III.  

Begin planning, design of Harlan Hall 

and Fleming Hall .

Finalize design to establish budget of 

Harlan Hall and Fleming Hall.  Begin 

construction and purchase of equip 

and furnishings for Light Hall III.  

Project in 

Construction 

Planning, design, and demo work began on Light Hall III 

project.  Award of architect for design of Harlan Hall and 

Fleming Hall. G G

          

TOTAL   1,094,629,047    512,433,125      56,995,251    582,195,922 

G                  147 

Y                    47 

R                    11 

                 205 

B                    16 

X                      4  Additional funds needed  

 Appropriation expended or 

project complete 

 No activity or bonds not sold 

 Behind schedule or little activity 

 Project on schedule 

LEGEND 

Total Active Projects ≥ $1 million

Other report information:
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